
Project FUNDING SOURCE BUDGET COMMITTED

Bettes Corners Bridges Decks  [P32536]
TOTAL 4,310,000 2,913,614

1,500,000 1,500,000FS-INNOV
2,199,000 0GO

611,000 480,000OPWC
0 933,614SIB

Rehabilitation of bridge decks at the Home Ave./Tallmadge Ave./Beatrice Rd. intersection.  Ordinance #60-2004 authorizing agreements with ODOT passed 
2/2/04.  Contract awarded to J.D. Williamson Construction Co., Inc. @ $2,779,843 on 4/20/04.  Amendatory #3 awarded to Burgess & Niple @ $29,564.  
Includes payment for professional services @ $12,326.  Construction underway, to be complete in November 2005.

Includes engineering @ $81,815

Bridge Maintenance
TOTAL 300,000 232,915

0 232,915GO
300,000 0TT

Annual maintenance projects on City owned bridges.
Carey Ave. Footbridge Replacement (TT0402) - Contract awarded to Northern Valley Contractors, Inc. @ $65,230 on 6/22/04.  Construction complete.  
CitiCenter Skyway Rehab (TT0403) - Ordinance authorizing contracts passed 7/19/04.  Contract awarded to Carmen Construction @ $130,275 on 9/27/04.  
Construction underway, to be complete in May 2005.  Includes payments for professional services @ $8,088.

Includes engineering @ $26,620

Carnegie Avenue Bridge over Nesmith Lake Outlet  [P32533]
TOTAL 814,000 888,554

382,000 0GO
259,000 259,500OPWC

0 579,611SIB
148,000 0TT
25,000 49,443WCF

Replacement of Carnegie Avenue Bridge over Nesmith Lake Outlet.  Carryover from 2003.  Contract awarded to Northern Valley Contractors, Inc. @ 
$758,915 on 2/23/04.  Supplemental #1 awarded to Northern Valley @ $26,233 on 8/30/04.  Includes purchase awarded awarded to Rath Construction @ 
$4,367 and payment for professional services @ $6,441.  Construction complete.

Includes engineering @ $87,882

11



Project FUNDING SOURCE BUDGET COMMITTED

East Market Street over Kelly Avenue  [B03033]
TOTAL 92,000 156,474

92,000 156,474GO

Design of bridge deck replacement.  Ordinance #11-2004 authorizing consultant contracts passed 1/12/04.  Ordinance #176-2004 authorizing agreements 
with ODOT passed 3/29/04.  Consultant contract awarded to GPD @ $146,109.  Design underway.  Construction scheduled for 2006.

Includes engineering @ $10,365

(GO0068, G0067A, GO0067)
High Street Viaduct

TOTAL 250,000 414,907

250,000 414,907GO

Close-out charges for deck replacement of High/Broadway Street viaducts.  Design/build contract awarded in 2002.  Supplemental #1 awarded to Great 
Lakes Constructio Co. @ $270,232 on 4/12/04.  Supplemental #2 awarded to Great Lakes Construction Co. @ $31,272 on 8/16/04.  Supplemental #2 
awarded to Kenmore Construction @ ($25,554) on 11/1/043.  Includes payment to AT&T @ $131,060.  Construction complete.

Includes engineering @ $26,321

Mill Street Bridge over CSX  [P32503]
TOTAL 115,000 20,875

115,000 20,875GO

Plans and acquisition for replacement of Mill Street Bridge over the CSX railroad tracks and necessary approach work.  Design underway.  Construction 
scheduled for 2008.

Includes engineering @ $20,875

(P32537, B03029)
Triplett Boulevard Bridge over Springfield Lake Outlet

TOTAL 318,000 369,770

225,000 230,713FS-BR
0 85,057GO
0 54,000SUMMIT

93,000 0TT

Bridge replacement by Summit County.  Includes signalization for a new left turn lane at Triplett Boulevard and Abington Road to be done by City.  
Ordinance #252-2004 authorizing signalization contracts passed 4/26/04.  Contract for signals awarded to Lockhart @ $698,854 ($4,160 attributable to 
Triplett Bridge).  Purchase orders awarded to Path Master @ $7,432 and Traffic Control Products, Inc. @ $4,605.  Contract for bridge awarded @ 
$284,713.  Contract with Summit County to include left turn lane @ $49,215.  Construction complete.

Includes engineering @ $18,525

12



Project FUNDING SOURCE BUDGET COMMITTED

Waterloo Rd. Bridge o/Ohio & Erie Canal  [P00283]
TOTAL 0 4,653

0 4,653IT

Plans for construction of towpath under Waterloo Rd. bridge.  Ordinance #218-2004 authorizing agreements with Summit County passed 4/12/04.  Design 
underway (by County).

Includes engineering @ $4,653

CD Public Improvements
Bisson NDA:  Bellevue Avenue, et al  [150162]

TOTAL 74,000 356,706

74,000 243,345CD
0 53,673OPWC
0 16,237UTIL
0 43,451WCF

Close-out charges for walk, curb, pavement, drive apron replacement.  Includes supplemental #2 to Cioffi & Sons @ $215,190 and interest payment @ 
$51,800.  Construction complete.

Includes engineering @ $89,390
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Project FUNDING SOURCE BUDGET COMMITTED

CD Public Improvements Closeouts
TOTAL 0 417,983

0 33,960AMHA
0 762,120CD
0 -112,000GF
0 78,217GO
0 178,826IT
0 7,750JEDD-CAP
0 -128,927OPWC
0 -629,139SA
0 118,391SCF
0 -17,526SLA
0 -205TT
0 -2,531UNDC
0 3,636UTIL
0 90,197WCF
0 35,214ZOO

Includes:
Garth Ave. (150104) - Includes supplemental #2 to Kenmore Construction @ ($70,749) on 2/17/04.  Actual 2004 commitments @ ($70,749) and 
adjustments for previous year's progress reports @ $47,338.  Construction complete.
Campbell (150156) - Includes supplemental #1 awarded to Michael Construction @ $95,201, interest payment @ $2,398 and engineering @ $4,020.  
Actual 2004 commitments @ $104,274 and adjustments for previous year's progress reports @ ($45).  
Oregon Ave. (150148) - Includes interest payment @ $30,185 and engineering @ $11,209.  Actual 2004 commitments @ $42,379 and adjustments for 
previous year's progress reports @ $46.  
Wooster/East (150144) - Includes interest payment @ $37,032.  Actual 2004 commitments @ $38,459 and adjustments for previous year's progress reports 
@ ($4,357).  
Robert/Weeks (150155) - Includes interest payment @ $6,730.  Actual 2004 commitments @ $7,345 and adjustments for previous year's progress reports 
@ $21,386.
Includes adjustments for:  Little St. @ ($27,055); Coventry St. @ $82,474; Pondview Ave. @ ($253,336); Hampton Rd. @ $336,704; Brittain Rd. @ 
($1,475); Florida Ave. @ $1,192; E. Exchange @ ($9,756); Lakeshore Blvd @ ($24,008); Lakeshore Blvd Outfall Sewer @ ($18,893); Leroy Ave. @ 
$10,365; Bishop St. @ 1,110; Noah/Whittier Ave. @ $53,273; Victoria Ave. @ ($415); Niagara Ave. @ $57,790; Harmon Ave. @ $23,936.
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Project FUNDING SOURCE BUDGET COMMITTED

Hope VI Public Improvements  [150216]
TOTAL 1,438,000 2,068,819

0 900,000AMHA
61,000 291,484CD
65,000 0LS

400,000 541,505SA
150,000 197,962SCF
332,000 0TIF
430,000 137,868WCF

First phase (north of Little Cuyahoga River) of public improvements in support of Hope VI housing project.  Includes payment for professional services @ 
$6,480.  Ordinance #538-2004 authorizing contracts passed 9/27/04.  Contract awarded to Cioffi Construction @ $950,719 on 11/1/04.  Supplemental #1 
awarded to Cioffi @ $900,000.  (Includes $46,091 expended in 2003 but not reported on).  Construction underway, to be complete in November 2005.

Includes engineering @ $157,001

Kenmore II NDA: Chandler Street, et al  [150150]
TOTAL 140,000 343,936

36,000 258,607CD
96,000 66,086GO

8,000 6,000OPWC
0 13,243WCF

Close-out charges for walk, curb, pavement, drive apron replacement.  Supplemental #1 awarded to Michael Construction @ $210,616 on 10/4/04.  
Includes interest payment @ $13,665.  Construction complete.

Includes engineering @ $118,638

Kenmore II NDA: Idaho Street, et al  [150147]
TOTAL 1,552,000 1,791,205

448,000 619,705CD
15,000 82,000IT

604,000 603,500OPWC
485,000 486,000SA

Walk, curb, pavement, drive apron replacement.  Ordinance to proceed #262-2004 passed 5/3/04.  Contract awarded to Kenmore Construction @ 
$1,736,475 on 12/20/04.  Includes payments for professional services @ $2,395.  Construction to begin in April 2005.

Includes engineering @ $43,969
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Project FUNDING SOURCE BUDGET COMMITTED

       (11th St., SW - 20th St., SW)
Kenmore II NDA: Kenmore Blvd.

TOTAL 50,000 0

50,000 0CD

Plans for walk, curb, pavement improvements.  

Parkgate Ave., et al  [150228]
TOTAL 0 77,146

0 77,146CD

Plans for walk, curb, pavement, drive apron replacement.  Design underway, 80% complete.  Construction in 2006.

Includes engineering @ $74,513

Seiberling NDA: Honodle Avenue, et al  [150153]
TOTAL 115,000 600,751

65,000 428,250CD
0 39,773IT

50,000 0OPWC
0 -7,689SA
0 95,167SCF
0 45,251WCF

Close-out charges for walk, curb, pavement, drive apron, storm and sanitary sewer improvements, and replacement of water main.  Supplemental #1 
awarded to Cioffi & Sons @ $224,043 on 6/1/04.  Supplemental #2 awarded to Cioffi & Sons @ $179,350 on 10/12/04.  Supplemental #3 awarded to Cioffi 
@ $47,987 on 1/24/05 (to be committed in 2005 progress report).  Includes interest payment @ $14,782 and payment to Ohio Edison @ $16,228.

Includes engineering @ $151,690
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Project FUNDING SOURCE BUDGET COMMITTED
Concrete Street Repair

     (Home Avenue - Industrial Parkway)
Moe Drive  [150202]

TOTAL 301,000 296,606

153,000 146,049OPWC
114,000 113,700SA
34,000 36,857TT

Repair/replacement of deteriorating concrete street surface on Moe Drive (Home Avenue - Industrial Parkway).  Ordinance #337-2004 authorizing contracts 
passed 6/7/04.  Contract awarded to Vito Gironda Construction Co. @ $223,311 on 6/22/04.  Supplemental #1 awarded to Vito Gironda @ $31,228 on 
12/6/04.  Purchase order awarded to Stewart Supply Co. @ $3,013.  Construction complete.

Includes engineering @ $35,188

     (W. Market Street - Thurmont Road)
North Hawkins Avenue  [150227]

TOTAL 50,000 59,794

0 59,794GO
50,000 0TT

Plans for repair of deteriorating concrete street surface.  Design underway.  OPWC application submitted 6/30/04.  Construction scheduled for 2006.

Includes engineering @ $59,794

     (Winnipeg Street - Cuyahoga Falls Avenue)
Patterson Avenue

TOTAL 40,000 0

40,000 0GO

Plans for repair of deteriorating concrete street surface.

Expressways
Expressway Repairs  [P00269]

TOTAL 280,000 24,374

10,000 24,374IT
270,000 0ODOT

Various expressway repairs:  1-76/Princeton storm sewer reconstruction, I-77/White Pond ramps and storm sewer reconstruction, Kenmore Leg north 
ramps attenuator replacement, I-77/East Ave. storm sewer reconstruction.  Contract awarded to Kenmore Construction @ $257,775 on 1/10/05 (to be 
committed in 2005 PR).  Construction scheduled March 2005 - June 2005.

Includes engineering @ $24,197
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Project FUNDING SOURCE BUDGET COMMITTED

Highway Landscaping  [P00068]
TOTAL 50,000 0

50,000 0IT

Annual purchase of plant material for landscaping along the expressway.  

I-76/U.S. 224 Ramps
TOTAL 378,000 0

373,000 0FS-IM
5,000 0IT

Reconstruction/extension of culverts and rehab of slope failure.  Ordinance #306-2004 authorizing agreements passed 5/17/04.  Carryover to 2005.

I-77 Resurfacing/I-76 Pressure Relief Joints
TOTAL 0 672,258

0 672,258ODOT

Resurfacing I-77 (Central Interchange - Kenmore Leg) & grinding and restoration of pressure relief joints on I-76 (Central Interchange - E. Corp. Line).  
Ordinance passed 7/12/04.  Contract awarded to The Shelly Company @ $672,258 on 9/7/04.

     (Copley Rd. - S.R. 21)
I-77 Widening  [P00275]

TOTAL 0 29,967

0 29,967IT

Plans for widening of I-77 (Copley Rd. - S.R. 21) from four to six lanes.  Design underway (by ODOT).

Includes engineering @ $29,967

Innerbelt Study  [CBD005]
TOTAL 500,000 506,164

500,000 506,164FS-INNOV

Study of the Innerbelt (Cedar Street - MLK Boulevard).  Carryover from 2003.  Ordinance #215-2004 authorizing agreements with ODOT passed 4/12/04.  
Contract awarded to Arcadis FPS @ $500,000.  Design underway.

Includes engineering @ $6,043
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Project FUNDING SOURCE BUDGET COMMITTED

  (Central Interchange-Perkins Street)
North Expressway Upgrade  [P00104]

TOTAL 10,000 182,186

0 182,186GO
10,000 0JEDD-CAP

Close-out charges for major upgrade to the North Expressway (Central Interchange to Perkins Street).  Includes modifications to mainline ramps, service 
roads, and bridges.  Construction complete.  Landscaping to be complete in Summer 2005.

Includes engineering @ $28,088

U.S. 224 North Service Road  [B04008]
TOTAL 180,000 0

180,000 0GO

Construction of 2 lane service road to provide access from Emmitt Road to Lockheed Martin and Aircraft Braking Systems.  

U.S. 224 Upgrading, Phase I  [P32100]
TOTAL 6,463,000 7,086,145

4,208,000 4,443,000FS-STP
1,265,000 0GO

0 128,000ODOT
990,000 989,000OPWC

0 1,526,145SIB

Replacement of bridges over the CSX railroad and over the access ramp servicing Lockheed-Martin; replacement of pavement on U. S. 224 (east of Kelly 
Avenue - loop ramp); reconfiguration of existing loop ramp south of U.S. 224.  Ordinance #249-2004 authorizing wetland mitigation agreements passed 
4/26/04.  Purchase of wetland credits @ $20,025.  Ordinance #350-2004 authorizing ODOT agreements passed 6/14/04.  Contract awarded to Rath 
Construction & Builders Supply, Inc. @ $36,251 on 5/17/04.  Contract awarded to Ruhlin @ $13,610,977 on 4/21/04 ($6,806,000 attributable to Ph.I).  
Includes payment for professional services @ $71,079.  Construction underway, to be complete in November 2005.

Includes engineering @ $171,761
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Project FUNDING SOURCE BUDGET COMMITTED

U.S. 224 Upgrading, Phase II  [P32175]
TOTAL 7,820,000 7,124,008

4,500,000 4,500,000FS-STP
2,313,000 0GO

140,000 268,000ODOT
867,000 867,000OPWC

0 1,489,008SIB

Upgrade of U.S. 224 (loop ramp to 1300' east of S.R. 241); addition of service road south of U.S. 224; intersection improvements at U.S. 224/S.R. 241 
(including 1500' south on Massillon Rd. and 650' north on George Washington Blvd.); resurfacing (1300' east of S.R. 241 to e. corp. line).  Ordinance #249-
2004 authorizing wetland mitigation agreements passed 4/26/04.  Ordinance #350-2004 authorizing ODOT agreements passed 6/14/04.  Purchase order 
awarded to Rath Construction & Builders Supply @ $30,839.  Amendatory #3 awarded to McCoy & Assoc. @ $55,093.  Contract awarded to Ruhlin @ 
$13,610,977 on 4/21/04 ($6,806,000 attributable to Ph.II).  Includes $80,668 for 2003 work charged to incorrect codes and legal fees @ $92,851.  
Construction underway, to be complete in November 2005.

Includes engineering @ $52,356

Residential Streets

     (Manchester Road - 2nd Street, SW)
Akins Court  [150199]

TOTAL 307,000 4,517

170,000 4,517IT
44,000 0SA

7,000 0SCF
86,000 0WCF

Dedication and improvements on the petitioned Akins Court (Manchester Road - 2nd Street, SW).  Design complete.  Carryover to 2005.

Includes engineering @ $4,517

     (Grant Street- Bellows Street)
Baird Street  [150222]

TOTAL 118,000 6,265

75,000 6,265GO
43,000 0SA

Full depth pavement reconstruction, curbs, sidewalks, and street trees on the petitioned Baird Street (Grant Street- Bellows Street).  Design complete.  
Carryover to 2005.

Includes engineering @ $6,265
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Project FUNDING SOURCE BUDGET COMMITTED

     (W. Exchange Street- Cedar Street) 
Bishop Street  [150221]

TOTAL 92,000 660

32,000 0SA
60,000 660TT

Complete curb replacement, pavement and sidewalk as needed on the petitioned Bishop Street (W. Exchange Street- Cedar Street).  Design 75% 
complete.  Carryover to 2005.

Includes engineering @ $660

     (Spicer Street - Emmet Court)
Gray Court  [150208]

TOTAL 178,000 0

107,000 0GO
19,000 0SA
14,000 0SCF
38,000 0WCF

Concrete street improvements on the petitioned Gray Court (Spicer Street - Emmet Court).  Project to be included as part of the Spicertown Improvements 
Project in 2005.

     (Barder Avenue - Martha Avenue)
Laird Street  [150232]

TOTAL 92,000 5,744

68,000 5,744IT
24,000 0SA

Full depth pavement reconstruction, new sidewalk and curbs on the previously petitioned private street.  Design complete.  Carryover to 2005.

Includes engineering @ $5,744
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Project FUNDING SOURCE BUDGET COMMITTED

     (Excelsior Avenue - E. Exchange Street)
McGowan Street  [150211]

TOTAL 223,000 261,175

0 21,362GO
131,000 117,000OPWC
92,000 111,800SA

0 11,013WCF

Full street improvements on the petitioned McGowan Street (Excelsior Avenue - E. Exchange Street).  Ordinance to proceed #263-2004 passed 5/3/04.  
Contract awarded to Spano Brothers Construction Co., Inc. @ $193,143 on 5/17/04.  Purchase order awarded to Rath Construction & Builders Supply @ 
$3,898.  Construction complete.

Includes engineering @ $59,103

Mud Run West Public Improvements  [B04010]
TOTAL 100,000 3,136

100,000 3,136TIF

Plans for public improvements to support new housing development west of the Mud Run Golf Course.  Ordinance authorizing consultant study passed 
3/15/04.  Carryover to 2005.

Includes engineering @ $2,816

Parkdale Drive, et al  [150196]
TOTAL 70,000 102,188

70,000 121,288GO
0 -19,100SA

Close-out charges for replacement of brick with asphalt pavement on the petitioned Parkdale Drive (Laurel  Avenue -  LaCroix Avenue), Manning Avenue 
(Parkdale Drive - Russell Avenue), and Laurel Avenue (Parkdale Drive - Russell Avenue).  Includes interest payment @ $3,655.  Construction complete.

Includes engineering @ $98,155

     (Westmoreland Street - Allenford Street)
Pelton Avenue  [150219]

TOTAL 89,000 28,694

81,000 28,694GO
8,000 0SA

Full depth pavement, curb and gutter, sidewalks, aprons, and storm sewers on the petitioned Pelton Avenue (Westmoreland Street - Allenford Street).  
Design complete.  Construction in 2005.

Includes engineering @ $24,730
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Project FUNDING SOURCE BUDGET COMMITTED

Preliminary Engineering & Closeouts
TOTAL 100,000 286,879

0 269,112GO
100,000 0IT

0 17,767UTIL

Supplemental charges on previous year's projects.  Includes preliminary design of future projects.  
Edwin (150209) - Includes supplemental #1 awarded to Michael Construction @ $139,841 on 7/12/04, supplemental #2 to Michael Construction @ $19,209, 
interest payment @ $6,948 and engineering @ $57,958.
Helen (150207) - Supplemental #1 awarded to Michael Construction @ $18,376 on 7/12/04 and engineering @ $1,423.
Cooledge Ave. (150192) - Includes supplemental #2 awarded to Cioffi Construction @ ($347) on 6/30/04, interest payment @ $29,755 and engineering @ 
$11,095.
W. Exchange St. (150191) - Supplemental #1 awarded to Kenmore Construction @ ($21,626), interest payment @ $5,875, and engineering @ $1,014.

     (W. Willow Street - Cedar Street)
Raasch Avenue  [150194]

TOTAL 133,000 6,944

95,000 6,944GO
38,000 0SA

Dedication and improvements on the petitioned Raasch Avenue (W. Willow Street - Cedar Street).  Ordinance to proceed passed 11/15/04.  Low bidder was 
Cioffi & Sons @ $152,287 on 2/2/05.  Construction to begin in May 2005.

Includes engineering @ $2,360

     (Delia Ave. - Thorndale Ave.)
Roslyn Avenue  [150220]

TOTAL 248,000 28,417

164,000 28,417GO
84,000 0SA

Full depth pavement reconstruction, curbs, sidewalks, and street trees on the petitioned Roslyn Avenue (Delia Avenue - Thorndale Avenue).  Design 
underway.

Includes engineering @ $26,256
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     (Aqueduct Street - Valley Street)
Silver Street  [150212]

TOTAL 302,000 371,406

0 70,927GO
172,000 169,000OPWC
98,000 92,300SA
32,000 39,179WCF

Full street improvements on the petitioned Silver Street (Aqueduct Street - Valley Street).  Ordinance to proceed #377-2004 passed 7/1/04.  Contract 
awarded to Spano Bros. @ $275,382 on 7/6/04.  Purchase order awarded to Rath Construction & Builders Supply @ $13,048.  Construction complete.

Includes engineering @ $77,990

Spaulding Court (Cuyahoga St. - w. end) & Spaulding St. (50' s. of Spaulding Ct. - n. end)  [GO0077]
TOTAL 200,000 13,999

88,000 13,999IT
30,000 0SA
40,000 0SCF
42,000 0WCF

New water and sewer on the petitioned Spaulding Court (Cuyahoga Street - w. end) and Spaulding Street (50' s. of Spaulding Court - n. end).  Carryover to 
2005.

Includes engineering @ $12,246

(150218, B03016)
(S. Main Street - Dallas Avenue)

Youtz Avenue
TOTAL 312,000 306,788

44,000 39,288IT
150,000 150,000OPWC
118,000 117,500SA

Full street improvements on the petitioned Youtz Avenue (S. Main Street - Dallas Avenue).  Ordinance to proceed #59-2004 passed 2/2/04.  Contract 
awarded to Cementech, Inc. @ $241,000 on 5/17/04.  Construction complete.

Includes engineering @ $55,268
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Project FUNDING SOURCE BUDGET COMMITTED
Resurfacing Program
Arterial & Collector Resurfacing

TOTAL 1,156,000 1,384,610

0 96,620FRL
367,000 528,754GAS

0 300,306GO
439,000 458,930SA
350,000 0TT

Annual program of resurfacing arterial and collector streets.  Ordinance #193-2004 authorizing contracts passed 4/5/04.  See Appendix B list of streets.

Full Depth Resurfacing
TOTAL 312,000 234,786

103,000 138,307GAS
156,000 96,479SA
53,000 0TT

Annual program of replacement of sub base and asphalt surface.  Ordinance #196-2004 authorizing contracts passed 4/5/04.

Preventive Maintenance Program
TOTAL 880,000 173,939

483,000 173,939GAS
397,000 0TT

Various methods to extend pavement life.  Includes asphaltic cracksealing, slurry sealing, rejuvenation, micro surfacing, etc.  Ordinance #197-2004 
authorizing contracts passed 4/5/04.  Cracksealing contract awarded to United Road & Bridge @ $115,500 on 6/14/04.  Construction seal contract awarded 
to Pavement Technology @ $126,000 on 6/14/04.
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Residential Resurfacing  [152004]
TOTAL 592,000 513,406

155,000 243,155GAS
337,000 270,251SA
100,000 0TT

Annual program of resurfacing residential streets.  Ordinance #194-2004 authorizing contracts passed 4/5/04.

Unimproved Street Treatment (formerly Chip and Seal)  [150152]
TOTAL 490,000 292,840

92,000 111,207GAS
298,000 181,633SA
100,000TT

Annual program of surface treatment on arterial, collector and residential unimproved streets (formerly Chip and Seal).  Ordinance #195-2004 authorizing 
contracts passed 4/5/04.

Sidewalk Program
ADA Access

TOTAL 1,550,000 1,159,573

500,000 401,227FS-TEP
1,050,000 758,346GO

Provision of new ADA curb ramps at locations having either no ramps or deficient ramps.  Ordinance #265-2004 authorizing contracts passed 5/3/04.  
Contract awarded to A. R. Lockhart Development Co. @ $698,854 on 6/14/04 ($681,394 attributable to ADA Access).  Construction complete.   
Contract for Citywide Accessibility awarded to Vito Gironda @ $553,132 on 5/24/04.  Construction complete.  
Supplemental #1 awarded to Vito Gironda @ ($22,641) for 2003 Arlington ADA contract.
Supplemental #1 awarded to Spaulding Construction @ ($123,479) for 2003 Contract #3 on 11/15/04
Supplemental #1 awarded to Cementech, Inc. @ ($98,663) for 2003 Contract #5 on 12/6/04.  
Supplemental #1 awarded to Michael Construction Co. @ ($57,682) for 2003 Contract #6 on 11/1/04.

Includes engineering @ $227,507
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Project FUNDING SOURCE BUDGET COMMITTED

Citywide Walk Program  [150225]
TOTAL 200,000 163,998

56,000 89,639IT
144,000 74,359SA

Walk reconstruction for individual property owners.  Owners would be assessed actual cost of construction, with City paying for engineering costs and any 
tree removal costs.  Ordinance #100-2004 authorizing contracts passed 2/23/04.  Contract awarded to Cementech, Inc. @ $117,180 on 4/6/04.  Purchase 
order awarded to Barberton Tree Service @ $14,955.  Construction complete.

Includes engineering @ $30,153

     (Iuka Avenue - Burns Avenue)
Woodward Avenue  [150226]

TOTAL 137,000 206,042

67,000 143,042IT
70,000 63,000SA

Sidewalk, curb and drive apron reconstruction on the petitioned Woodward Avenue (Iuka Avenue - Burns Avenue).  Ordinance to proceed passed 
11/15/04.  Contract awarded to Cioffi & Sons @ $141,578 on 8/30/04.  Construction complete.

Includes engineering @ $61,563
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PARKS AND RECREATION 5,661,000 2,646,789

Balch St. Community Center Auditorium Theater  [B04018]
TOTAL 150,000 11,008

150,000 11,008GO

Renovations include:  new sound system, electrical upgrade, installation of theater lighting and acoustical ceiling, theatrical curtains, dressing room 
renovations, and HVAC repair.  Design underway.  Includes payment for professional services @ $5,757.  Carryover to 2005.

Includes engineering @ $5,250

Cascade Locks Bikeway, Phase I  [GO0069]
TOTAL 2,620,000 188,325

500,000 0CLEANOH
1,620,000 0GO

500,000 0OECCC
0 188,325SIB

Construction of bikeway from North Street to State Route 59 through Cascade Locks.  Includes pedestrian way from Innerbelt to Bowery Street.  Ordinance 
#129-2004 authorizing contracts passed 3/8/04.  Purchase order awarded to JCS Anderson Development & Management @ $118,000 for tree cutting and 
removal.  Design underway.  To be bid in March 2005.

Includes engineering @ $63,289

(B04026, B04027)
Cascade Locks Bikeway, Phase II

TOTAL 300,000 64,915

300,000 64,915GO

Plans for construction of bikeway from Innerbelt to existing trail at Lock 2 Park.  Design underway.  Ordinances #493 & 494-2004 authorizing ODOT 
agreements passed 9/20/04.  Ordinance #556-2004 authorizing consultant contracts for Ph. IIA passed 10/18/04.  Ph. IIA design underway.  Ph. IIB design 
complete.  Construction of Ph. IIB scheduled for 2006 and Ph. IIA scheduled for 2007.

Includes engineering @ $64,915

Confluence Regional Conservation Area  [B04022]
TOTAL 0 12,025

0 12,025JEDD-TWP

Acquisition for open space and protection of watershed.  Payments for professional services @ $9,411.

Includes engineering @ $2,590
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(GO0076, GO076A)
Copley Road Soccer Complex

TOTAL 100,000 800,508

100,000 598,827GO
0 115,747SCF
0 85,934WCF

Closeout charges for construction of 8 new soccer fields and related structures near Copley Road and White Pond Drive.  Amendatory #2 awarded to 
Unified Architecture & Engineering @ $40,000.  Supplemental #1 awarded to Cavanaugh @ $613,214 on 10/4/04.  Includes demo @ $2,989 and payment 
for professional services @ $4,544.  Construction complete.

Includes engineering @ $129,413

Copley Road Soccer Complex, Phase II
TOTAL 600,000 0

600,000 0JEDD-TWP

Land acquisition for construction of additional 7 fields.

Court Resurfacing  [B04014]
TOTAL 150,000 121,769

100,000 28,218IT
50,000 93,551PVT

Resurfacing of tennis courts, basketball courts, and walkways at various city parks.  Includes outdoor basketball court overlay at Prentiss and Summit Lake 
parks.  Contract awarded to Atlas Track & Tennis @ $79,334 (Summit Lake & Prentiss Park) and Vasco Asphalt Co. @ $14,217 (Summit Lake).  Includes 
additional work performed by Carmen Construction @ $17,200.  Construction complete.

Includes engineering @ $10,727

Davenport Park Play Area  [P00279]
TOTAL 36,000 331

36,000 331IT

Replace asphalt around new play equipment with soft surface.  Leave a hard surface walkway.  Design underway.  Carryover to 2005.

Includes engineering @ $331

29



Project FUNDING SOURCE BUDGET COMMITTED

Dog Park  [P00285]
TOTAL 40,000 42,833

40,000 42,833IT

Provision of fenced area in which dogs can play unleashed at the 1.25 acre site near the Memorial Parkway soccer fields.  Includes water to site.  Contract 
awarded to Marks Construction @ $37,585 on 7/12/04.  Construction complete.

Includes engineering @ $3,520

Ed Davis Com. Ctr. Parking Lot Reconstruction  [P00294]
TOTAL 50,000 15,753

50,000 15,753IT

Full depth paving and curb repairs of the main parking lot.  Contract awarded to Kenmore Construction @ $15,753.  Construction complete.

Ed Davis Community Center Furnace  [P00292]
TOTAL 0 49,626

0 49,626IT

Replacement of roof top heat exchangers.  Contract awarded to Air Comfort, Inc. @ $43,710 on 9/27/04.

Includes engineering @ $2,057

Ed Davis Community Center Gym Floor 
TOTAL 85,000 50,162

10,000 0IT
75,000 50,162PVT

Replacement of original rubber gymnasium floor with wooden floor.   Contract awarded to Kiefer Specialty Flooring, Inc. @ $50,162.  Construction complete.

Ed Davis Community Center Roof
TOTAL 23,000 218,403

23,000 218,403GO

Plans for replacement of flat roof with sloped roof.  Ordinance #162-2004 authorizing emergency contract to Carmen Construction @ $173,336 passed 
3/29/04.  Construction complete.

Includes engineering @ $43,261
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Elizabeth Park
TOTAL 175,000 0

175,000 0LS

Plans and acquisition for relocation of 3 tennis courts, 2 basketball courts, 1 baseball field, playground as part of Hope VI project.  Construction scheduled 
for 2005.

Elizabeth Park Community Center Relocation
TOTAL 25,000 0

25,000 0IT

Study for relocation of community center in conjunction with HOPE VI project.  

Firestone Stadium Improvements  [P00276]
TOTAL 65,000 3,631

65,000 3,631IT

Various improvements in support of the Women's Pro Softball League including fencing, parking lot security lighting, paving of drivable strip in parking lot 
between S. Main Street and Firestone Parkway, and minor reconfiguration of stadium seating.  

Includes engineering @ $3,551

Good Park Feasibility Study
TOTAL 50,000 0

50,000 0IT

Feasibility study for renovations and management of drainage issues.  Carryover to 2005.

Grace Park Lighting  [PVT058]
TOTAL 0 121,909

0 121,909SLA

Ordinance authorizing contracts passed 7/19/04.  Contract awarded to Genesis Electric Corp. @ $106,352 on 10/18/04.  Includes payment for professional 
services @ $10,047.  Construction to begin in April 2005.

Includes engineering @ $5,135
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Joy Park Community Center Electrical Building
TOTAL 75,000 0

75,000 0IT

Rebuild outlying electrical/pavilion building and foundation.  Carryover to 2005.

Joy Park Community Center Gym Floor  [P00246]
TOTAL 110,000 137,116

35,000 84,128IT
75,000 52,987PVT

Replacement of gymnasium floor at the Joy Park Community Center.  Includes expansion of the gym by removing 2 small storage rooms.  Ordinance #168-
2004 authorizing contracts passed 3/29/04.  Contract awarded to Kiefer Specialty Flooring, Inc. @ $52,987.  Contract for bleachers awarded to Service 
Supply Ltd., Inc. @ $6,965 on 5/10/04.  Includes additional work performed by Carmen Construction @ $53,374.  Construction complete.

Includes engineering @ $22,142

Kenmore Towpath Trail  [GO0097]
TOTAL 56,000 47,204

56,000 47,204GO

Design of Ohio and Erie Canal Towpath Trail from Kenmore Boulevard to Wilbeth Road.  Design (in-house) underway.  Includes payment for professional 
services @ $15,731.  Construction scheduled for 2008.

Includes engineering @ $31,473

Miscellaneous Parks & Community Centers
TOTAL 100,000 104,350

100,000 104,350IT

Small capital improvements at various city parks and community centers.  See Table A for details.
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Table A
MISCELLANEOUS PARKS AND COMMUNITY CENTERS

LOCATION PROJECT AWARDED TO AMOUNT STATUS
Akron Track Classic City Sponsorship Akron Public Schools $3,000 Complete
Balch Street Community Center Shower Room Flooring Carmen Construction $13,265 Complete
Bingham Path Electrical Service Sanyo Construction $5,647 Awarded
Chestnut Ridge Park Park Trees Aaron Landscaping Inc. $10,000 Complete
Ed Davis Community Center Bleachers Flaghouse Inc. $3,559 Complete
Ellet Community Center Food Cabinet Warmer Rizzi Distributors $2,705 Complete
Ellet Community Center Cove Base Carpet Agent $1,700 Complete
Elizabeth Park Community Center Heat Exchanger The K Company $6,430 Complete
Firestone Stadium Backstop Netting Tess Enterprises $2,764 Complete
Firestone Park Comm. Center Food Cabinet Warmer Rizzi Distributors $2,705 Complete
Grace Park Water Line Service Public Utilities Bureau $1,200 Complete
Grace Park Irrigation System University Park Alliance $3,000 Complete
Hawkins Park Electrical Outlets Sanyo Construction 6,398 Awarded
Heintz-Hillcrest Refrigerator Rizzi Distributors 675 Complete
Hardesty Park Pet Waste Dispensers Barco Products Co. $844 Awarded
Joy Park Community Center Bleachers Flaghouse Inc. $2,279 Complete
Joy Park Community Center Air Conditioning Ventilation Maranatha Ohio Enterprise $780 Complete
Lawton Street Community Center Food Cabinet Warmer Rizzi Distributors $2,705 Complete
Lawton Street Community Center Elevator Door Plates Schindler Elevator Corporation $1,339 Awarded
Mud Run Golf Course Security Cameras Shortage Controls $9,879 Complete
Northwest Family Activity Center Podium Allen Display $951 Complete
Northwest Family Activity Center Interior Benches Wabash Valley Manufacturing, Inc. $1,849 Complete
Patterson / Sammis Ballfields Ballfield Infield Mix Baker Vehicle Systems $4,896 Complete
Summit Lake Park Backboards Cannon Sports, Inc. $1,784 Complete
City-wide Ballfields Bleacher Replacement Boards Carter Jones Lumber $1,911 Complete
City-wide Ballfields Ballfield Infield Mix D & K Materials, Inc. $6,775 Complete
City-wide Parks Playground Soft Surfacing Meyers Design, Inc. $5,310 Awarded

TOTAL AWARDED / COMPLETED   $104,350  

 
 
 



Project FUNDING SOURCE BUDGET COMMITTED

Nesmith Lake Towpath Trail
TOTAL 300,000 0

100,000 0GO
100,000 0METROPK
100,000 0OECA

Construction of the Ohio Canal Towpath from Manchester Road to Waterloo Road.  Carryover to 2005.

Park Tree Replacement
TOTAL 5,000 0

5,000 0IT

Replacement of park trees city-wide.  

Parks Closeouts
TOTAL 0 419,164

0 218,412GO
0 200,752IT

Includes:
ABC Railway Land Acq. (GO0018) - Includes engineering @ $29,043.
Grace Park (P00232) - Supplemental #1 awarded to Vito Gironda @ $21,998 on 3/29/04 and engineering @ $4,007.  
NW Activity Center (GO070E & GO070H) - Supplemental #5 awarded to O.L. Construction @ $10,204 on 3/8/04, Supplemental #2 awarded to Dutton 
Electric, Inc. @ $3,420 on 3/22/04.  
Mud Run Golf Course (GO0033, GO0084, GO0085) - Includes supplemental #3 to Maintenance Unlimited @ ($4,694) on 10/25/04, acquisition of 1918 S. 
Hawkins @ $142,000, payment for professional services @ $12,178 and engineering @ $8,159.
Reservoir Park Court Resurfacing (P00265) - Supplemental #1 awarded to Perrin Asphalt @ $122, 660 on 2/17/04 and engineering @ $4,263.    Includes 
additional work performed by Carmen Construction @ $29,398.
Lane Field (GO0050) - Supplemental #4 to Northern Valley @ ($20,954) on 9/13/04.  
Middlebury Run Park (B03013) - Supplemental #1awarded to Northern Valley @ $5,458 on 1/26/04 and engineering @ $1,011.
Weathervane Towpath Parking (GO0092) - Supplemental #1 awarded to AJC @ $5,981 on 4/12/04 and engineering @ $916. 
Hardesty Park (P00264, P00270) - Supplemental #1 awarded to Don Walsh & Assoc. @ $5,610 on 6/14/04, supplemental #1 to Cavanaugh @ ($1,022) on 
11/22/04, and engineering @ $4,124.
Reservior Park (B03011) - Includes supplemental #1 to International Fidelity Insurance Co. @ $2,063 on 11/8/04 and engineering @ $17,657.
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Project FUNDING SOURCE BUDGET COMMITTED

Perkins School Ballfields  [P00286]
TOTAL 10,000 0

10,000 0IT

Provision of batting cage.  To be located at the Northwest Community Center.  Purchase order awarded to Cavanaugh Construction @ $24,300 on 2/22/05 
(to be committed in 2005 PR).  Includes payment for professional services @ $1,260.  Construction in March 2005.

Includes engineering @ $8,383

Pickle Road Ball Fields  [JP0002]
TOTAL 200,000 126,867

0 126,867GO
200,000 0JEDD-TWP

Closeout charges for construction of 3 softball fields, 1 baseball field, 1 soccer field, and related structures in the Springfield JEDD.  Includes payment to 
SBC @ $2,253.  Construction complete.

Includes engineering @ $121,534

Prentiss Park 
TOTAL 20,000 0

20,000 0IT

Preparation of master plan.  Items could include: additional parking, removal of shuffle board court, construction of new concession stand.  Construction 
scheduled for 2006.  

Reservoir Park Parking Lot Additions
TOTAL 50,000 30,160

50,000 30,160IT

Construction of additional parking spaces and installation of grass infield.  Work performed by Parks Maintenance.

Schneider Park Storm Drainage  [P00280]
TOTAL 25,000 0

25,000 0IT

Replacement of storm inlets and park grading.  Carryover to 2005.
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Summit Lake Electrical  [P00290]
TOTAL 40,000 28,085

40,000 28,085IT

Replacement of the main high voltage sectionalizing cabinet that feeds the Summit Lake facility.  Contract awarded to Thompson Electric @ $14,295 on 
12/6/04.  Includes payment for professional services @ $6,882.  Construction in Spring 2005.

Includes engineering @ $5,564

Summit Lake Towpath Trail  [GO0095]
TOTAL 101,000 52,647

101,000 52,647GO

Design of Ohio and Erie Canal Towpath Trail from Summit Lake Community Center to Kenmore Boulevard.  Design (in-house) underway.  Includes 
payment for professional services @ $33,139.  Construction scheduled for 2008.

Includes engineering @ $19,502

Waterloo Towpath Trail
TOTAL 100,000 0

100,000 0GO

Development plan, land use study, and preliminary design of the Ohio Canal Towpath between Waterloo Road and Wilbeth Road.  Construction scheduled 
for 2007.  Ordinance #30-2004 authorizing applications for Clean Ohio Trail Funds passed 1/26/04.  Design (in-house) underway.
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Project FUNDING SOURCE BUDGET COMMITTED

PUBLIC FACILITIES 7,940,000 3,085,087

Airport Snow Removal
TOTAL 150,000 89,000

135,000 84,550FAA
15,000 4,450TIF

Purchase of storage building.  Ordinance authorizing FAA agreements passed 3/1/04.  Contract awarded to Jumbert Construction @ $89,000.

Aster Avenue Parking  [PVT056]
TOTAL 228,000 228,000

228,000 228,000LIB

Reconfiguration of existing parking and construction of additionalk parking for to accomodate the new Firestone Park Branch Library.  Will add 38 spaces 
within the Aster Avenue ROW for patrons of local busineesses.  Construction complete.

Cascade Parking Deck Fire Sprinkler Upgrade  [B04019]
TOTAL 50,000 4,353

50,000 4,353GO

Plans for replacement of existing deteriorated fire sprinkler system with new system.  Ordinance #266-2004 authorizing consultant contracts passed 5/3/04.  
Design underway.  Construction scheduled for 2005.

Includes engineering @ $4,353

(GO0089, B04020, B04028)
Cascade Parking Deck Repair

TOTAL 2,500,000 840,004

2,500,000 840,004GO

Repair of deteriorated concrete, resealing of floor surface, replacing ramp expansion joints on Level 1A/B.  Ordinance #353-2004 authorizing emergency 
contract with Donley's Inc. @ $350,000 for repairs to structural beams passed 6/14/04.  Construction underway, to be complete in March 2005.
Supplemental #1 awarded to Nathan Contracting @ $200,996.  2003 contract work complete.  Includes payment for professional services @ $36,018.

Includes engineering @ $245,864
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Cascade Parking Deck Water Line Insulation  [P00266]
TOTAL 125,000 116,723

125,000 116,723IT

Water fire line re-insulation and heat taping.  Ordinance #48-2004 authorizing contracts passed 2/2/04.  Contract awarded to ABC Piping Co., Inc. @ 
$97,747 on3/22/04.  Supplemental #1 awarded to ABC Piping Co., Inc. @ $1,669 on 9/13/04.  Construction complete.

Includes engineering @ $15,680

Cascade Plaza Repairs  [B04015]
TOTAL 450,000 15,694

450,000 15,694GO

Plans for reconstruction of Cascade Plaza.  Construction scheduled for 2005.  

Includes engineering @ $15,644

Central Services Facility Alignment Rack
TOTAL 50,000 47,946

50,000 47,946MEF

Replacement of obsolete machine.  Ordinance #577-2004 authorizing contracts passed 11/1/04.  Contract awarded to Mohawk Resources Ltd. @ $47,946 
on 11/15/04.  Replacement complete.

CitiCenter HVAC Replacement  [B04012]
TOTAL 150,000 48,931

150,000 48,931GO

Replacement of cooling tower and makeup air unit on roof.  Ordinance #251-2004 authorizing consultant passed 4/26/04.  Consultant contract awarded to 
Four Points Architectural Services @ $37,332.  Ordinance #600-2004 authorizing contracts passed 11/15/04.  Contract awarded to Meccon, Inc.@ 
$522,000 on 1/10/05 (to be committed in 2005 PR).  Includes Roof Replacement  project.  Construction in to begin in April 2005.

Includes engineering @ $11,599

CitiCenter Parking Deck Repairs  [B04003]
TOTAL 62,000 571

62,000 571GO

Plans for replacement of joint sealant and expansion joints, repairing delaminated concrete, waterproofing.  Construction scheduled for 2005.  

Includes engineering @ $571
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CitiCenter Roof Replacement
TOTAL 200,000 0

200,000 0GO

Relacement of roof membrane.  Existing roof is deteriorated and leaking.  Project combined with CitiCenter HVAC Replacement project.  Construction 2005.

(B04016, B04024)
Council Office Reconstruction

TOTAL 163,000 275,210

163,000 275,210GO

Office reconstruction to allow each councilperson to have individual office space.  Ordinance authorizing contracts passed 7/19/04.  Contract awarded to 
DSV Builders @ $218,020 on 11/15/04.  Includes payment for professional services @ $14,820.  Construction underway, to be complete in July 2005.

Includes engineering @ $40,566

Fire Station #8 Roof Replacement  [B04017]
TOTAL 225,000 13,540

225,000 13,540GO

Replacement of existing metal roof with shingled roof at Fire Station #8 (1277 E. Archwood Ave.).  Design complete.  Ordinance authorizing contracts 
passed 7/19/04.  Carryover to 2005.

Includes engineering @ $13,540

Fire Station #9 HVAC  [P00288]
TOTAL 90,000 29,670

90,000 29,670IT

Replacement of HVAC unit at Fire Station #9 (98 Dodge Ave.).   Ordinance #586-2004 authorizing contracts passed 11/8/04.  Contract awarded to Meccon 
@ $96,960 on 1/10/05 (to be committed in 2005 PR).  Includes payments for professional services @ $19,538.  Construction to begin in April 2005.

Includes engineering @ $10,132

Fire Stations Miscellaneous Equipment  [P00127]
TOTAL 75,000 75,868

75,000 75,868IT

Miscellaneous equipment purchases at various fire stations.  Includes purchase orders to R & R Engine & Machine @ $5,950, Finley Fire @ $24,750, 
Audiopack Technologies, Inc. @ $21,312, Finley Fire @ $10,200, Finley Fire @ $6,890 and Premier Safety & Services @ $6,766.
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Fire Training Tower  [GO0082]
TOTAL 1,300,000 756

1,300,000 756GO

Construction of a new 4 story fire training tower and pump test station.  Demolition of existing tower at Firestation #14.  Includes conversion of wash bay into 
enclosed storage.  

Includes engineering @ $756

Morley Auditorium
TOTAL 25,000 0

25,000 0IT

Replacement of worn flooring, repair/painting of ceiling and walls, upgrade existing sound system.  

Morley Mall Staircase  [P00278]
TOTAL 15,000 8,985

15,000 8,985IT

Replacement of deteriorated concrete stairway leading from SE corner of Broadway/Bowery to Morley mall level entrance.  This stairway is only pedestrian 
access to mall level and has not been open for 2 years.  Purchase order awarded to A.J. Nicolino @ $5,208.  Construction complete.

Includes engineering @ $3,777

MSC/West Side Depot Fuel Pumps
TOTAL 38,000 62,000

38,000 62,000MEF

Replacement of obsolete fuel dispensers.  Ordinance #128-2004 authorizing contracts passed 3/8/04.  Contract awarded to Petroleum Systems @ 
$62,000.  Installation complete.

ODNR Relocation Emergency  [P00295]
TOTAL 0 58,336

0 31,336IT
0 27,000ODNR

Relocate ODNR canal offices at Lock 1 to the Hamlin Building.  Ordinance authorizing contracts passed 12/13/04.  Carryover to 2005.
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Police Firing Range  [GO0043]
TOTAL 200,000 55,032

200,000 0GO
0 55,032IT

Plans for relocation of police firing range.  Ordinance #155-2004 authorizing contract for lease of modular classroom buildings passed 3/22/04.  Ordinance 
authorizing agreements with Summit County to use firing range passed 7/19/04.  Purchase order awarded to Sommer's Mobile Leasing, Inc. @ $46,705 for 
lease of modular classrooms.  Purchase order awarded to Sommer's Mobile Leasing @ $8,264 on 9/7/04.  Construction scheduled for 2005.

Includes engineering @ $63

Public Facilities Closeouts
TOTAL 0 876,363

0 800,087GO
0 76,276IT

Includes:
Stubbs Skyway Elevator (GO0094) - Supplemental #1 awarded to Ingersoll Building Corp. @ $18,765 on 2/17/04.  Supplemental #2 awarded to Ingersoll 
Building Corp. @ $2,756 on 8/30/04, payment for professional services @ $1,643 and engineering @ $10,729.  
MSC Bldg. #2 CSRS (CSRS01) - Supplemental #1 awarded to Sykes Construction @ $33,862 on 4/6/04, supplemental #2 to Sykes @ $1,714, payment for 
professional services @ $9,196, purchase order to Comp USA @ $2,970, and engineering @ $9,926.  Actual 2004 commitments @ $57,688 and 
adjustments for previous year's progress reports @ $600,208.
Morley Lab (B03012) - Supplemental #1 awarded to Kitchen Perfect @ $5,360 on 5/10/04 and engineering @ $8,469.  
Fire Station #4 Drive Aprons (P00260) - Supplemental #1 awarded to Cementech @ $9,522 on 6/1/04 and engineering @ $914.  
Morley Signage (P00233) - Supplemental #1 awarded to Stathos @ $35,480 on 7/12/04 and engineering @ $11,421.  Construction complete.  
Salt Dome (B03017) - Includes payment for professional services @ $89,121.
Municipal Building Study (B03020) - Includes engineering @ $16,695.
Municipal Building Remodeling (B04023) - Includes payment for professional services @ $5,562 and engineering @ $23,008.

Salt Spreader Rack  [P00296]
TOTAL 43,000 0

43,000 0IT

Remove and replace corroded supports of the salt spreader rack system at MSC and West Side Depot.  Carryover to 2005.
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Stubbs Justice Center Air Conditioning  [GO0071]
TOTAL 860,000 1,388

820,000 1,388GO
40,000 0SUMMIT

Replacement of obsolete and un-reliable air conditioning units with EPA compliant chiller units; replace cooling tower on roof.  Carryover to 2006.

Includes engineering @ $1,388

Stubbs Justice Center Alarm System  [P00133]
TOTAL 200,000 0

200,000 0GO

Replacement of existing fire alarm system.  Carryover to 2005.

Stubbs Justice Center Garage Repairs  [B04004]
TOTAL 82,000 490

82,000 490GO

Plans for replacement of elevated floor slabs, repairs to delaminated slab- on-grade, waterproofing.  Carryover to 2005.

Includes engineering @ $490

Stubbs Justice Center Roof Replacement  [B04013]
TOTAL 435,000 39,629

435,000 39,629GO

Replacement of existing leaking roof.   Ordinance #310-2004 authorizing consultant contracts passed 5/17/04.  Contract awarded to Osborn Engineering @ 
$33,440.  Design complete.  Carryover to 2005.

Includes engineering @ $6,189

Superblock Parking Deck Repairs  [B04031]
TOTAL 0 7,938

0 7,938GO

Repair of deteriorated concrete, installation of additional floor drain grates in existing deck.  Ordinance authorizing consultant contracts passed 12/13/04.  
Carryover to 2005.

Includes engineering @ $7,938
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West Side Depot/MSC Petroleum Remediation  [P32102]
TOTAL 224,000 188,662

45,000 43,728IT
179,000 144,934STATE

Installation of a groundwater and soil remediation system.  Required to comply with State regulations.  Contract awarded to K U Resources @ $188,000.
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Project FUNDING SOURCE BUDGET COMMITTED

MISCELLANEOUS 33,969,000 32,484,213

Administration (Capital)
TOTAL 1,200,000 1,139,925

1,200,000 1,139,925IT

Annual salaries, benefits, supplies and overhead for the Capital Planning and Design.

Administration (CD)
TOTAL 600,000 638,661

600,000 638,661CD

Annual salaries, benefits, supplies, and overhead for planning, implementation, and evaluation of projects funded with Community Development Block 
Grant  funds.

Audio Logging Equipment Replacement
TOTAL 120,000 0

120,000 0IT

Replacement of 7 year old equipment that records emergency calls on tape with equipment utilizing a hard drive.  Carryover to 2005.

Debt Service
TOTAL 27,224,000 27,507,597

23,753,000 22,622,597IT
2,990,000 3,239,000JEDD-CAP

400,000 0JEDD-ECON
81,000 1,646,000TT

Annual service on general obligation debt for capital projects.
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Equipment Replacement
TOTAL 2,185,000 1,133,810

110,000 102,375EMS
75,000 31,435EQ

1,000,000 1,000,000GO
1,000,000 0IT

Annual replacement of obsolete or otherwise unusable rolling stock.  See appendix A for details.

Neighborhood Partnerships
TOTAL 220,000 221,811

100,000 100,318ACF
60,000 58,600CD
60,000 62,893IT

Matching grants of up to $7,500 for neighborhood organizations for small, competitive projects which build neighbor collaboration.  Ordinance authorizing 
contracts passed 4/5/04.  See Table B for details.

Parking Meters  [P00248]
TOTAL 60,000 55,100

60,000 55,100IT

Annual progam to replace mechanical  parking meters with digital electronic meters.  Contract awarded to Duncan Parking Technologies, Inc. @ $55,100 
on 6/22/04.

Radio Tower
TOTAL 500,000 0

500,000 0STATE

Construction of 300' radio tower on Brownstone.  Carryover to 2005.
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Table B
2004 Neighborhood Partnership

Organization IT CD ACF
Akron African American Cultural Association 7,500
Akron After School - Barrett, Harris, Margaret Park, Mason Park, Rankin, Schumacher 
($7,500 each)

45,000

Akron Community Service Center and Urban League 3,500  
Akron Racers Foundation - Joy Park 1,439
Akron Racers Foundation - Erie Island 1,439
Akron Racers Foundation - Patterson Park 1,439
Akron Racers Foundation - Summit Lake 1,439
Akron ShoBiz Kids 3,790
Akron Weed and Seed 3,287
Alchemy, Inc. 7,500
Alpha Kappa Alpha 2,000  
Caring Communities of Summit County 2,500
Case Elementary PTA 3,100
Center for Conflict Management 6,850
Community Fellowship Ministry 3,100
Crestland Park Neighborhood Association 5,000
Ellet Women's Club 5,000
Ellet Women's Club - flowers 5,000
Exousia Community Development Corporation 3,500
Firestone Park Citizens Council 6,415
Firestone Park Garden Club 1,419
Goodyear Middle School PTA 2,500
Goss Memorial Church 5,000
Greater Bethel Community Dev. Resource Center 5,000
Hereford / Highland Area Block Watch 4,170
Hyre Middle School 7,500
Juneteenth Committee of Akron 2,500
Kenmore Board of Trade Events Committee 5,000
Let's Grow Akron  3,748
Linden Birchwood Block Watch 1,000
Medina Summit Land Conservancy 7,500
Men Count Too 5,000
Miller Avenue United Church of Christ 1,015
Morgan Avenue / Lovers Lane Block Club 503
NE Ohio African Amer. Health Network / Amani Health and Wellness 5,000
Neighborhood Services Committee 5,200
New Millenium Baptist Church 7,500
Perkins / Arch / Leggett Youth Group (PAL) 5,000
Pfeiffer Elementary School PTA 1,450
Project AGAPE 6,100
R.I.G.H.T. 3,200
Roswell Kent Middle School PTA 1,200 0
Society Eyes Organization Inc.
Summit County Housing Network 1,828
Summit Lake Neighborhood Association 5,980
West Hill Neighborhood Organization 7,500
West Summit Lake Community Association 1,200

$62,893 58,600 100,318



Project FUNDING SOURCE BUDGET COMMITTED

Replace Telephone 911 Equipment
TOTAL 130,000 0

45,000 0EMS
30,000 0IT
55,000 0SUMMIT

Upgrade of Communications Center telephone equipment to allow it to receive location information from cell phone callers.  Carryover to 2005.

(P00261, P00277, P00282)
Street Trees

TOTAL 193,000 240,488

0 20,000CD
100,000 97,572IT
93,000 108,000ODNR

0 14,916PVT

Annual replacement of street trees removed because of age, disease, or accidents.  Received grant from U.S. Forestry Services through ODNR for tree 
planting in inner city.  Ordinance #191-2004 authorizing contracts passed 4/5/04.  Contract awarded to Aaron Landscaping, Inc. @ $105,112 on 3/29/04.  
Supplemental #1 awarded to Aaron Landscaping @ $24,916 ($14,916 attributable to street tree program) on 9/27/04.  Contract for inner city tree and 
gateway planting awarded to Aaron Landscaping, Inc. @ $65,839 on 4/6/04.  Supplemental #1 for inner city tree and gateway planting awarded to Aaron 
Landscaping, Inc. @ $25,645 on 6/22/04.  Fall planting complete.  
Supplemental #1 awarded to Aaron Landscaping, Inc. @ $25,209 on 2/2/04 for 2003 program.

Traffic Signal Controllers  [B03018]
TOTAL 1,537,000 1,546,821

667,000 728,321GO
51,000 0IT

769,000 768,500OPWC
50,000 50,000SUMMIT

Upgrade of 194 electo-mechanical traffic signal controllers with solid state controllers at various locations.  Manufacturer no longer supplying old electro-
mechanical parts.  Ordinance #364-2004 authorizing contracts passed 6/21/04.  Contract awarded to Path Master, Inc. @ $1,516,204 on 7/19/04.  Electrical 
supplies contract awarded to Professional Electric Products & Graybar Electric @ $14,728 on 7/12/04.  Includes purchase orders to Graves Lumber @ 
$1,525, Medina Supply Co. @ $8,043, Gauer Service & Supply @ $2,980, Wesco Distribution @ $262, and Wolff Bros. Supply Co. @ $229.  Installation 
underway, to be complete in Spring 2007.

Includes engineering @ $2,301
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PUBLIC UTILITIES 49,781,000 29,290,862

Compost Facility Improvements
Roof Repairs

TOTAL 250,000 0

250,000 0SCF

City share of repairs to Odor Control Facility roof.  Carryover to 2005.

Joint Economic Development Districts (Sewer)
Bath: Robinwood Hills Pump Station/Force Main  [P01069]

TOTAL 1,450,000 9,373

1,450,000 9,373JEDD-SEWR

Pump station to replace existing treatment plant.  Design underway.  Construction in 2006.

Includes engineering @ $9,373

Copley:  Closeouts
TOTAL 0 -6,513

0 -6,513JEDD-SEWR

Includes:
Commerce Dr. (P01076) - Engineering @ $15,332.  
Pigeon Creek Ph. 2 & 3 (P01045, P01021) - Includes supplemental #1 to Wingfoot Rental @ ($23,244) on 6/21/04 and engineering @ $1,225.

Copley: Centerview Circle Sewer  [P01079]
TOTAL 400,000 548,223

400,000 548,223JEDD-SEWR

Construction of petitioned sanitary sewer (Copley Road - end).  2003 Carryover.  Contract awarded to Wingfoot Rental @ $519,286 on 8/23/04.  Includes 
payment for professional services @ $11,356.  Construction underway, to be complete in May 2005.

Includes engineering @ $12,194
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Copley: Copley Meadows Pump Station/Force Main  [P01082]
TOTAL 650,000 14,326

650,000 14,326JEDD-SEWR

Pump station to replace existing package treatment plant.  Design underway.  Construction in 2006.

Includes engineering @ $14,326

Copley: Extension Studies (sewer)
TOTAL 35,000 0

35,000 0JEDD-SEWR

Studies to respond to requests to develop project limits for sanitary sewer extensions.

Copley: Service Area Extensions (sewer)
TOTAL 300,000 0

300,000 0JEDD-SEWR

Design and construction of requested service area extensions.  

Coventry: Extension Studies (sewer)
TOTAL 35,000 0

35,000 0JEDD-SEWR

Studies to respond to requests to develop project limits for sanitary sewer extensions.

Coventry: Service Area Extensions (sewer)
TOTAL 300,000 0

300,000 0JEDD-SEWR

Design and construction of requested service area extensions.  
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Springfield:  Closeouts(sewer)
TOTAL 0 155,303

0 155,303JEDD-SEWR

Includes:
Canfield Pump Station (P01073 & P01068) - Includes supplemental #1 to H.M.Miller @ $62,159 on 6/14/04, supplemental #2 to H.M.Miller @ $61,402 on 
8/16/04, supplemental #3 to H.M. Miller @ ($23,604) , supplemental #2 to Kenmore Construction @ ($319.50) on 11/1/04, payment to Spano Bros. @ 
$19,762, and engineering @ $32,630.

Springfield: Extension Studies (sewer)
TOTAL 30,000 0

30,000 0JEDD-SEWR

Studies to respond to requests to develop project limits for sanitary sewer extensions.

Springfield: Sanitarium Road Pump Station  [P01008]
TOTAL 2,100,000 315

2,100,000 315JEDD-SEWR

Construction of a sewer and a pump station along Sanitarium Road from Canton Road to west of Portage Line Road.  Construction in 2007.

Includes engineering @ $315

Springfield: Sanitary Sewer/Pump Station (Waterloo/Bey)  [P01048]
TOTAL 1,485,000 0

1,485,000 0JEDD-SEWR

Construction of a sewer and a pump station from Waterloo Road at Bey Drive to Sanitarium Road.  Construction in 2007.

Springfield: Service Area Extensions (sewer)
TOTAL 300,000 0

300,000 0JEDD-SEWR

Design and construction of requested service area extensions.  
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Joint Economic Development Districts (Water)
Copley: Aberth Drive  [P01083]

TOTAL 420,000 64,398

420,000 64,398JEDD-WATR

Extension of petitioned water line along Aberth Drive from Copley Road to north end of Aberth Drive.  To include Mina Ave. project.  Contract awarded to 
Don Wartko Construction @ $356,066 on 1/3/05 (to be committed in 2005 PR).  Construction scheduled for March 2005 - May 2005.

Includes engineering @ $62,432

Copley: Centerview Circle (Copley Rd. - end)
TOTAL 30,000 0

30,000 0JEDD-WATR

Petitioned water line project.  2003 Carryover.  Combined with Centerview Circle sewer project.  Construction underway, to be complete in May 2005.

Copley: Extension Studies (water)
TOTAL 20,000 0

20,000 0JEDD-WATR

Studies to respond to requests to develop project limits for service area extensions.

Copley: Mina Avenue (Copley Rd. - 600' north)
TOTAL 150,000 0

150,000 0JEDD-WATR

Extension of a water line along Mina Avenue from Copley Road to 600' north.  2003 carryover.  To be combined with Aberth Rd. project.  Construction 
scheduled for March 2005 - May 2005.

Copley: Township Service Area Extensions (water)
TOTAL 200,000 0

200,000 0JEDD-WATR

Design and construction of requested service area extensions.  
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Coventry:  Closeouts
TOTAL 0 174,476

0 174,476JEDD-WATR

Includes:
Harrington Rd. (P01070) - Includes engineering @ $24,513.  
Oak Grove/Highgrove (P01075) - Includes supplemental #1 to H.M. Miller @ $29,944 on 3/15/04 and engineering @ $2,735. 
Turkeyfoot/Warner Rd. - Includes supplemental #1 to Wingfoot Rental @ $7,641 on 8/16/04.  
Chaffin (P01080) - Includes Supplemental #1 to H.M. Miller @ $87,778 on 8/16/04 and engineering @ $26,517.

(Robinson Ave. - 1,000' S. of State Rd.)
Coventry:  Manchester Rd.  [P01085]

TOTAL 0 9,300

0 9,300JEDD-WATR

Relocation of waterline for ODOT roadway widening.  Construction in 2005.

Coventry: Extension Studies (water)
TOTAL 20,000 0

20,000 0JEDD-WATR

Studies to respond to requests to develop project limits for service area extensions.

Coventry: Robinson Avenue W.L. (Manchester-State)  [P01026]
TOTAL 700,000 0

700,000 0JEDD-WATR

Extension of a water line along Robinson Avenue from Manchester Road to State Street.  Construction in 2007.

Coventry: Township Service Area Extensions (water)
TOTAL 200,000 0

200,000 0JEDD-WATR

Design and construction of requested service area extensions.  
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Springfield:  Closeouts(water)
TOTAL 0 285,183

0 285,183JEDD-WATR

Includes:
Canton/Waterloo (P01064) - Includes payment for professional services @ $27,437 and engineering @ $79,174.  
Killian Rd. (P01074) - Includes payment to Summit County @ $176,470.

Springfield: Albrecht Avenue
TOTAL 450,000 0

450,000 0JEDD-WATR

Water main extension on Albrecht Avenue.  Construction scheduled for 2007.

Springfield: Extension Studies (water)
TOTAL 20,000 0

20,000 0JEDD-WATR

Studies to respond to requests to develop project limits for service area extensions.

Springfield: Sanitarium Road
TOTAL 1,200,000 0

1,200,000 0JEDD-WATR

Extension of water main on Sanitarium Road (Canton Road - Bey Road easement), Canton Road (terminus of existing 16-inch water main - Sanitarium 
Road), Arcadia Road (Canton Road - Waterloo Road), and Bey Road (Waterloo Road - Sanitarium Road).  Construction scheduled for 2008.

Springfield: Township Service Area Extensions (water)
TOTAL 200,000 0

200,000 0JEDD-WATR

Design and construction of requested service area extensions.  
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Major Sanitary Trunk Sewer Projects
Fairlawn CC Stream Erosion Protection  [P05087]

TOTAL 800,000 39,552

441,000 0CLEANOH
359,000 39,552SCF

Stabilization of stream banks from east of Revere Road to Sand Run Parkway.  2003 carryover.  Includes payment for professional services @ $28,546.  
Carryover to 2005.

Includes engineering @ $11,007

Hawkins Sanitary Trunk Sewer Erosion Control
TOTAL 30,000 0

30,000 0SCF

Plans for reconstruction of erosion control dams along Hawkins Sanitary Trunk Sewer.  Construction scheduled for 2005.  

Mill St. Sewer Relocation  [150231]
TOTAL 0 12,221

0 12,221SCF

Plans for relocation of Mill St. sewer to the Market St. sewer via College St.  Construction in 2006.

Includes engineering @ $12,221

Sanitary Sewers
Barcelona Sewer Lining  [P05123]

TOTAL 0 13,195

0 13,195SCF

Lining of sanitary sewers in area bounded by Barcelona Dr., Hilton Dr., Portage Path, and Middlecoff Dr.

Includes engineering @ $10,407
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CSO Long Term Control Plan
TOTAL 50,000 0

50,000 0SCF

Completion of Long Term Control Plan document to meet EPA requirements.  2003 Carryover.

CSO Rack 9 Separation  [P05089]
TOTAL 225,000 264,315

225,000 264,315SCF

Construction of separate sanitary and storm sewers within the area to eliminate Combined Sewer Overflow Rack #9.  2003 Carryover.  Contract awarded to 
Wingfoot Rental @ $210,236 on 3/29/04.  Includes payment for professional services @ $7,522.  Construction complete.

Includes engineering @ $45,036

(P05088, P05093)
Little Cuyahoga Interceptor

TOTAL 3,295,000 1,550,597

1,603,000 867,000OPWC
1,692,000 683,597SCF

Lining of trunk sewer sections to minimize infiltration.  Includes Phase I  (Howard Street - Stuber Street) & Phase II (Stuber Street through Elizabeth Park).  
Contract awarded to Spiniello Companies @ $1,475,604 on 2/23/04.  Supplemental #1 for Ph. I awarded to Spiniello Co. @ $45,112 on 1/24/05 ( to be 
committed in 2005 progress report).  Includes payment for professional services @ $7,072.  Construction complete.

Includes engineering @ $64,753

Miscellaneous Improvements including Pump Stations  [P05121]
TOTAL 50,000 183,897

50,000 183,897SCF

Miscellaneous improvements to sewage pumping stations such as repair and/or replacement of pumps, motors, electric controls and building improvements 
such as roofs, windows and spouting.  Ordinance #381-2004 authorizing contracts for St. Michaels Pump Station passed 7/1/04.  Contract awarded to 
Siegferth, Inc. @ $168,453 on 10/18/04.  Construction to begin in April 2005.

Includes engineering @ $11,720
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Miscellaneous Sewer Separations
TOTAL 200,000 0

200,000 0SCF

Construction of separate sanitary and storm sewers within combined sewer areas to eliminate combined sewer overflows.  2003 Carryover.  Design 
underway.

(Barcelona Sewer Lining)
Nine Minimum Controls Improvement

TOTAL 100,000 0

100,000 0SCF

Improvements related to O&M of sanitary system to maximize capacity and reduce floatables.  Carryover to 2005.

(CSO001, CSO002, CSO003, CSO004, CSO006)
Rack 40 Elimination

TOTAL 14,500,000 15,727,654

6,500,000 1,300,000EPA
8,000,000 14,427,654SCF

Design and construction of storage/treatment basin to eliminate overflows from CSO Rack 40/31.  Ordinance #352-2004 authorizing consultant contracts 
passed 6/14/04.  Ordinance #509-2004 authorizing contracts passed 9/20/04.  Ordinance #510-2004 authorizing EPA agreements passed 9/20/04.  
Contracts awarded to Northern Valley @ $12,981,170, H.M. Miller @ $2,280,733 on 11/22/04, and Hatch Mott MacDonald @ $119,000.  Contract for 
ballfield storage building was awarded to Spano Bros. @ $78,687 on 8/30/04.  Includes payment for professional services @ $51,810.  Construction of 
storage building complete.    Construction of treatment basin underway, to be complete in June 2006.

Includes engineering @ $132,946
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Sanitary Sewer Reconstruction
TOTAL 500,000 397,297

0 -7,506FEMA
0 36,638IT

500,000 372,244SCF
0 -4,079STATE

Annual program of reconstructing broken or damaged sections of sanitary or combined sewers.
Mud Run Trunk Sewer Emergency Repair (P05126) - Ordinance authorizing repairs passed 5/10/04.  
Camp Brook Trunk Sewer Emergency Repair (P05127) - Ordinance authorizing repairs passed 6/7/04.  Contract awarded to Kenmore Construction @ 
$150,136.
Willow Run Sewer Emergency Repair (P05128) - Includes payments to H.R. Gray @ $12,800.
Philip Ave. Sewer Emergency Repair (P05129) - Contract awarded to Kenmore Construction @ $15,117.
Construction complete.
Actual 2004 commitments @ $429,447 and adjustments to previous year's progress reports @ ($32,150).

Includes engineering @ $223,271

Sanitary Sewers Vehicle & Equipment Replacement
TOTAL 250,000 18,957

250,000 18,957SCF

Replacement of motor vehicles, machinery and miscellaneous equipment.  

SCADA Standards  [P05125]
TOTAL 90,000 89,340

90,000 89,340SCF

Development of utility standards (Supervisory Control and Data Acquisition) for design, construction and programming.  Ordinance #297-2004 authorizing 
agreements passed 5/17/04.  Contract awarded to EMA Consultants @ $89,340.
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Storm Water Systems
Bath Road Erosion Control  [P32173]

TOTAL 796,000 2,494

531,000 0ACE
235,000 2,494GO
30,000 0NPS

Bank stabilization between the Cuyahoga River and the north side of Bath Road (east of Riverview Road).  Carryover to 2005.

Includes engineering @ $2,494

Brewster Creek Channel Restoration  [P00241]
TOTAL 2,010,000 1,083

843,000 0CLEANOH
1,167,000 1,083GO

Channel restoration of Brewster Creek between Waterloo Road and S. Arlington Street.  

Includes engineering @ $1,083

Elm Drive/Wigley Avenue Storm Outlet  [B04005]
TOTAL 30,000 8,154

30,000 8,154GO

Plans for new storm sewer and outlet to remedy flooding problems on E. Market Street near Elm Drive.  To be coordinated with E. Market Street widening 
project scheduled for construction in 2005.  Ordinance #119-2004 authorizing consultant contracts passed 3/1/04.  Design underway.  Construction 
scheduled for 2006.

Includes engineering @ $8,154
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Miscellaneous Storm Sewers
TOTAL 200,000 321,153

200,000 321,153GO

Miscellaneous construction and reconstruction of storm sewers and outlets throughout the City.  Ordinance #568-2004 authorizing contracts passed 
10/25/04.  Contract awarded to Michael Construction @ $110,285 on 2/7/05 (to be committed in 2005 PR).  
Supplemental #1 awarded to Michael Construction @ $32,378 on 6/22/04 for 2003 contract.  
Supplemental #2 awarded to Spano @ ($13,709) for Sourek/Leighton on 8/2/04.  
Neil Evan Dr. Emergency Repair (B03035) - Contract to Kenmore Construction @ $67,013.  
N. Hampton (P00273) - Contract to Kenmore Construction @ $15,290.  
Fairlawn Heights (P00293) - Includes payments to Arcadis FPS @ $12,371.  
Includes acquisition of 214 Westover Ave. @ $103,839.

Includes engineering @ $100,067

Schiller Avenue Storm Sewer Extension
TOTAL 50,000 0

50,000 0IT

Storm sewer extension in Schiller Avenue (Olive Street - Mosser Place) to alleviate ponding at the intersection of Schiller/ Mosser.  Carryover to 2005.

Utilities Services
Computer Equip. & Bus. Off. Improvements

TOTAL 100,000 29,950

100,000 29,950WCF

Purchase necessary materials and equipment for improvements to the Utilities Services facility to make the operation more cost effective.  Purchase order 
awarded to Frank Solutions @ $29,950.

Miscellaneous/Supplemental Engineering Studies
TOTAL 150,000 142,700

150,000 142,700WCF

Consultant design where special engineering expertise is needed.  Ordinance #62-2004 authorizing agreements passed 2/2/04.  Contracts awarded to GPD 
@ $100,000, Auburn Environmental @ $40,000 and Liquid Engineering @ $2,700.
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Utilities Services Vehicle & Equipment Replacement
TOTAL 60,000 0

60,000 0WCF

Replacement of motor vehicles, machinery and miscellaneous equipment.  

Water Distribution
Action Plan Recommendations

TOTAL 200,000 0

200,000 0WCF

Purchase of materials and equipment necessary to implement the recommendations of the Field Operations Core Team Action Plan for the reengineering of 
the Water Distribution Division.

Brittain Road Reservoir Rehabilitation Study
TOTAL 50,000 0

50,000 0WCF

Update of outdated reservoir rehabilitation report.  Carryover to 2005.

Clean & Paint Tanks
TOTAL 350,000 0

350,000 0WCF

Programmed repainting of elevated water tanks.

Fairlawn Pump Station Improvements
TOTAL 300,000 0

300,000 0WCF

Replacement of obsolete pumps.  Carryover to 2005.
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Force Main Reconstruction Phase V
TOTAL 3,000,000 3,329,951

0 170,000KENT
1,300,000 1,300,000OPWC
1,700,000 1,859,951WCF

Replacement of existing water transmission mains along Northeast Ave., beginning at a point 400' west of Summit/Portage Co. line in Tallmadge, 
proceeding northeasterly along Middlebury Rd. and Akron Blvd. to Kent-Munroe Falls Road in Kent.  Contract awarded to H.M. Miller @ $3,273,101 on 
3/1/04 and JEM Industrial @ $56,850.  Construction underway, to be complete in Summer 2005.

Materials for Water System Replacement
TOTAL 300,000 0

300,000 0WCF

Materials for Distribution crews for installing new services, making water main connections, minor extensions, adjustments and installing new and 
replacement valves, hydrants, and appurtenances.  

Miscellaneous Improvements
TOTAL 100,000 55,041

100,000 55,041WCF

Purchase of necessary equipment and materials for Johnston St. Yard and pump station/water reservoir improvements/repairs.  Includes some large meter 
purchases.  Includes new rooftop air conditioning unit for the Johnston St. Yard building, and miscellaneous improvements to water storage facilities.  
Purchase order awarded to Workman Industrial @ $55,041.

Security Improvements'
TOTAL 100,000 0

100,000 0WCF

Design and construction of security improvements.

59



Project FUNDING SOURCE BUDGET COMMITTED

Standby Generator Improvements
TOTAL 200,000 0

200,000 0WCF

Install generators to provide backup power in event of utility power outage.  Carryover to 2005.

Water Distribution Telemetry System
TOTAL 800,000 0

800,000 0WCF

Replacement of obsolete water storage and pumping station telemetry system.  Construction scheduled for 2006.

Water Distribution Vehicle & Equipment Replacement
TOTAL 600,000 38,397

600,000 38,397WCF

Purchase replacement motor vehicles, machinery and equipment as necessary.  

Water Main New and Replacement
TOTAL 1,640,000 1,712,184

820,000 819,809OPWC
820,000 892,375WCF

Contract to supply labor/equipment and materials for constructing of new and replacement water mains.  Ordinance #291-2004 authorizing contracts 
passed 5/10/04.  Contract awarded to Kenmore Construction @ $2,092,005 on 6/14/04 (only $1,640,000 to be committed).  Contract awarded to JEM @ 
$78,338 on 6/30/04 for fire hydrants.  Supplemental #1 for 2003 program awarded to Kenmore Construction @ ($65,599) on 11/22/04.  Supplemental #1 for 
contract #784 awarded to H.M. Miller @ $59,445 on 11/29/04.  Construction underway, to be complete in June 2005.
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Water Meter Reading System  [P32205]
TOTAL 4,000,000 2,557,875

2,000,000 1,278,938SCF
2,000,000 1,278,938WCF

Systems and equipment for curb meter pits, residential meters and reading system to provide accurate and timely information for monthly billing.  
Amendatory #1 awarded to Honeywell @ $250,256.  Supplemental #2 awarded to Honeywell @ $2,557,875 for curb meter pits.  Construction underway, to 
be complete in Fall 2005.

Water Pollution Control Station
Fuel Tank Soil Remediation

TOTAL 250,000 0

250,000 0SCF

Removal of contaminated soil in the areas of underground fuel tanks that were previously removed.  Construction scheduled for 2006.

Miscellaneous Improvements'  [P05161]
TOTAL 250,000 176,545

250,000 176,545SCF

Improvements to the wastewater plant and laboratory that can be accomplished over a short period of time and generally cost less than $40,000 each.  
Contract awarded to Jacco & Assoc. @ $59,995 on 4/26/04, Meccon, Inc. @ $33,790 on 4/26/04, Workman Industrial @ $22,758, Ohio Transformer Corp. 
@ $38,300, and 3-D Service, Ltd. @ $8,421.

Preaeration Improvements  [P05205]
TOTAL 400,000 226,886

400,000 226,886SCF

Replacement of the drop pipes and diffusers in the Pre-aeration tanks.  Contract awarded to Kenmore Construction @ $219,147 on 3/8/04.  Construction 
complete.
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Sludge Disposal Building Demolition  [S03003]
TOTAL 150,000 159,830

150,000 159,830SCF

Demolition of the Sludge Disposal Building and trickling filter diversion chambers (includes smoke stack demolition).  Contract awarded to Eslich Wrecking 
Company @ $130,000 on 1/5/04.  Construction complete.

Includes engineering @ $19,606

WPCS Vehicle & Equipment Replacement
TOTAL 50,000 14,599

50,000 14,599SCF

Replacement of motor vehicles, machinery and miscellaneous equipment.  

Water Supply Facilities
AWP Building Steam System Conversion

TOTAL 200,000 0

200,000 0WCF

Conversion of existing steam heating system to natural gas.  Construction scheduled for 2006.

Building Modifications
TOTAL 50,000 0

50,000 0WCF

Design and construction of improvements as needed to support Water Supply operations.
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CT Monitoring Station
TOTAL 150,000 173,250

150,000 173,250WCF

Construction of a permanent contact time monitoring station.   Ordinance #327-2004 authorizing contracts passed 6/7/04.  Contract awarded to Workman 
Industrial Services, Inc. @ $38,650 on 5/10/04.  Construction complete.  Contract awarded to Workman Industrial Services, Inc. @ $134,600.  Construction 
to begin in March 2005, with completion in August.

DCS Improvements
TOTAL 200,000 0

200,000 0WCF

Upgrade of supervisory monitoring and control system (Distributive Control System) for reliable plant operations.  Carryover to 2005.

East Branch Dam Concrete Slab Lifting, Repairs
TOTAL 30,000 0

30,000 0WCF

Minor repairs to restore integrity of East Branch Reservoir dam.  Carryover to 2005.

Filter Building Instrumentation & Control Improv.
TOTAL 650,000 52,650

650,000 52,650WCF

Upgrade of instrumentation wiring, conduit and control system.  Ordinance #76-2004 authorizing contracts passed 2/9/04.  Purchase order awarded to 
Loomis Electric Co., Inc. @ $52,650.  Carryover to 2005.

Filter Media Replacement
TOTAL 100,000 0

100,000 0WCF

Replacement of water filter media.  Carryover to 2005.
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High Lift Pump Replacement
TOTAL 50,000 0

50,000 0WCF

Programmed replacement of High Lift Pumps.

Main Valve Repair
TOTAL 100,000 0

100,000 0WCF

Repair of main valve on 54 inch force main to insure complete closure when needed.  Construction scheduled for 2006.

Master Plan Update
TOTAL 300,000 0

300,000 0WCF

Update of master plan to meet new USEPA and Ohio EPA regulations.  Carryover to 2005.

Miscellaneous Improvements and Replacements
TOTAL 250,000 0

250,000 0WCF

Replacements/improvements to repair/replace broken equipment at the Water Plant and in the Watershed.  

Security Improvements
TOTAL 200,000 380,380

200,000 380,380WCF

Design and construction of security improvements.  Ordinance #559-2004 authorizing contracts passed 10/18/04.  Ordinance #573-2004 authorizing 
contracts passed 10/25/04.  Contracts awarded to Sentry Fence, Inc. @ $240,477 on 8/23/04,  Sutter Electric @ $53,135, and Video Systems, Inc. @ 
$86,768.   Construction complete.
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Valve Actuators in High Lift Pump Station
TOTAL 280,000 356,331

280,000 356,331WCF

Replacement of valve actuators to insure reliability.  2003 Carryover.  Contracts awarded to Workman Industrial @ $201,333 to remove/install ball valves 
and to install control panels, and Square D @ $154,998 to replace pump starters.  Replacements/installation 85% complete, to be complete in March 2005.

Water Supply Vehicle & Equipment Replacement
TOTAL 50,000 0

50,000 0WCF

Replacement of motor vehicles, machinery and miscellaneous equipment.  
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HOUSING & HUMAN RESOURCES 8,765,000 9,496,022

Clearance, Land Assembly and Housing Development
Acquisition/Relocation/Clearance

TOTAL 1,950,000 3,169,705

1,950,000 3,169,705CD

Acquisition, relocation, and clearance of dilapidated structures or vacant lots in neighborhood development and redevelopment areas, land assembly to 
assist non-profits, and neighborhood blight removal.  

CHDO/CDC Housing
TOTAL 600,000 800,275

600,000 800,275CD

Matching funds for non-profit community housing development organizations.  Contracts to Mustard Seed @ $110,000, Nazareth @ $110,275, EANDC 
Homes @ $180,000, Arlington 5 @ $30,000, Marion Place @ $170,000, Channelwood @ $150,000 and Access @ $50,000.

Demolition  [P73015]
TOTAL 740,000 946,403

740,000 946,403CD

Demolition of vacant, abandoned, and/or deteriorated housing, garages, and commercial buildings.  

HOPE VI  [P73099]
TOTAL 200,000 14,154

200,000 14,154CD

Funding to support AMHA HOPE VI Rehabilitation development project (land acquisition and possible public improvements).  Design complete.
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New Housing Incentive  [P73130]
TOTAL 40,000 106,717

40,000 106,717CD

Predevelopment assistance for new housing downtown and selected areas including market analysis, concept plans, and environmental assessment. 

Includes engineering @ $197

UNDC  [P73060]
TOTAL 460,000 460,000

460,000 460,000CD

Support for new housing construction in older neighborhoods by the Urban Neighborhood Development Corporation (UNDC).

Human Resources
Human Resources

TOTAL 500,000 525,000

500,000 525,000CD

Public Services to primarily serve CD area residents, including youth, seniors, and families.  Programs include education, neighborhood security, and 
recreation.  Includes funding for EACH @ $25,000.  See Table C for details.

Other Housing
CDC Support

TOTAL 275,000 0

275,000 0CD

Operating support for activities of Community Development Corporations.  Contracts @ $25,000 each to Nazareth and Housing Network.
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Table C
2004 Human Resources

Agency Amount
Akron Comm. Service Center & Urban League $11,000
Akron Summit Community Action $45,000
Alchemy $22,000
Fair Housing Contact Service $100,000
Infoline - Info & Ref $40,000
Infoline - Lifeline $35,000
International Institute $12,000
Lock III $44,000
Mature Services $50,000
N.O.A.A.H.N. $36,000
Pregnancy Care $13,000
Tri-County Independent Living Center $45,000
Victim's Assistance $35,000
Weathervane $19,000
WENDCO $18,000

Total $525,000

  



Project FUNDING SOURCE BUDGET COMMITTED

Emergency and Transitional Housing
TOTAL 365,000 334,500

65,000 65,000CD
300,000 269,500ESG

Emergency Shelter Grant Program provides funding for sheltering the homeless.  Funding awarded on a request for proposal basis to eligible, non-profit 
providers for emergency shelter housing and for intermediate term housing and homeless prevention services for homeless individuals and families.  

Minor Home Repair
TOTAL 450,000 491,465

450,000 491,465CD

Emergency home repair for low-income, elderly, and handicapped homeowners.  Contracts awarded to Housing Network @ $100,000 and Rebuilding 
Together - Christmas in April @ $75,000.

Paint Program  [P73010]
TOTAL 35,000 35,000

35,000 35,000CD

Reimbursement for neighborhood non-profit organizations to operate a paint program for low income homeowners.  Contract awarded to Greater Westside 
Council of Block Clubs @ $35,000.

Rehabilitation Assistance
Rehabilitation Assistance

TOTAL 3,150,000 2,612,804

3,150,000 2,612,804CD

Grants and loans for housing rehabilitation and lead paint abatement to owners of property.  
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Year to Date (12/31/04) Project inception to date

TABLE D
Summary of CD and Petition area activities
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Year to Date (12/31/04) Project inception to date
CD Areas

Aqueduct 0 $0 0 $0 293 2 2 293 217 143 $803,896 96 $1,212,456
Crouse 17 $160,428 9 $143,558 678 5 5 415 241 235 $1,588,655 144 $1,521,688
Glover 0 $0 0 $0 541 5 5 534 287 214 $1,456,357 106 $960,979
Goodyear 0 $0 0 $0 1081 6 6 1081 981 611 $2,931,374 346 $2,501,818
Bisson 4 $37,570 2 $42,346 217 17 1 196 88 78 $622,056 40 $399,916
Victoria 0 $0 0 $0 311 1 1 280 207 128 $806,146 62 $612,090
Seiberling 40 $364,801 14 $175,506 0 0 0 0 40 $364,801 14 $175,506
Kenmore II 19 $170,025 9 $92,838 625 0 0 132 34 96 $704,720 44 $404,133
Thayer 3 37025 0 0 0 0 0 0 3 $37,025 0 $0
Parkgate 27 $319,726 4 $31,130 0 0 0 0 27 $319,726 4 $31,130
Petition Areas
Euclid $0 0 0 41 - - 0 0 0 $0 0 $0
5th/Fuller $0 0 $0 65 - - 0 0 0 $0 0 $0
Lloyd $0 0 $0 50 - - 50 37 7 $46,000 5 $40,900
Long $0 0 $0 35 - - 35 18 4 $33,845 1 $8,800
Beardsley $0 0 $0 29 - - 29 26 25 $193,227 15 $155,165
Leroy $0 0 $0 34 - - 34 19 6 $40,324 3 $21,700
Celina $10,000 1 $6,024 58 - - 19 14 9 $80,000 7 $110,754
Bishop/Rhodes $0 0 $0 80 - - 80 25 7 $51,980 4 $38,509
Cuyahoga $0 0 $0 81 - - 36 15 17 $136,345 10 $103,200
Fern/Bellevue $0 0 $0 48 - - 48 17 6 $43,007 4 $15,878
Lake/Norka $10,000 1 $18,321 70 - - 29 7 0 $10,000 1 $18,321
Victory/Paris $0 0 $0 75 - - 33 12 2 $15,000 1 $2,800
Campbell $0 0 $0 28 - - 4 0 3 $20,000 2 $16,700
Robert/Weeks $0 0 $0 74 1 - 0 0 4 $22,372 1 $10,000



Project FUNDING SOURCE BUDGET COMMITTED

ECONOMIC DEVELOPMENT 34,839,000 10,824,579

Brownfields

(B03007, B3007A, B3007B, B3007C, B3007D)
Beech Street Power Plant

TOTAL 773,000 250,418

448,000 206,466CLEANOH
325,000 43,952GO

Closeout charges for remediation and demolition of former Beech Street Power Plant.  Supplemental #1 awarded to Precision Environmental Co. @ 
$60,595 on 6/14/04.  Contract awarded to Eslich Wrecking @ $148,000 on 10/18/04.  Demolition underway, to be complete in March 2005.

Includes engineering @ $43,952

(VF0403, VF0404, VF0405, VF0408, B04025)
Brownfields Remediation

TOTAL 1,250,000 321,022

1,000,000 240,000CLEANOH
125,000 0GO

0 81,022JEDD-ECON
125,000 0PVT

Application for  competitive and non competitive funding for cleanup and revitalization of various Brownfield areas throughout the  City.  Ordinance #250-
2004 authorizing consultant contracts for Ph.II environmental site assessment of former Imperial Electric site passed 4/26/04.  Contract awarded to Burgess 
& Niple @ $240,000.  Includes payment for professional services @ $29,579.

Includes engineering @ $42,333

(VF0305, VF0414)
(Petro Hazardous Assessments)

USEPA Brownfield Grant
TOTAL 450,000 26,904

400,000 8,376EPA
50,000 18,528JEDD-ECON

New grant program for assessment and cleanup of various sites.  Possible sites include the Ohio Canal Corridor, Middlebury and University of Akron area, 
City-wide industrial sites and vacant gas stations.   EPA Grant application approved @$200,000.

Includes engineering @ $18,528
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Project FUNDING SOURCE BUDGET COMMITTED
Commercial/Industrial Development
AES Campus Building (Tell)

TOTAL 50,000 0

50,000 0TIF

Additional environmental testing to support receiving Covenant Not to Sue.

Akron Fulton Airport  [P32072]
TOTAL 50,000 2,850

50,000 2,850TIF

Infrastructure improvements to support development of industrial and commercial parcels.  Includes appraisal fees @ $2,850.

Akron Square  [P32244]
TOTAL 50,000 0

50,000 0TIF

Site preparation and infrastructure improvements to support development of last parcel.

(P30663, P30664, P30665, P30666, P30667)
Ascot Industrial Park

TOTAL 100,000 1,079,241

100,000 1,079,241TIF

Closeout charges for Phase II of public improvements in support of industrial development.  Supplemental #1 awarded to Northern Valley @ $179,840 on 
2/23/04.  Supplemental #2 awarded to Northern Valley @ $450,000 on 8/2/04 for construction of Vision Lane.  Supplemental #3 awarded to Northern Valley 
@ $225,000 on 11/1/04 for resurfacing.  Includes land marketing @ $39,303, payment for professional services @ $4,504, and payment to Ohio Edison @ 
$2,987.  Construction complete.

Includes engineering @ $149,314
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Project FUNDING SOURCE BUDGET COMMITTED

Brown Graves Development
TOTAL 800,000 0

800,000 0TIF

Site preparation and public improvements in support of development of industrial  park.

Cargill Access and Redevelopment
TOTAL 931,000 0

556,000 0PVT
375,000 0TIF

Improvements and site preparation for proposed industrial park.  

Development Rights Purchase  [JEDDLD]
TOTAL 500,000 0

250,000 0CLEANOH
250,000 0JEDD-DEV

Purchase of development rights to guide future development.  

Evans Avenue Industrial Park
TOTAL 1,850,000 0

1,015,000 0GO
60,000 0SCF
15,000 0SLA

700,000 0TIF
60,000 0WCF

Acquisition, site preparation, and public improvements in support of development of industrial park
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Project FUNDING SOURCE BUDGET COMMITTED

General Tire Property  [P32163]
TOTAL 1,500,000 0

1,500,000 0JEDD-ECON

Acquisition to support private development.  Carryover from 2003.

(P32065, P32066, P32067, B03019)
Industrial Incubator

TOTAL 3,460,000 247,031

1,775,000 0EDA
1,685,000 0GO

0 247,031JEDD-ECON
0 0PORT

Build-out of remainder of Industrial Incubator located at Canal Place Building #5.  Carryover from 2003.  Ordinance #101-2004 authorizing contracts passed 
2/23/04.  Design complete.  Supplemental #1 awarded to Kone, Inc. @ $14,178 on 3/29/04 for freight elevators.  Ordinance #461-2004 passed 7/6/04.  
Includes Incubator subsidy @ $200,000.  Carryover to 2005.

Includes engineering @ $35,010

Kenmore/Miller Industrial Redevelopment
TOTAL 100,000 0

100,000 0TIF

Opportunity purchases and plans for street realignments and public improvements in support of urban renewal area development.

(P32116, B03031)
Landbanking 

TOTAL 1,190,000 865,256

940,000 0GO
250,000 865,256JEDD-ECON

Acquisition of vacant land and buildings in designated areas.  
Ordinance #349-2004 authorizing purchase of 964 Thierry Ave. @ $300,000 passed 6/14/04.  Ordinance #657-2003 authorizing purchase of vacant lots as 
part of Shakespeare, et al. @ $461,135 passed 12/8/03.  Includes demo of 1980 S. Hawkins @ $4,322, 34 N. Hawkins @ $46,531, and 516-518 V. Odom 
Blvd. @ $20,487.  Includes tax, title & appraisal fees @ $29,784 and professional services @ $5,840.

72



Project FUNDING SOURCE BUDGET COMMITTED

Lockheed Martin Infrastructure Support  [B03034]
TOTAL 500,000 36,026

500,000 36,026GO

Plans for public improvements and financial support of Lockheed Martin High Altitude Air Ships prototype production and manufacturing.  Includes plans for 
improvements to Exeter Road.  Includes legal fees @ $36,026.  Construction scheduled for 2005.

Market (Irene) Kelly Urban Renewal Area  [PVT055]
TOTAL 200,000 52,652

200,000 52,652PVT

Completion of acquisition, relocation, demolition, site preparation, and public improvemtents to  support commercial development.  Purchase order awarded 
to Safeair @ $52,652.

(GO0080, RA0001)
Market-Forge Urban Renewal Area

TOTAL 3,000,000 2,417,606

3,000,000 2,417,606PVT

Completion of acquisition, relocation, demolition, site preparation, and public improvemtents to support commercial development.  Includes acquisition of 
330, 334-336 Parkwood and 24 N. Union @ 109,850, 331 & 333 Parkwood @ $130,000, 356 Parkwood @ $40,000, 360 Parkwood @ $48,000, 361 
Parkwood @ $83,000, 362 Parkwood @ $73,500, 363-365 Parkwood @ $75,500, 364-366 Parkwood @ $71,800, 368 Parkwood @ $15,498, 336-338 Earl 
Ct. @ $92,200, 343 Earl Ct. @ $32,750, 347 Earl Ct. @ $4,300, 348 Earl Ct. @ $55,000, 354-356 Earl Ct. @ $75,000, 81 Oak Terrace @ $67,000, 83 Oak 
Terrace @ $39,000, 338 Perkins @ $100,900, 92 Good @ $13,200, 365 Park @ $65,000, 323, 327 Park, 44, 46, 48 N. Forge and 86 Good @ $350,000, 
and 50 N. Forge @ $69,500.  Includes purchase orders to Emerald Environmental @ $14,500, Premium Air, Inc. @ $14,500, American Analytical @ 
$14,500, Cardinal Environmental @ $29,000 and Safeair @ $39,787.  Includes relocation @ $404,975, tax, title and appraisal fees @ $10,488 and demo @ 
$89,660.

(P32194, P30653)
Massillon Road Industrial Park

TOTAL 100,000 9,859

100,000 9,859TIF

Closeout expenses for completion of infrastructure improvements and wetland mitigation to support private development.  Construction complete.

Includes engineering @ $7,735
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Project FUNDING SOURCE BUDGET COMMITTED

Morgan Avenue Industrial Redevelopment  [P32187]
TOTAL 1,500,000 19,391

936,000 0GO
0 19,391JEDD-ECON

64,000 0LS
500,000 0TIF

Completion of acquisition, relocation, environmental assesments, demolition, site preparation and  public improvemtents to  support industrial park 
development.  Payments to Burgess and Niple @ $17,600.

Includes engineering @ $1,791

Munroe Road Industrial Park
TOTAL 100,000 0

100,000 0TIF

Plans for public improvements and acquisition in support of development of industrial park.

Romig Road Area
TOTAL 100,000 0

100,000 0JEDD-ECON

Study and analysis of the Romig Road area for revitalization.

Smith/Ghent Detention Pond  [EE0003]
TOTAL 75,000 100,914

75,000 100,914TIF

Slope stabilization around detention pond at the Ghent Road Office park.  Contract awarded to URS Corp. @ $94,460.  Carryover to 2005.

Includes engineering @ $6,329
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Project FUNDING SOURCE BUDGET COMMITTED

(GO0041, GO0049)
University Polymer Technology Park

TOTAL 100,000 39,090

100,000 39,090TIF

Closeouts and soil stabilization in support of development of  polymer industrial  park.  Includes professional services @ $6,050 and land marketing @ 
$8,588.

Includes engineering @ $22,365

(P00046, P32203, VF0402)
West Side Office Park

TOTAL 200,000 24,080

200,000 24,080TIF

Closeout of road construction.  Construction complete.

Includes engineering @ $24,080

Downtown Improvements
Downtown Financial Assistance

TOTAL 100,000 53,750

50,000 0JEDD-ECON
50,000 53,750KE

Financial assistance programs in the Central Business District.  
Thomas Abdullah - 203-205 S. Main St. - grant @ $30,000
Ray's Drug - 205 S. Main St. - grant @ $10,000
Peanut Shop - 203 S. Main St. - grant @ $3,750
Peanut Shop - 203 S. Main St. - grant @ $10,000

Downtown Landbanking  [P32183]
TOTAL 100,000 16,040

100,000 16,040JEDD-ECON

Acquisitions in support of future developments.  Includes taxes @ $16,040.
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