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2005 Capital Investment and Community Development Program
Fund Summary

Funding Source Funding Label BUDGET COMMITTED

FEDERAL
Army Corps of Engineers ACE 531,000 0

Brownfields Economic Development Initiative BEDI 1,000,000 0

Community Development CD 11,491,000 11,661,756

Economic Development Administration EDA 3,775,000 1,775,000

Environmental Protection Agency EPA 200,000 200,000

Emergency Shelter Grant ESG 300,000 300,000

Federal Aviation Administration FAA 135,000 19,674

Federal & State "Bridge Replacement" FS-BR 0 -116,764

Federal & State "Congestion Mitigation/Air Quality" FS-CMAQ 2,677,000 1,872,775

Federal & State "Interstate Maintenance" FS-IM 2,533,000 1,477,000

Federal & State "Innovative" FS-INNOV 710,000 744,995

Federal & State "Surface Transportation Program" FS-STP 943,000 850,243

Federal & State "Transportation Enhancement Projects" FS-TEP 0 98,773

Housing & Urban Development 108 Loan Funds HUD108 1,300,000 400,153

National Parks Service NPS 30,000 0

Ohio & Erie Canal Association (Dept. of Interior) OECA 100,000 0

Subtotal 25,725,000 19,283,605



Funding Source Funding Label BUDGET COMMITTED

LOCAL
Emergency Medical System Funds EMS 195,000 150,000

Equipment Auction EQ 35,000 26,964

General Obligation Debt GO 15,262,000 12,901,818

Income Tax IT 26,182,000 26,992,857

Knight Estate KE 144,000 156,250

Land Sales LS 499,000 70,917

Motor Equipment Bureau Fees MEF 90,000 114,520

Oil & Gas Revenue OG 50,000 50,000

Sewer Capital Fund SCF 8,237,000 5,711,523

Street Lighting Assessments SLA 1,417,000 1,206,725

Tax Increment Financing TIF 5,371,000 3,008,781

Tag Tax TT 1,823,000 1,804,207

Water Capital Fund WCF 5,347,000 1,120,821

Subtotal 64,652,000 53,315,383



Funding Source Funding Label BUDGET COMMITTED

PRIVATE
Akron Community Foundation ACF 100,000 101,119

Ohio & Erie Canal Corridor Coalition OECCC 250,000 250,000

Private PVT 435,000 1,317,489

Railroad RAIL 30,000 30,000

Special Assessments SA 3,349,000 2,352,671

Utilities UTIL 0 78,427

Subtotal 4,164,000 4,129,706



Funding Source Funding Label BUDGET COMMITTED

REGIONAL
Akron Development Fund ADF 2,000,000 0

Akron Metropolitan Housing Authority AMHA 540,000 559,421

Cuyahoga Falls CF 0 48,138

Joint Economic Development District - Capital JEDD-CAP 750,000 750,000

Joint Econ. Develop. Dist. - Development Rights JEDD-DEV 125,000 125,617

Joint Econ. Develop. Dist. - Economic Development JEDD-ECON 1,750,000 400,208

Joint Economic Development District - Sewer JEDD-SEWR 100,000 1,908,240

Joint Econ. Develop. Dist. - Township JEDD-TWP 80,000 938

Joint Economic Development District - Water JEDD-WATR 798,000 1,104,495

MetroParks METROPK 100,000 0

Summit County Port Authority PORT 11,936,000 2,407,912

Summit County Loan SC LOAN 2,000,000 0

Summit County SUMMIT 2,532,000 613,674

Akron Zoological Park ZOO 200,000 0

Subtotal 22,911,000 7,918,643



Funding Source Funding Label BUDGET COMMITTED

STATE
Clean Ohio Program CLEANOH 2,291,000 1,255,993

Gas Tax GAS 1,925,000 1,879,973

Ohio Department of Natural Resources ODNR 93,000 0

Ohio Department of Transportation ODOT 7,514,000 4,935,145

Ohio Public Works Commission OPWC 2,365,000 2,512,314

State Infrastructure Bond Program SIB 2,764,000 3,419,217

State of Ohio STATE 51,000 500,000

Subtotal 17,003,000 14,502,642

Grand Total $134,455,000 $99,149,978



Project FUNDING SOURCE BUDGET COMMITTED

TRANSPORTATION 34,286,000 30,001,903

Arterials/Collectors 11,596,000 11,939,885

     (E. Market Street - Forge Street)
(150236, VF0501)

Adams Street  [150236]
TOTAL 67,000 93,674

0 93,674GO
67,000 0TIF

Plans for pavement reconstruction and widening, walk, curb, underground utilities.  Design complete.  To include Adams Street Turn Lane project.  
Construction scheduled for July through December 2006.

Includes engineering @ $93,193

Adams Street Turn Lane
TOTAL 82,000 0

82,000 0TIF

Construction of right turn only lane on Adams Street at E. Market Street.  Design complete.  Combined with Adams Street project.
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Project FUNDING SOURCE BUDGET COMMITTED

Arterial Closeouts
TOTAL 0 192,025

0 142,371FS-CMAQ
0 -92,757FS-STP
0 120,031GO
0 -93,147IT
0 -85,668OPWC
0 63,024SA
0 39,242SLA
0 -26,108TT
0 78,427UTIL
0 46,610WCF

Includes:
Sand Run Rd. (150172) - Supplemental #2 awarded to Cioffi & Sons @ ($171,601), interest payment @ $22,805  and engineering @ $3,855.  
S. Main St. Widening (150039) - Supplementals #4 awarded to Cioffi @ $138,591 on 2/14/05 and #5 to Cioffi @ $2,610 on 5/16/05, interest payment @ 
$15,395, taxes @ $1,032 and engineering @ $4,586.  
North Portage Path (150171) - Amendatory #9 awarded to GPD @ $6,000, purchase order awarded to CSC Group of Ohio @ $4,000, legal fees @ $9,500 
and engineering @ $552.  
West Market St. (150008) - Payment to State of Ohio @ $105,743.
Darrow Rd. (150009) - Supplemental #2 awarded to Shelly & Sands @ ($20,539) on 10/3/05.
Tallmadge Ave. (150007) - Interest payment @ $25,194.  
Smith/Ghent Rd. (150134) - Interest payment @ $6,600.  Includes adjustment for previous year's progress reports @ $7,750.

     (East Avenue - 22nd Street)
Battles Avenue  [150224]

TOTAL 561,000 585,830

248,000 276,830GO
218,000 218,000OPWC

95,000 91,000SA

Replacement of existing concrete pavement with asphalt.  Includes walk and drive apron reconstruction.  Ordinance to proceed passed 5/2/05.  Contract 
awarded to Liberta Construction @ $487,975 on 7/11/05.  Purchase order awarded to Rath Construction and Builders @ $2,315.  Payment for professional 
services @ $3,776.  Construction complete.

Includes engineering @ $85,737
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Project FUNDING SOURCE BUDGET COMMITTED

     (Mogadore Road - Triplett Boulevard)
Canton Road Signalization  [B03010]

TOTAL 6,000 103,463

6,000 0GAS
0 103,463GO

Plans and acquisition for installation of closed loop traffic control system.  Includes adjustment for previous year's progress reports @ $63,668.  
Amendatory #1 awarded to Burgess & Niple @ $16,170.  Design complete.  Includes acquisition @ $5,480 and tax, title and appraisals @ $2,099.  
Ordinance #583-2005 authorizing contracts passed 11/7/05.  Low bidder was Perram Electric @ $1,116,706 on 3/8/06 (to be committed in 2006 progress 
report).  Construction scheduled for April through November 2006.

Includes engineering @ $15,915

Cuyahoga Street, Phase 2  [150206]
TOTAL 211,000 198,123

87,000 92,123GO
124,000 106,000OPWC

Closeout charges for full improvements on Cuyahoga Street (Memorial Parkway - 305' south of Sommers Court).  Includes sanitary sewer reconstruction 
on Otto Street (Cuyahoga Street - 310' west of Cuyahoga Street) to allow for separation of existing combined sewers.  Purchase order awarded to Rath 
Construction @ $13,412.  Includes interest payment @ $8,870.  Construction complete.

Includes engineering @ $174,065

Cuyahoga Street/Alberti Court  [150201]
TOTAL 8,000 -23,960

8,000 108,891CD
0 -2,161GO
0 -42,480OPWC
0 -88,210WCF

Closeout charges for full improvements on Cuyahoga Street (Uhler Avenue - Tallmadge Avenue) and Alberti Court (Cuyahoga Street - Selzer Street).  
Supplemental #1 awarded to Karvo Paving @ ($47,249) on 2/14/05.  Payment @ $9,604 to State of Ohio for refund of overpayment.  Interest payment @ 
$10,340.  Includes adjustment for previous years progress reports @ $3,157.  Construction complete.

Includes engineering @ $188
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Project FUNDING SOURCE BUDGET COMMITTED

     (Summit Street - S.R. 8)
East Market Street Signalization Upgrade  [B03025]

TOTAL 20,000 258,444

20,000 258,444GO

Plans for replacement of signals and lighting.  Includes interconnect and relocation of overhead utilities, walk, curb, and streetlighting.  Ordinance #348-
2005 authorizing consultant contracts passed 6/27/05.  Contract awarded to Arcadis @ $130,000.  Amendatory #1 awarded to Arcadis @ $35,000.  Design 
complete.  Construction scheduled for May 2006 through May 2007.

Includes engineering @ $91,981

     (Martha Avenue - Hilbish Avenue)
East Market Street Widening  [150163]

TOTAL 914,000 880,472

415,000 415,000FS-CMAQ
0 -2,528GO
0 468,000OPWC

499,000 0SLA

Acquisition for roadway widening, streetscaping, and utility relocation on E. Market Street (Martha Avenue - Hilbish Avenue).  Includes signalization 
interconnect.  Amendatory #4 awarded to Finkbeiner, Petis & Strout @ $18,000.  Includes tax, title, appraisal and acquisition @ $817,209.  Includes 
payment for professional services @ $5,500.  Design complete.  Construction scheduled for March 2006 through December 2007.

Includes engineering @ $7,010

East Market Street/Goodyear Crosswalk  [P00291]
TOTAL 400,000 8,823

100,000 8,823IT
300,000 0PVT

Repair of crosswalk above underground tunnel crossing E. Market Street from Goodyear Tire.  Carryover to 2006.

Includes engineering @ $8,823

Euclid/Rhodes Avenues  [B03015]
TOTAL 205,000 44

5,000 -71,000GO
0 71,044IT

200,000 0ZOO

Acquisition for addition of lane on Euclid Avenue (Raymond Street - Rhodes Avenue) and construction of cul-de-sac on Edgewood Avenue.  Design 
complete.  Construction scheduled for 2006.

Includes engineering @ $44
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Project FUNDING SOURCE BUDGET COMMITTED

     (Memorial Parkway - 1,100' south)
Hickory Street  [150213]

TOTAL 40,000 36,827

40,000 36,827CD
0 0PVT
0 0SLA

Closeout charges for public improvements on Hickory Street ( Memorial Parkway - 1,100' south) to support housing development.  Construction complete.

Includes engineering @ $33,078

Hickory Street Development  [VF0508]
TOTAL 0 1,035,646

0 1,035,646PVT

Site improvements in support of housing development.  Ordinance #298-2005 authorizing contracts passed 6/6/05.  Supplemental #1 awarded to Wingfoot 
Rental @ $1,020,780 on 8/22/05.  Construction of sewer to be complete in June 2006 and construction of roadway scheduled June - September 2006.  
Bids rejected, to be rebid in April.

Includes engineering @ $14,769

     (North Street - Howard Court)
Hickory Street, Phase 2  [150229]

TOTAL 90,000 15,205

90,000 15,205CD

Plans for 2nd phase of public improvements to Hickory Street.  Includes combined sewer separation.  Design 60% complete.  Construction scheduled for 
2007.

Includes engineering @ $15,205

     (Lods Street - Cuyahoga Falls Avenue)
Howard Street  [150223]

TOTAL 100,000 58,697

100,000 58,697CD

Acquisition for full improvements to Howard Street.  Project supports HOPE VI.  Design complete.  Ordinance to proceed passed 10/3/05.  Construction 
scheduled for 2007.

Includes engineering @ $48,593
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Project FUNDING SOURCE BUDGET COMMITTED

Howard/Ridge/High Streets
TOTAL 1,373,000 1,785,937

364,000 50,095CD
97,000 0GO

411,000 411,000OPWC
0 106,121PVT

180,000 235,747SA
307,000 558,173SCF

0 403,446SLA
14,000 21,355WCF

Public improvements on Howard Street (Martin Luther King Jr. Boulevard - North Street), Ridge Street (Howard Street - High Street), and High Street 
(Ridge Street - Furnace Street), Beech Street (Howard Street - 300' west).  Includes acquisition expenses @ $12,300.  Contract awarded to Liberta @ 
$1,726,706 on 11/9/05.  Construction underway, to be complete in November 2006.

Includes engineering @ $44,907

     (Carnegie Avenue to Waterloo Road)
Manchester Road  [150230]

TOTAL 15,000 13,776

15,000 13,776GO

Plans and acquisition for replacement of existing deteriorated concrete pavement with new full depth asphalt pavement and widening lane widths to meet 
current standards.  Includes replacement of sidewalks, signalization, lighting, and drainage as necessary.   Ordinance #295-2005 authorizing contracts 
with ODOT passed 6/6/05.  Design complete.  Construction scheduled for May 2006 through May 2007.

Includes engineering @ $12,637

     (Waterloo Road - Wilbeth Rd.)
Manchester Road, Phase 2  [S05005]

TOTAL 150,000 12,103

150,000 0FS-INNOV
0 12,103IT

Plans for replacement of existing deteriorated concrete pavement with new full depth asphalt pavement and widening lane widths to meet current 
standards.   Ordinance #375-2005 authorizing consultant contracts passed 7/11/05.  Design underway.  Construction scheduled for 2009.

Includes engineering @ $12,103
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Project FUNDING SOURCE BUDGET COMMITTED

     (Moonlight Drive - CSX Railroad)
Massillon Road  [B05014]

TOTAL 131,000 71,621

131,000 71,621GO

Acquisition for reconstruction of Massillon Road (Moonlight Drive - CSX Railroad), Clayben Drive (Massillon Road - 150' east), and Boyer Parkway 
(Massillon Road - 200' west) within Springfield Township.  Contract awarded to Arcadis @ $37,300.  Amendatory #1 awarded to Arcadis @ $12,100.  Tax, 
title and appraisal fees @ $7,840.  Contract awarded to H.M. Miller Co. @ $998,909 on 3/13/06 (to be committed in 2006 progress report).  Construction 
scheduled for 2006.

Includes engineering @ $7,317

Perkins Street Signalization  [B05003]
TOTAL 45,000 62,005

45,000 62,005GO

Plans for signal coordination.  Design complete.  Ordinance #326-2005 authorizing agreements with ODOT passed 6/20/05.  Construction scheduled for 
April through July 2006.

Includes engineering @ $56,504

     (E. Market Street - Waterloo Road)
South Arlington Street Signalization & Resurf.  [150190]

TOTAL 4,224,000 3,032,225

1,934,000 1,268,000FS-CMAQ
943,000 943,000FS-STP
957,000 729,000OPWC
232,000 232,000SA

91,000 91,000SLA
50,000 50,000SUMMIT

0 -297,775TT
17,000 17,000WCF

Installation of new signals, video detection and closed-loop master system for monitoring and controlling traffic flow on South Arlington Street (East Market 
Street - Waterloo Road).  Includes resurfacing and curb ramps on S. Arlington Street (E. Exchange Street - Waterloo Road).  Ordinance to proceed 
passed 5/2/05.  Contract awarded to Kenmore Construction @ $2,907,920 on 5/23/05.  Construction underway, to be complete in July 2006.

Includes engineering @ $116,136
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Project FUNDING SOURCE BUDGET COMMITTED

     (Westgate Circle -Elmdale Avenue)
South Hawkins Avenue

TOTAL 100,000 488,975

0 208,599GO
0 -630SCF

100,000 289,786SIB
0 -8,780SLA

Closeout charges for improvements to S. Hawkins Avenue (Westgate Circle - Elmdale Avenue).  Includes replacement of concrete pavement with asphalt, 
resurfacing, walk, curb and improvements to Mull Avenue Circle.  Supplemental #1 awarded to Kenmore Construction @ $287,617.  Interest payment @ 
$10,452.  Construction complete.

Includes engineering @ $190,362

     (Waterloo Road - Althea Avenue)
South Main Street  [B04001]

TOTAL 567,000 732,311

140,000 305,311GO
427,000 427,000SUMMIT

Plans for reconstruction of pavement in conjunction with ODOT's reconstruction of bridge deck replacement over I-277.  Ordinance #181-2005 authorizing 
consultant contracts passed 4/11/05.  Ordinance #418-2005 authorizing agreements with Summit County passed 7/18/05.  Consultant contract awarded to 
McCoy & Associates @ $226,887.  Purchase order awarded to McCoy & Associates @ $50,000.  Design underway.  Construction scheduled for 2007.

Includes engineering @ $42,804

     (Cedar Street - Market Street)
South Main Street ADA Parking  [B05007]

TOTAL 80,000 0

80,000 0GO

Installation of ADA compliant curb ramps for designated on-street parking spaces.  Project combined with ADA Access project.  Construction underway, to 
be complete in Spring 2006.

Street Light Pole Replacements
TOTAL 400,000 0

400,000 0SLA

Replacement of aging deteriorated steel anchor base street light poles.  
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Project FUNDING SOURCE BUDGET COMMITTED

Street Lighting Maintenance
TOTAL 300,000 157,936

300,000 157,936SLA

Maintenance and miscellaneous installations of street lights.  Ohio Edison claims 110 repairs/replacements thru 12/31/05.

     (Howard Street - Gorge Boulevard)
Tallmadge Avenue Signalization  [B03009]

TOTAL 24,000 44,518

24,000 44,518GO

Plans and acquisition for installation of new solid state traffic controllers, signals, pedestrian signals, poles, and mast arms where needed in a closed-loop 
system with fiber-optic interconnect.    Tax, title & appraisal fees @ $25,397.  Design complete.  Construction scheduled for July through December 2006.

Includes engineering @ $15,808

     (Gorge Boulevard - Home Avenue)
Tallmadge Avenue Widening  [B03008]

TOTAL 30,000 24,365

30,000 0GO
0 24,365SLA

Plans for widening of a four lane facility to standard 12-foot wide lanes including new asphalt pavement, concrete curb and gutter, sidewalk, drive aprons, 
storm sewer, sanitary sewer where required, water main reconstruction as required, lighting, traffic signals and interconnect, underground utilities, and 
trees.  Tax, title and appraisal fees @ $1,096.  Design complete.  Construction scheduled for 2008.

Includes engineering @ $22,772

West Market Street (Hawkins Avenue - Pershing Avenue)  [B03001]
TOTAL 438,000 132,376

328,000 47,404FS-CMAQ
110,000 0GO

0 84,972SLA

Plans and acquisition for widening and reconstruction of roadway, reconstruction of sidewalks and storm sewer, street lighting upgrade, signal coordination 
and updating of turn lanes.  Amendatory #2 awarded to URS @ $34,312.  Tax, title and appraisal fees @ $59,255.  Design underway.  Underground utility 
relocation scheduled for April through June 2006.  Roadway construction scheduled for 2007.

Includes engineering @ $21,773
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West Market Street (Hawkins Avenue - Twin Oaks Road)  [150233]
TOTAL 280,000 820,968

280,000 604,968GO
0 216,000SLA

Plans for reconstruction of roadway.  Turn lanes will be added at Kenilworth and Castle.  Contract awarded to Osborn @ $804,349.  Includes $2,246 
expended in 2004, but not reported in progress report.  Design underway.  Construction scheduled for 2009.

Includes engineering @ $14,373

West Market Street (Pershing Avenue - Revere Road)  [S05011]
TOTAL 0 1,005

0 1,005GO

Plans for reconstruction of roadway.  Scope under development.  Construction scheduled for 2009.

Includes engineering @ $1,005

West Market Street (Rose Boulevard - Portage Path)  [S05007]
TOTAL 0 90,790

0 90,790GO
0 0WCF

Plans for reconstruction of roadway.  Design (in-house) underway.  Contract awarded to URS Corp. @ $166,671 ($78,515 committed here, remaining 
$88,156 to be shown under W. Market St. (Twin Oaks-Rose)).  Construction scheduled for 2007.

Includes engineering @ $12,275

West Market Street (Twin Oaks Road - Rose Boulevard)  [150234]
TOTAL 80,000 99,341

80,000 99,341GO

Plans for reconstruction of roadway.  Center turn lanes will be added for length of project.  Contract awarded to URS Corp. @ $166,671 ($88,156 
committed here, remaining $78,515 to be shown under W. Market St. (Rose-Portage Path)).  Design underway.  Construction scheduled for 2008.

Includes engineering @ $11,185
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     (500' N. of Mull Avene - W&LE RR)
White Pond Drive, Phase 1  [VF0406]

TOTAL 20,000 918

20,000 -6,866FS-INNOV
0 7,784IT

Study for roadway widening including addition of 3rd lane for left turns, new walk on east side, storm, sanitary, and water main replacement.  Design 
underway.

Includes engineering @ $918

     (W&LE RR - W. Market Street)
White Pond Drive, Phase 2  [VF0407]

TOTAL 520,000 812,499

520,000 770,611FS-INNOV
0 41,888IT

Environmental and plans for new roadway alignment intersecting White Pond Drive (south of RR tracks) to intersection with Frank Boulevard. Also 
includes reconstruction of Frank Boulevard from new alignment to Market Street; Pershing/Ayers from Frank Boulevard to Market Street.  Contract 
awarded to GPD @ $793,781.  Design underway.

Includes engineering @ $18,681

     (Wheeler Street - Voris Street)
Wolf Ledges Median Removal  [TT0401]

TOTAL 115,000 112,905

115,000 112,905GAS

Removal of concrete median to provide convenient access to surrounding businesses.  Design underway.  Ordinance authorizing contracts passed 
6/13/05.  Contract awarded to Vit Gironda @ $102,810 on 7/11/05.  Construction complete.

Includes engineering @ $8,846

Bridges 3,895,000 2,930,168

Abington Road over Springfield Lake Outlet  [B04002]
TOTAL 140,000 81,231

140,000 81,231GO

Plans for bridge replacement.  Carryover from 2004.  Contract awarded to Troike-Teeling-Rostedt Engineering @ $57,023.  Design underway.  
Construction scheduled for 2007.

Includes engineering @ $19,201
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Bettes Corners Bridges Decks
TOTAL 375,000 328,085

0 -9,750FS-INNOV
0 19,276IT
0 20,000OPWC

375,000 340,095SIB
0 -41,536TT

Closeout charges for rehabilitation of bridge decks at the Home Ave./Tallmadge Ave./Beatrice Rd. intersection.  Supplemental #1 awarded to Williamson 
@ $95,455 on 11/28/05.  Payment for professional services @ $12,566.  Purchase order awarded to MCI @ $5,228.  Construction complete.

Includes engineering @ $210,163

Bridge Maintenance
TOTAL 363,000 367,027

300,000 281,860GAS
63,000 85,167GO

Annual maintenance projects on City owned bridges.  Project includes West Market St. o/ Innerbelt overlay, State St. Bridge Study, Bartges St. Bridge 
o/Towpath, and Mill St. o/RR emergency.  Ordinance #364-2005 authorizing contracts for W. Market St o/Innerbelt passed 7/11/05.  Contract awarded to 5-
D Construction @ $133,025 on 7/25/05.  Supplemental #1 awarded to 5-D Construction @ $1,553 on 10/3/05.  Construction complete.  Contract awarded 
to URS Corp. @ $43,298 for State St. Bridge Study.  Ordinance #395-2005 authorizing contracts with Kenmore Construction for Mill St. o/RR emergency 
work passed 7/18/05.  Construction complete.  Contract for 2004 Bridge Sidewalk Program awarded to Michael Construction @ $57,131 on 1/10/05.  
Supplemental #1 awarded to Michael @ $6,290.  Payment for professional services @ $20,047.  Construction of bridge sidewalk complete.

Includes engineering @ $102,997

East Market Street over Kelly Avenue  [B03033]
TOTAL 10,000 -14,600

10,000 -14,600GO

Bridge deck replacement.  Design underway.  Adjustment to consultant contract @ ($26,100).

Includes engineering @ $11,181

Evans Ave. Bridge o/RR  [B05024]
TOTAL 0 1,007

0 1,007GO

Plans for new bridge.

Includes engineering @ $1,007
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Mill Street Bridge over CSX  [P32503]
TOTAL 318,000 319,202

0 -116,764FS-BR
318,000 479,838GO

0 -43,872TT

Plans and acquisition for replacement of Mill Street Bridge over the CSX railroad tracks and necessary approach work.  Amendatory #6 awarded to 
Burgess & Niple @ $344,074.  Payment to CSX Transportation @ $10,000.  Includes adjustment for previous year's progress reports @ ($53,385).  
Design underway.  Construction scheduled for 2008.

Includes engineering @ $18,427

Park Street Bridge over CSX RR  [B05005]
TOTAL 185,000 12,486

185,000 12,486GO

Plans for demolition of 4-lane bridge.  Construction scheduled for 2008.  Ordinance #104-2005 authorizing consultant contracts passed 2/28/05.

Includes engineering @ $12,486

Waterloo Road Bridge over Ohio & Erie Canal  [P00283]
TOTAL 94,000 115,680

94,000 115,680IT

Plans for construction of towpath under Waterloo Road Bridge.  Design underway.  Includes contract with Summit County @ $110,000.  Construction 
scheduled for 2007.

Includes engineering @ $5,680

Wolf Ledges Bridge over I-76
TOTAL 2,410,000 1,720,052

2,160,000 1,477,000FS-IM
4,000 0GAS
6,000 3,052IT

240,000 240,000ODOT

Bridge replacement on Wolf Ledges and Grant Street, repair to Sumner Street pedestrian bridge.   ODOT sponsored.  Ordinance #178-2005 authorizing 
emergency repairs passed 4/11/05.  Contract awarded to A.P. O'horo @ $1,717,000 on 1/19/05.  Includes adjustment for previous years progress reports 
@ $2,134.  Wolf Ledges and Sumner St. work complete.  Grant St. work to be complete in Summer 2006.

Includes engineering @ $918
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CD Public Improvements 986,000 1,575,247

Bisson NDA:  Bellevue Avenue, et al  [150162]
TOTAL 52,000 65,308

52,000 180,568CD
0 -115,260SA

Closeout charges for walk, curb, pavement, drive apron replacement.  Supplemental #2 awarded to Cioffi & Son @ $3,641 on 1/5/05.  Interest payment @ 
$51,800.  Includes adjustment for previous year's progress reports @ $3,565.  Construction complete.

Includes engineering @ $5,858

CD Public Improvements Closeouts
TOTAL 0 5,326

0 5,326CD
0 5,068IT
0 -5,068WCF

Includes:
Garth Ave. (150104) - Includes recording fees @ $780, engineering @ $910 and adjustment for previous year's progress reports @ $1,748.  
Oregon Ave. (150148) - Includes enginnering @ $270.  
Victoria (150127) - Includes adjustment for previous year's adjustment @ $1,002.  
Campbell (150156) - Includes engineering @ $618.

Includes engineering @ $1,528

Hope VI Public Improvements, Phase 1  [150216]
TOTAL 170,000 892,435

80,000 559,421AMHA
90,000 333,014CD

Closeout of Phase 1 of public improvements in support of Hope VI housing project.  Supplemental #2 awarded to Cioffi @ $676,253 on 10/11/05.  
Construction underway, to be complete in May 2006.

Includes engineering @ $214,419

Hope VI Public Improvements, Phase 2  [S05006]
TOTAL 185,000 22,727

185,000 22,727CD

Plans for Phase 2 of public improvements in support of Hope VI housing project.  Design underway.  Construction scheduled for 2007.

Includes engineering @ $22,727
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Kenmore II NDA:  Chandler Avenue, et al  [150150]
TOTAL 14,000 26,042

14,000 24,499CD
0 2,000GO
0 -30,337SA
0 52,656SCF
0 -22,776WCF

Closeout charges for walk, curb, pavement, drive apron replacement.  Supplemental #2 awarded to Michael @ ($6,852).  Interest payment @ $16,732.  
Construction complete.

Includes engineering @ $15,904

Kenmore II NDA:  Idaho Street, et al  [150147]
TOTAL 215,000 214,205

193,000 175,722CD
22,000 38,483IT

Closeout charges for walk, curb, pavement, drive apron replacement.  Purchase order awarded to Rath Construction @ $9,972.  Construction underway, 
to be complete in July 2006.

Includes engineering @ $192,574

       (11th St., SW - 20th St., SW)
Kenmore II NDA:  Kenmore Blvd.  [S05002]

TOTAL 88,000 77,157

88,000 77,157CD

Plans for walk, curb, pavement improvements.  Design underway.  OPWC application approved.  Construction scheduled for July 2006.

Includes engineering @ $77,157

Neighborhood Initiative:  Parkgate Ave., et al  [150228]
TOTAL 10,000 15,574

10,000 0GO
0 15,574IT

Plans for public improvements to Parkgate Avenue (S. Hawkins Avenue - Avondale Drive), Edgemoor Avenue (S. Hawkins Avenue - Avondale Drive), 
Jefferson Avenue (S. Hawkins Avenue - Avondale Drive), Ridpath Avenue (S. Hawkins Avenue - Sheldon Drive),  Idlewood Avenue (S. Hawkins Avenue - 
Sheldon Drive),  Woodbine Avenue  (S. Hawkins Avenue - Sheldon Drive),  Avondale Drive (Jefferson Avenue - Sheldon Drive), and Sheldon Drive 
(Avondale Drive - W. Exchange Street).  Design complete.  Construction scheduled for April through October 2006.

Includes engineering @ $15,574
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          (Tallmadge Ave. - Cuyahoga Falls Ave.)
Neighborhood Initiative:  Thayer Street  [S05001]

TOTAL 70,000 78,409

70,000 78,409CD

Plans for public improvements to Thayer Street (Tallmadge Avenue - Cuyahoga Falls Avenue).  Design complete.  OPWC application approved.  
Construction scheduled for July through November 2006.

Includes engineering @ $76,352

Seiberling NDA:  Honodle Avenue, et al  [150153]
TOTAL 64,000 155,815

64,000 210,450CD
0 -54,635SA

Closeout charges for walk, curb, pavement, drive apron replacement.  Supplemental #3 awarded to Cioffi & Sons @ $47,987 on 1/24/05.  Supplemental #1 
awarded to Michael Construction @ $107,363 ($75,000 attributable to Honodle for Newton Woods Development sidewalks) on 11/28/05.  Interest payment 
@ $18,100.  Construction complete.

Includes engineering @ $12,089

          (E. Exchange Street - Power Street) & (Brown Street - Spicer Street)
Spicertown:  Brown Street & Power Street  [S05003]

TOTAL 43,000 20,019

43,000 20,019CD

Plans for public improvements to Brown Street (E. Exchange Street - Power Street) and Power Street (Brown Street - Spicer Street).  Ordinance 
authorizing consultants passed 4/25/05.  OPWC application approved.  Payment for professional services @ $11,842.  Design underway.  Construction 
scheduled for 2006.

Includes engineering @ $8,177

          (Brown Street - Spicer Street)
Spicertown:  Power Street  [S05004]

TOTAL 75,000 2,229

75,000 2,229WCF

Reconstruction of waterline.  Carryover to 2006.

Includes engineering @ $2,229

16



Project FUNDING SOURCE BUDGET COMMITTED
Concrete Street Repair 750,000 44,675

Moe Drive
TOTAL 0 8,516

0 7,983SA
0 533TT

Closeout charges for project.  Includes adjustment for previous years progress reports @ $3,406.

Includes engineering @ $478

     (W. Market Street - Thurmont Road)
North Hawkins Avenue  [150227]

TOTAL 750,000 36,159

121,000 36,159GO
371,000 0OPWC
258,000 0SA

Repair of deteriorating concrete street surface.  Design underway.  OPWC application submitted June 30.

Includes engineering @ $36,138

Expressways 8,046,000 5,393,645

Central Interchange  [P00323]
TOTAL 3,710,000 0

10,000 0IT
3,700,000 0ODOT

Preliminary engineering to reconfigure geometry and increase ramp capacity.  ODOT sponsored.

Expressway Lighting Maintenance
TOTAL 0 312,000

0 156,000ODOT
0 156,000SLA

Annual maintenance for various expressway lights.  Purchase order awarded to Perram Electric @ $312,000.
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Expressway Repairs  [P00269]
TOTAL 284,000 406,162

10,000 46,418IT
274,000 359,744ODOT

Various expressway repairs:  I-76/Princeton storm sewer reconstruction, I-77/White Pond ramps and storm sewer reconstruction, Kenmore Leg north 
ramps attenuator replacement, I-77/East Avenue storm sewer reconstruction.  Contract awarded to Kenmore Construction @ $257,775 on 1/10/05.  
Supplemental #1 awarded to Kenmore Construction @ $101,969 on 6/20/05.  Construction complete.

Includes engineering @ $44,116

I-76/I-77 Resurfacing
TOTAL 0 1,000,000

0 1,000,000ODOT

Resurfacing.  ODOT sponsored.

I-76/U.S. 224 Ramps
TOTAL 378,000 0

373,000 0FS-IM
5,000 0IT

Reconstruction/extension of culverts for safety/drainage upgrades.

     (Diagonal Road - Copley Road)
I-77 Noise Barrier  [P00306]

TOTAL 310,000 397,172

10,000 11,172IT
300,000 386,000ODOT

Plans for ODOT funded retrofit and new noise barrier project.  Project combined with I-77 Widening project.  Construction scheduled for 2006

Includes engineering @ $11,160
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     (Copley Road - S.R. 21)
I-77 Widening  [P00275]

TOTAL 3,005,000 2,718,644

5,000 18,644IT
3,000,000 2,700,000ODOT

Plans for addition of lane in each direction, reconstruction of existing lanes.  Design underway.  Ordinance #629-2005 authorizing contracts with ODOT 
passed 12/5/05.  Construction scheduled for May 2006 through April 2008.  ODOT sponsored.  Includes I-77 Noise Barrier project.

Includes engineering @ $17,703

Innerbelt Study  [CBD005]
TOTAL 20,000 30,006

20,000 -9,000FS-INNOV
0 39,006IT

Continuation of study for the Innerbelt (Cedar Street - MLK Boulevard).  Design underway.

Includes engineering @ $30,528

U.S. 224 Upgrading, Phase I  [P32100]
TOTAL 172,000 287,083

0 -128,000ODOT
172,000 415,083SIB

Closeout charges for replacement of bridges over the CSX railroad and over the access ramp servicing Lockheed-Martin; replacement of pavement on U. 
S. 224 (east of Kelly Avenue - loop ramp); reconfiguration of existing loop ramp south of U.S. 224.  Construction to be complete in June 2006.

Includes engineering @ $268,710

U.S. 224 Upgrading, Phase II  [P32175]
TOTAL 167,000 242,577

0 -128,000ODOT
167,000 370,577SIB

Closeout charges for upgrade of U.S. 224 (loop ramp to 1300' east of S.R. 241); addition of service road south of U.S. 224; intersection improvements at 
U.S. 224/S.R. 241 (including 1500' south on Massillon Rd. and 650' north on George Washington Blvd.); resurfacing (1300' east of S.R. 241 to e. corp. 
line).  Includes ($12,250) as a refund of payment.  Construction to be complete in June 2006.

Includes engineering @ $253,864
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Residential Streets 1,811,000 1,336,659

     (Manchester Road - 2nd Street, SW)
Akins Court  [150199]

TOTAL 87,000 159

18,000 159IT
9,000 0SA

60,000 0WCF

Improvements on the petitioned Akins Court (Manchester Road - 2nd Street, SW).  Carryover from 2004.

Includes engineering @ $159

     (Grant Street- Bellows Street)
Baird Street  [150222]

TOTAL 125,000 280,474

81,000 204,474GO
44,000 76,000SA

Full depth pavement reconstruction, curbs, sidewalks, and street trees on the petitioned Baird Street (Grant Street- Bellows Street).  Carryover from 2004.  
Ordinance to proceed passed 5/2/05.  Contract awarded to Michael Construction @ $199,779 on 7/25/05 (includes Bishop St. project).  Construction 
complete.

Includes engineering @ $72,657

Bastogne Drive  [S05013]
TOTAL 0 22,116

0 22,116GAS

Shifting of roadway alignment to south to alleviate erosion.

Includes engineering @ $22,116

     (W. Exchange Street- Cedar Street) 
Bishop Street  [150221]

TOTAL 108,000 0

66,000 0GO
42,000 0SA

Reconstruction of curb and gutter, new sidewalk, portion of new resurfacing on the petitioned Bishop Street (W. Exchange Street- Cedar Street).  
Carryover from 2004.  Ordinance to proceed passed 7/18/05.  Contract awarded to Michael Construction (combined with and shown as part of Baird St. 
project).  Construction complete.
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     (Lawton Street - Copley Road)
Hartford Avenue  [150235]

TOTAL 57,000 72,550

57,000 72,550GO

Plans for brick restoration, curbs, sidewalks, and street trees on the petitioned Hartford Avenue (Lawton Street - Copley Road).  Design complete.  
Includes Nome Ave. project.  OPWC application submitted June 30.  Construction scheduled for 2006.

Includes engineering @ $69,415

Kenilworth Drive  [S05010]
TOTAL 0 13,995

0 13,995GO

Plans for full depth pavement, curb, walk, drive aprons, storm sewer on Kenilworth Drive.  Construction scheduled for 2008.

Includes engineering @ $12,314

     (Barder Avenue - Martha Avenue)
Laird Street  [150232]

TOTAL 105,000 18,432

68,000 0GO
0 18,432IT

37,000 0SA

Full depth pavement reconstruction, new sidewalk and curbs on the previously petitioned private street.  Carryover from 2004.  Design complete.  
Carryover to 2006.

Includes engineering @ $15,660

Mud Run West Public Improvements  [B04010]
TOTAL 150,000 4,631

150,000 4,631TIF

Plans for 1st phase of public improvements in support of new housing development.  Construction scheduled for 2007.

Includes engineering @ $4,631
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     (Tacker Road - Courtland Avenue)
Nome Avenue

TOTAL 21,000 0

21,000 0GO

Full depth pavement, curbs, sidewalks, and street trees on the petitioned Nome Avenue (Tacker Road - Courtland Avenue).  Combined with Hartford Ave. 
project.  Design underway.  OPWC application approved.  Construction scheduled for 2007.

     (White Pond Drive - east end)
Parkgate Avenue  [P00312]

TOTAL 120,000 120,917

70,000 0IT
0 70,917LS

25,000 25,000SCF
25,000 25,000WCF

Elimination of septic and private water line.  Carryover from 2004.  Ordinance #157-2005 authorizing contracts passed 3/28/05.  Contract awarded to 
Gross Family Limited @ $110,000.  Construction complete.

     (Westmoreland Street - Allenford Street)
Pelton Avenue  [150219]

TOTAL 263,000 23,921

175,000 23,921GO
88,000 0SA

Full depth pavement, curb and gutter, sidewalks, and aprons on the petitioned Pelton Avenue (Westmoreland Street - Allenford Street).  Carryover from 
2004.  Design complete.  Ordinance to proceed passed 10/3/05.  Payment for professional services @ $5,820.  Carryover to 2006.  Construction 
scheduled for 2007.

Includes engineering @ $16,195
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Preliminary Engineering & Closeouts
TOTAL 100,000 116,992

100,000 12,193GO
0 87,473IT
0 14,000OPWC
0 -45,326SA
0 10,426SCF
0 38,226WCF

Supplemental charges on previous year's projects.  Includes preliminary design of future projects.  
E. Exchange St. (150185) - Supplemental #1 awarded to Vito Gironda @ ($14,252).
Black St. (150188) - Supplemental #1 awarded to Vito Gironda @ ($6,193).
Celtic/Edwin (150209) - Supplemental #3 awarded to Michael Construction @ ($235) on 2/22/05; supplemental #4 awarded to Michael @ $1,165 on 
3/21/05, interest payment @ $8,508 and engineering @ $5,170.  
Youtz (150218) - Supplemental #1 awarded to Cementech @ $36,517, interest payment @ $4,034 and engineering @ $2,730.  
McGowan (150211) - Supplemental #1 awarded to Spano @ $30,990 on 6/6/05, interest payment @ $3,838 and engineering @ $5,049.  
Parkdale (150196) - Supplemental #1 awarded to Cioffi & Sons @ $25,376, interest payment @ $4,476 and engineering @ $10,295.
Clearview Ave. (150179) - Principal and interest payment @ $44,192.

     (W. Willow Street - Cedar Street)
Raasch Avenue  [150194]

TOTAL 179,000 201,550

121,000 149,425GO
38,000 38,300SA

8,000 5,194SCF
12,000 8,631WCF

Dedication and improvements on the petitioned Raasch Avenue (W. Willow Street - Cedar Street).  Carryover from 2004.  Contract awarded to Cioffi & 
Son @ $152,287 on 2/14/05.  Construction complete.

Includes engineering @ $45,348

     (Delia Ave. - Thorndale Ave.)
Roslyn Avenue  [150220]

TOTAL 223,000 307,312

139,000 201,529GO
84,000 83,000SA

0 22,783SLA

Full depth pavement reconstruction, curbs, sidewalks, and street trees on the petitioned Roslyn Avenue (Delia Avenue - Thorndale Avenue).  Carryover 
from 2004.  Ordinance to proceed passed 7/25/05.  Contract awarded to Michael Construction @ $237,104 on 8/1/05.  Construction complete.

Includes engineering @ $64,682
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Silver Street  [150212]
TOTAL 30,000 14,527

30,000 14,527GO

Closeout charges for full improvements on the petitioned Silver Street (Aqueduct - Valley).  Interest payment @ $3,169.  Construction complete.

Includes engineering @ $11,287

Spaulding Court (Cuyahoga St. - w. end) & Spaulding St. (50' s. of Spaulding Ct. - n. end)  [GO0077]
TOTAL 243,000 139,083

6,000 139,083IT
32,000 0SA

157,000 0SCF
48,000 0WCF

Voluntary acquisition of properties on the petitioned Spaulding Court (Cuyahoga Street - w. end) and Spaulding Street (50' s. of Spaulding Court - n. end).  
Carryover from 2004.  Includes acquisition @ $134,000 and tax, title and appraisal fees @ $4,042.

Resurfacing Program 5,060,000 4,878,876

Arterial & Collector Resurfacing
TOTAL 2,370,000 2,447,988

660,000 0GAS
660,000 0GO

0 232,338ODOT
1,050,000 796,011SA

0 136,674SUMMIT
0 1,282,965TT

Annual program of resurfacing arterial and collector streets.  Ordinance to proceed for Ph.I passed 6/20/05.  Ordinance authorizing Ph. II passed 6/13/05.  
Contract awarded to Kenmore Construction @ $3,718,686 0n 5/31/05 (includes Residental and Full Depth).  See Appendix B for list of streets.
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Partial Depth Resurfacing
TOTAL 420,000 163,208

125,000 82,875GAS
125,000 0IT
170,000 80,333SA

0 0TT

Annual program of replacement of sub-base and asphalt surface.  Ordinance to proceed passed 6/20/05.  Contract awarded to Kenmore Construction @ 
$51,922 on 5/31/05.  Contract awarded to Kenmore Construction @ $117,241 on 11/7/05.

Preventive Maintenance Program
TOTAL 360,000 465,573

180,000 439,428GAS
180,000 0IT

0 26,145SA

Various methods to extend pavement life.  Includes asphaltic cracksealing, slurry sealing, rejuvenation, micro surfacing, etc.  Ordinance to proceed passed 
6/20/05.  Contracts awarded to United Road & Bridge for cracksealing @ $127,500 on 5/31/05 and Pavement Technology for construction seal @ 
$194,040 on 5/31/05.  Contract awarded to Angelo Benedetti @ $49,625 on 7/5/05 for hot in-place recycling.

Residential Resurfacing
TOTAL 1,030,000 661,412

270,000 362,093GAS
270,000 0GO
490,000 265,319SA

0 34,000TT

Annual program of resurfacing residential streets.  Ordinance to proceed passed 6/20/05.
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Strip Patching
TOTAL 300,000 212,806

150,000 212,806GAS
150,000 0IT

Strip patching asphalt streets where resurfacing is not yet feasible.  Ordinance #199-2005 authorizing contracts passed 4/18/05.

Unimproved Street Resurfacing (formerly Chip and Seal)
TOTAL 580,000 927,889

0 48,138CF
115,000 365,890GAS
115,000 0IT
350,000 513,861SA

Annual program of resurfacing on arterial, collector and residential unimproved streets (formerly Chip and Seal).  Ordinance to proceed passed 6/20/05.

     (Diana Avenue - S. Hawkins Ave.) &
     (West Corp line - 1,900' w. of S. Hawkins Ave.)

Vernon Odom Blvd.  [150214]
TOTAL 0 0

0 0IT

Resurfacing.  ODOT sponsored.  Ordinance #482-2005 authorizing agreements with ODOT passed 9/19/05.  Ordinance #605-2005 authorizing 
agreements with ODOT passed 11/21/05.

Includes engineering @ $350
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Project FUNDING SOURCE BUDGET COMMITTED
Sidewalk Program 2,142,000 1,902,749

ADA Access
TOTAL 1,972,000 1,627,816

0 98,773FS-TEP
1,972,000 633,043GO

0 0IT
0 896,000TT

Provision of new ADA curb ramps at locations having either no ramps or deficient ramps.  Ordinance #137-2005 authorizing contracts passed 3/14/05.  
Contract #1 awarded to Liberta Construction @ $648,006 on 8/29/05 (includes S. Main St. ADA project).  Construction underway, to be complete in May.  
Contract #2 awarded to Michael Construction @ $408,162 on 4/25/05.  Construction complete.  Contract #3 awarded to Vito Gironda @ $498,225 on 
5/2/05.  Construction complete.  
Supplemental #1 awarded to A.J. Lockhart @ ($46,579) on 4/5/05 for 2204 Contract #1.  
Supplemental #1 awarded to Vito Gironda @ $27,670 on 2/7/05 for 2004 City Sidewalk Accessibility.
Supplemental #1 awarded to Spaulding Construction Co., Inc. @ ($146,628) on 10/17/05 for 2003 contract #1 Madison Ave.

Includes engineering @ $232,053

Citywide Walk Program  [152006]
TOTAL 170,000 248,035

70,000 158,529IT
100,000 89,506SA

Petitioned walk reconstruction for individual property owners.  Ordinance to proceed passed 7/11/05.  Contract awarded to Michael Construction @ 
$149,255 on 7/5/05.  Supplemental #1 awarded to Michael Construction @ $107,363 ($32,363 attributable to Walk Program) on 11/28/05.  Construction 
complete.  Supplemental #1 for 2004 contract awarded to Cementech @ $2,219 on 3/9/05.  Purchase order awarded to Barberton Tree Service @ 
$14,800.

Includes engineering @ $47,524

     (State Street - Market Street)
South Main Street Walk Repair  [P00322]

TOTAL 0 26,898

0 26,898IT

Brick walk repair.   Emergency contract awarded to Kenmore Construction @ $166,401 (to be committed in 2006 progress report).  Carryover to 2006.

Includes engineering @ $26,898
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Project FUNDING SOURCE BUDGET COMMITTED

PARKS AND RECREATION 5,531,000 4,681,312
5,531,000 4,681,312

Balch St. Community Center Auditorium Theater  [B04018]
TOTAL 0 35,130

0 35,130GO

Renovations include:  new sound system, electrical upgrade, installation of theater lighting and acoustical ceiling, theatrical curtains, dressing room 
renovations, and HVAC repair.  Ordinance #467-2005 authorizing contracts passed 9/19/05.  Includes payments for professional services @ $25,381.  
Project to be rebid.

Includes engineering @ $9,749

Beech Street Trailhead
TOTAL 60,000 0

60,000 0GO

Plans for construction of trailhead on site of former Beech Street Power Plant.  Will link CBD pedestrian connector trail with Cascade Locks Bikeway, 
Phase I.  Carryover to 2006.

Cascade Locks Bikeway, Phase I  [GO0069]
TOTAL 2,700,000 2,855,375

500,000 500,000CLEANOH
0 101,700GO

250,000 250,000OECCC
1,950,000 2,003,675SIB

Construction of bikeway from North Street to State Route 59 through Cascade Locks.  Includes pedestrian way from Innerbelt to Bowery Street.  Carryover 
from 2004.  Contract awarded to Cavanaugh @ $2,726,508 on 8/22/05.  Construction underway, to be complete in July 2006.

Includes engineering @ $118,356

Cascade Locks Bikeway, Phase IIA  [B04026]
TOTAL 330,000 318,105

330,000 318,105GO

Plans for extension of bikeway from Innerbelt to intersection of Quaker Street and Ash Street.  Contract awarded to DLZ Ohio, Inc. @ $301,995.  Design 
underway.  Construction scheduled for 2007.

Includes engineering @ $16,085
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Project FUNDING SOURCE BUDGET COMMITTED

Cascade Locks Bikeway, Phase IIB  [B04027]
TOTAL 120,000 165,791

120,000 165,791GO

Plans for extension of bikeway from intersection of Quaker Street and Ash Street to existing trail at Lock 2 Park.  Design complete (in-house).  Includes 
payment for professional services @ $10,607 and tax, title and appraisal fees @ $9,700.  Ordinance #660-2005 authorizing contracts passed 12/19/05.  
Construction scheduled for March through August 2006.

Includes engineering @ $140,639

CitiCenter Athletic Club
TOTAL 0 38,167

0 38,167IT

Equipment for CitiCenter Athletic Club.  Contract awarded to Star Trac @ $38,167 on 8/22/05.  Installation of equipment complete.

Confluence Regional Conservation Area  [B04022]
TOTAL 265,000 938

185,000 0CLEANOH
80,000 938JEDD-TWP

Acquisition for open space and protection of watershed.  

Includes engineering @ $396

(P00311, P00315, B04014)
Court Resurfacing

TOTAL 160,000 272,980

60,000 97,258IT
100,000 175,722PVT

Resurfacing of basketball courts at Lane Field, Perkins Park, Morgan Park, and Adams Park.  Ordinance authorizing contracts passed 6/13/05.  Contracts 
awarded to Vasco Asphalt @ $88,929 and Atlas Track & Tennis @ $133,000.  Lane, Perkins and Morgan Park courts complete.  Ordinance#399-2005 
authorizing contracts for Adams Park passed 7/18/05.  Contract awarded to Vasco Asphalt Co. @ $103,341 ($28,848 attributable to Adams Park) on 
10/31/05.  Adams Park to be complete in Spring 2006.  
Purchase order awarded to Carmen Construction @ $9,213 on 6/27/05 for 2004 project  (Summit Lake).

Includes engineering @ $11,727
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Project FUNDING SOURCE BUDGET COMMITTED

Davenport Park Play Area  [P00279]
TOTAL 36,000 49,372

36,000 49,372IT

Replace asphalt around new play equipment with soft surface.  Leave a hard surface walkway.  Carryover from 2004.  Ordinance #510-2005 authorizing 
contracts passed 9/26/05.  Contract awarded to Sanyo Construction @ $31,540 on 10/3/05.  Supplemental #1 awarded to Sanyo @ $1,116 on 12/19/05.   
Construction complete.

Includes engineering @ $15,570

Ed Davis Community Center Roof  [B05008]
TOTAL 109,000 142,139

109,000 142,139GO

Replacement of existing roof with new tapered insulation, membrane roof.  Ordinance #327-2005 authorizing contracts passed 6/20/05.  Contract awarded 
to VEC @ $96,545 on 8/29/05.  Construction complete.

Includes engineering @ $44,192

Elizabeth Park  [VF0506]
TOTAL 895,000 43,228

460,000 0AMHA
0 43,228GO

435,000 0LS
0 0TIF

Relocation of 3 tennis courts, 2 basketball courts, 1 baseball field, playground as part of Hope VI project.  Design 80% complete.  To be bid in Summer 
2006.

Includes engineering @ $43,228

Erie Island Ball Field Dugouts
TOTAL 65,000 0

30,000 0IT
35,000 0PVT

Modification of 3 larger ball fields by installing dugouts and relocating bleachers.  
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Project FUNDING SOURCE BUDGET COMMITTED

Good Park Feasibility Study  [P00305]
TOTAL 50,000 49,897

50,000 49,897IT

Feasibility study for renovations and management of drainage issues.  Ordinance #106-2005 authorizing contracts passed 2/28/05.  Contract awarded to 
Floyd Browne Group @ $48,900.  Study underway.

Includes engineering @ $997

Joy Park Community Center Electrical Building  [P00302]
TOTAL 75,000 32,693

75,000 32,693IT

Rebuild outlying electrical/pavilion building and foundation.  Carryover from 2004.  Ordinance #330-2005 authorizing consultant contracts passed 6/20/05.  
Contract awarded to Louis Perry and Assoc. @ $25,000.  Ordinance #597-2005 authorizing contracts passed 11/14/05.  Contract awarded to Hunter 
Chase, Inc. @ $71,564 on 1/23/06.  Construction scheduled for February through March 2006.

Includes engineering @ $7,693

Kenmore Towpath Trail  [GO0097]
TOTAL 51,000 28,500

51,000 28,500GO

Design of Ohio and Erie Canal Towpath Trail from Kenmore Boulevard to Wilbeth Road.  Includes payment for professional services @ $9,386.  Design 
underway.  Construction scheduled for 2008.

Includes engineering @ $19,113

Lawton St. Community Center Court Repair  [P00320]
TOTAL 0 56,540

0 56,540IT

Repair of basketball court damaged by water leak.  Ordinance #531-2005 authorizing contracts passed 10/3/05.  Contract awarded to Williams Flooring 
Sales, Inc. @ $56,540 on 10/24/05.  Construction complete.
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Project FUNDING SOURCE BUDGET COMMITTED

Miscellaneous Parks & Community Centers
TOTAL 100,000 108,051

100,000 108,051IT

Small capital improvements at various city parks and community centers.  See Table A for details.

Mustill Store  [P00317]
TOTAL 30,000 10,022

30,000 10,022IT

Repair mold damage and painting of historic Mustill Store.  Contracts for painting awarded to Russ Burns @ $7,237 on 2/6/06 and for site work awarded to 
Fleming-Schubert Nursery @ $9,114 on 2/6/06 (contracts to be committed in 2006 progress report).  Carryover to 2006.

Includes engineering @ $10,022

Nesmith Lake Towpath Trail
TOTAL 300,000 0

100,000 0GO
0 0IT

100,000 0METROPK
0 0ODNR

100,000 0OECA

Construction of the Ohio Canal Towpath from Manchester Road to Waterloo Road.  Carryover from 2004.  Construction of Waterloo - U.S. 224 (including 
underpass) in Fall.  Construction of U.S. 224 - Manchester Rd. in 2006.  Carryover to 2006.

Northwest Park Batting Cage  [P00286]
TOTAL 15,000 25,739

15,000 25,739IT

Provision of batting cage.  Carryover from 2004.  Ordinance #89-2005 authorizing contracts passed 2/14/05.  Purchase order awarded to Cavanaugh Bldg. 
Corp. @ $24,300 on 2/22/05.  Construction complete.
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TABLE A
2005 MISCELLANEOUS PARKS AND COMMUNITY CENTERS

LOCATION PROJECT AWARDED TO AMOUNT STATUS
Atwood-Galena Park Play equipment Landscape By Design $10,485 Complete
Balch Street Community Center Men's locker room flooring Carmen Construction $7,400 Complete
Balch Street Community Center Women's locker room flooring Carmen Construction $6,650 Complete
City-wide Ball Fields Infield conditioner Baker Vehicle Systems $8,304 Complete
Civic Mall Landscaping Vizmeg Landscape, Inc. $9,272 Complete
Elizabeth Park Community Center Roof repairs Terik Roofing Inc. $6,916 Complete
Good Park Pavilion Grill replacement Lazy Man Inc. $5,033 Complete
Hardesty Park Trees Landscape By Design $2,956 Complete
Hardesty Park Benches and bags Plastic Lumber Co. $2,353 Complete
Hereford Park Electric box Sanyo Construction $4,693 Complete
Hereford Park Play equipment Jennings Inc. $1,601 Complete
Hyre Park Bleacher improvements David Williams & Associates $5,596 Complete
Hyre Park Football fence guard Beacon Ballfields $1,440 Complete
Kenmore H.S. Stadium Concession water line Kenmore Band Boosters $1,934 Complete
Kenmore Senior Center Door & frame replacement Sanyo Construction $1,729 Complete
Para Park Play equipment Landscape By Design $16,185 Complete
Patterson Avenue Ballfields Field improvements North Akron Baseball Association $5,000 Complete
Reservoir Park Community Center Boiler replacement Morrow Control $4,471 Complete
Reservoir Park Community Center Asbestos removal Cardinal Environmental Services $85 Complete
Includes engineering @   $5,948 Complete

TOTAL AWARDED / COMPLETED   $108,051  
 
 
 
 



Project FUNDING SOURCE BUDGET COMMITTED

Park Closeouts
TOTAL 0 210,627

0 390,151GO
0 2,395IT
0 -115,747SCF
0 19,761SLA
0 -85,934WCF

Includes:
ABC Railway Land Acq. (GO0018) - Includes engineering @ $11,034.  
Reservoir Park Court Resurfacing (P00265) - Supplemental #2 awarded to Perrin Asphalt @ ($3,354).  
Pickle Road (JP0002) - Supplemental #1 awarded to Northern Valley @ $21,439; Amendatory #1 to URS @ $21,498; purchase orders to Anderson Lawn 
Care @ $7,500; Commercial Weed Control Inc. @ $4,690; and Vizmeg Landscaping Inc. @ $12,299.  Payment to Ohio Edison @ $9,080 and engineering 
@ $8,421.
Copley Rd. Soccer Field (GO0076) - Supplemental #2 awarded to Cavanaugh Construction @ ($56,374) on 12/20/05.  Purchase order awarded to John 
Deere Co. @ $85,545.  Payment for professional services @ $13,472.  Payment to Ohio Edison @ $4,390.  Includes taxes @ $1,772 and engineering @ 
$19,070.  
Dog Park (P00258) - Supplemental #1 awarded to Marks Construction @ $1,858 on 7/25/05.
Patterson Ball Fields Storage Building (CSO002) - Supplemental #1 awarded to Spano Bros. @ ($1,500) on 8/1/05.
Grace Park (PVT058) - Supplemental #1 awarded to Genesis Electric @ $4,281 on 10/17/05 and engineering @ $13,639.

Schneider Park Storm Drainage  [P00280]
TOTAL 50,000 118,230

50,000 118,230IT

Replacement of storm inlets and park grading.  Carryover from 2004.  Ordinance #398-2005 authorizing contracts passed 7/18/05.  Contract awarded to 
Jones & Associates @ $92,454 on 8/15/05.  Supplemental #1 awarded to Jones & Associates @ $14,238 on 1/23/06 (to be committed in 2006 progress 
report).  Construction complete.

Includes engineering @ $24,259

Summit Lake Towpath Trail  [GO0095]
TOTAL 50,000 28,410

50,000 28,410GO

Design of Ohio and Erie Canal Towpath Trail from Summit Lake Community Center to Kenmore Boulevard.  Design complete.  Construction scheduled for 
2008.

Includes engineering @ $28,406
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Project FUNDING SOURCE BUDGET COMMITTED

Waterloo Road Towpath Trail  [B05020]
TOTAL 0 26,201

0 26,201GO

Trail construction (Waterloo - Wilbeth) with trailhead at Wilbeth.  Design underway.

Includes engineering @ $26,201

Waters Park Retaining Wall   [P00298]
TOTAL 70,000 65,178

70,000 65,178IT

Reconstruction of retaining wall along Glenwood Avenue.  Ordinance #214-2005 authorizing contracts passed 4/25/05.  Contract awarded to Xtreme 
Elements @ $54,367 on 6/6/05.  Supplemental #1 awarded to Xtreme Elements @ ($3,778) on 12/5/05.  Construction complete.

Includes engineering @ $13,054
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Project FUNDING SOURCE BUDGET COMMITTED

PUBLIC FACILITIES 4,113,000 4,254,835
4,113,000 4,254,835

(P32565, P32566)
Airport Improvements

TOTAL 150,000 215,696

135,000 19,674FAA
0 117,063ODOT

15,000 78,959TIF

Security enhancement and equipment replacement.  Ordinances #372 & 373-2005 authorizing contracts passed 7/11/05.  Ordinance #396-2005 
authorizing contracts passed 7/18/05.  Ordinance #486-2005 authorizing agreements passed 9/19/05.  Ordinance #584-2005 authorizing purchase of 
snow blower passed 11/7/05.  Purchase order awarded to Adelmans Truck Parts @ $23,000 for purchase of snow blower.  Contracts awarded to Richland 
Engineering @ $39,319 and $7,048.  Contract awarded to Perram Electric @ $146,329 on 12/19/05.

Cascade Parking Deck Fire Sprinkler Upgrade  [B04019]
TOTAL 25,000 20,623

25,000 20,623GO

Plans for 1st phase of replacement of existing deteriorated fire sprinkler system with new system.  Ordinance #328-2005 authorizing consultant contracts 
passed 6/20/05.  Design 80% complete.  Payment for professional services @ $13,714.  Phase 1 construction scheduled for 2006.

Includes engineering @ $6,909

Cascade Parking Deck Repair
TOTAL 50,000 344,468

50,000 344,468GO

Plans for repair of deteriorated concrete, resealing of floor surface, replacing ramp expansion joints on Level 1A/B.   Emergency contract awarded to 
Donley's Inc. @ $276,585 for repairs to structural beams.  Supplemental #2 awarded to Nathan Contractors @ ($2,421).  Emergency work complete.  
Design complete.  Includes payment for professional services @ $11,548.  Low bidder was Carl Walker @ $1,967,278 on 2/9/06 (to be committed in 2006 
progress report).  Construction scheduled for March 2006 through February 2007.

Includes engineering @ $58,902
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Project FUNDING SOURCE BUDGET COMMITTED

Cascade Plaza Reconstruction  [B04015]
TOTAL 100,000 126,510

100,000 126,510GO

Concept plans for reconstruction of Cascade Plaza.  Ordinance #374-2005 authorizing consultant contracts passed 7/11/05.  Consultant contract awarded 
to Myers-Schmalenberger @ $101,275.  Purchase order awarded to Kucer International Inc. @ $4,860.  Scope under development.  Construction 
scheduled for 2007.

Includes engineering @ $14,030

Central Services Facility Exhaust System
TOTAL 30,000 0

30,000 0MEF

Replacment of existing undersized exhaust system.  Carryover to 2006.

CitiCenter Parking Deck Repairs  [B04003]
TOTAL 62,000 14,332

62,000 14,332GO

Plans for replacement of joint sealant and expansion joints, repairing delaminated concrete, waterproofing.  Design underway.  Construction scheduled for 
2006.

Includes engineering @ $13,002

CitiCenter Roof & HVAC  [B04012]
TOTAL 574,000 690,436

574,000 690,436GO

Reroofing and replacement of cooling tower and makeup air unit.  Carryover from 2004.  Contract awarded to Meccon, Inc. @ $522,000 on 1/10/05.  
Supplemental #1 awarded to Meccon @ $93,618.  Supplemental #2 awarded to Meccon @ $25,972 on 9/26/05.  Construction complete.

Includes engineering @ $47,204
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Project FUNDING SOURCE BUDGET COMMITTED

Communications Building Masonry  [P00316]
TOTAL 24,000 24,651

24,000 24,651IT

Repairing and replacing bricks, mortar, parapet walls, gutters, and downspouts to prevent further deterioration of existing masonry and interior plaster.  
Design complete.  Contract awarded to Hunter Chase, Inc. @ $19,269.  Construction scheduled for Spring 2006.

Includes engineering @ $5,058

Council Office Expansion
TOTAL 15,000 76,096

15,000 76,096GO

Closeout charges for office reconstruction to allow each councilperson to have individual office space.  Supplemental #1 awarded to DSV, Inc. @ $34,267 
on 9/26/05.  Supplemental #2 awarded to DSV, Inc. @ ($3,281) on 11/14/05.  Construction complete.

Includes engineering @ $43,085

Fire Maintenance Roof Replacement  [B05022]
TOTAL 50,000 1,475

50,000 1,475GO

Plans for roof replacement.  Design underway.  Construction scheduled for Summer 2006.

Includes engineering @ $1,475

Fire Station #12 HVAC  [P00313]
TOTAL 80,000 20,484

80,000 20,484IT

Replacement of HVAC unit at Fire Station #12 (1852 W. Market St.).  Design complete.  Ordinance #582-2005 authorizing contracts passed 11/7/05.  
Construction scheduled for March 2006.

Includes engineering @ $13,994

Fire Station #8 Roof Replacement  [B04017]
TOTAL 140,000 118,235

140,000 118,235GO

Replacement of existing metal roof with shingled roof at Fire Station #8 (1277 E. Archwood Ave.).  Carryover from 2004.  Contract awarded to Commercial 
Siding and Maintenance Co. @ $97,900 on 9/6/05.  Construction in Spring 2006.

Includes engineering @ $11,687
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Project FUNDING SOURCE BUDGET COMMITTED

Fire Station #9 HVAC  [P00288]
TOTAL 107,000 113,530

107,000 113,530IT

Replacement of HVAC unit at Fire Station #9 (98 Dodge Ave.).  Carryover from 2004.  Contract awarded to Meccon @ $96,960 on 1/10/05.  Supplemental 
#1 awarded to Meccon @ $7,155 on 1/23/06 (to be committed in 2006 progress report).  Construction complete.

Includes engineering @ $12,628

Fire Stations Miscellaneous Equipment  [P00127]
TOTAL 75,000 79,943

75,000 79,943IT

Miscellaneous equipment purchases at various fire stations.  Purchase orders awarded to Fultz, Ent. @ $2,941; Audiopack Technologies @ $19,832 and 
$1,480; Premier Safety & Service, Inc. @ $20,846; Andy Sanyo @ $12,652; S.A. Comunale @ $19,643; and Snap-On Tools @ $2,549.

Morley Auditorium  [P00303]
TOTAL 30,000 16,365

30,000 16,365IT

Replacement of worn flooring, repair/painting of ceiling and walls, main doors, upgrade existing sound system and kitchen repairs.  Design underway.  To 
include Restroom Renovations project.  Carryover to 2006.  Construction scheduled for Spring 2006.

Includes engineering @ $14,018

Morley Restroom Renovations
TOTAL 30,000 0

30,000 0IT

Ph. I of renovations to restrooms in the Morley Building.  3rd floor restrooms to be renovated.  Project will be combined with Morley Auditorium project.

MSC Building 1B Lighting  [P00310]
TOTAL 5,000 16,755

5,000 16,755IT

Replacement of 34 light fixtures in garage area.  Ordinance authorizing contracts passed 5/23/05.  Contract awarded to Sutter Electric @ $16,220 on 
7/25/05.  Change order awarded to Sutter Electric @ $400 on 11/7/05.  Construction complete.
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Project FUNDING SOURCE BUDGET COMMITTED

MSC Exhaust System Replacement
TOTAL 30,000 35,520

30,000 35,520MEF

Replacement of system to remove exhaust fumes at the Triplett Boulevard Garage.  Contract awarded to Automotive Resources, Inc. @ $35,520 on 
8/15/05.  Construction complete.

(B04023, P00307)
Municipal Building Remodeling

TOTAL 537,000 137,025

537,000 -28,570GO
0 165,595IT

Relocation of Finance Administration to the 5th floor and consolidation of Economic Development functions onto the 2nd floor.  Renovation of 8th and 9th 
floors.  Includes payments to Osborn @ $38,609.  Low bidder for 8th floor emergency generator was Hunter Chase, Inc. @ $157,130 on 2/8/06.  
Construction scheduled for March 2006.    
Emergency repairs (replace carpet, insulation & electrical work damaged by broken water pipe) to 2nd floor awarded to Carmen Construction @ $42,000.  
Construction complete.

Includes engineering @ $55,587

Police Firing Range  [GO0043]
TOTAL 10,000 0

10,000 0GO
0 0IT

Plans for construction of classroom, firing lanes, armory, gun maintenance room, and administrative office adjacent to the Sheriff's Training Facility at the 
Akron Canton Airport.  Construction scheduled for 2007.
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Project FUNDING SOURCE BUDGET COMMITTED

Public Facilities Closeouts
TOTAL 0 176,061

0 85,096GO
0 11,965IT
0 79,000MEF

Includes:
Morley Signage (P00233) - Supplemental #1 awarded to Stathos @ $10,827 on 2/22/05 and engineering @ $798.  
Morley Lab (B03012) - Purchase order awarded to Cavanaugh Bldg. Corp. @ $9,547.
Municipal Building Study (B03020) - Amendatory #1 awarded to Osborn @ $35,000 and engineering @ $6,597.  
Salt Dome (B03017) - Purchase order awarded to GVM West @ $32,135 on 2/22/05.
MSC Truck Wash - Supplemental awarded to Cavanaugh @ $79,000.

Salt Spreader Rack  [P00296]
TOTAL 0 29,720

0 29,720IT

Remove and replace corroded supports of the salt spreader rack system at MSC and West Side Depot.  Carryover from 2004.  Ordinance #1-2005 
authorizing contracts passed 1/10/2005.  Purchase order awarded to Ledow Co., Inc. @ $27,700.

Stubbs Justice Center Air Conditioning  [GO0071]
TOTAL 15,000 874

15,000 874GO

Plans for replacement of obsolete and un-reliable air conditioning units with chilled water system.  Carryover to 2006.

Includes engineering @ $874

Stubbs Justice Center Alarm System  [P00133]
TOTAL 200,000 0

200,000 0GO

Replacement of existing fire alarm system.  Carryover to 2006.
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Project FUNDING SOURCE BUDGET COMMITTED

Stubbs Justice Center Garage Repairs  [B04004]
TOTAL 82,000 30,533

82,000 30,533GO

Plans for replacement of elevated floor slabs, repairs to delaminated slab-on-grade, waterproofing.  Design complete.  Carryover to 2006.

Includes engineering @ $29,387

Stubbs Justice Center Overhead Doors  [P00309]
TOTAL 31,000 16,250

31,000 16,250IT

Replacement of 2 overhead garage doors that secure Stubbs Justice Center.  Ordinance #349-2005 authorizing contracts passed 6/27/05.  Contract 
awarded to Fred J. Crisp, Inc. @ $16,250 on 10/3/05.  Construction complete.

Stubbs Justice Center Roof Replacement  [B04013]
TOTAL 687,000 1,086,046

687,000 1,086,046GO

Replacement of existing leaking roof.   Ordinance #297-2005 authorizing contracts passed 6/6/05.  Includes payments for professional services @ 
$21,300.  Contract awarded to Summit Construction Co. Inc. @ $1,039,100 on 8/21/05.  Construction underway, to be complete in April 2006.

Includes engineering @ $24,014

Superblock Parking Deck Repairs  [B04031]
TOTAL 880,000 863,207

880,000 863,207GO

Repair of deteriorated concrete, installation of additional floor drain grates in existing deck.  Ordinance #211-2005 authorizing contracts passed 4/18/05.  
Ordinance #397-2005 authorizing construction management contracts passed 7/18/05.  Construction management contract awarded to G. Stephens @ 
$82,262.  Contract awarded to Walker Parking @ $37,500.  Contract awarded to Donley's @ $540,356 on 6/27/05.  Supplemental #1 awarded to Donley's 
@ $141,986 on 11/28/05.  Payment for professional services @ $11,338.  Construction complete.

Includes engineering @ $40,365
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West Side Depot Exhaust System  [P00251]
TOTAL 30,000 0

30,000 0MEF

Installation of overhead exhaust system.  Carryover to 2006.

West Side Depot/MSC Petroleum Remediation  [P32102]
TOTAL 64,000 0

13,000 0IT
51,000 0STATE

Installation of a groundwater and soil remediation system.  Required to comply with State regulations.  
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Project FUNDING SOURCE BUDGET COMMITTED

MISCELLANEOUS 29,990,000 28,170,554
29,990,000 28,170,554

Administration (Capital)
TOTAL 1,100,000 1,066,114

1,100,000 1,066,114IT

Annual salaries, benefits, supplies and overhead for the Capital Planning and Design.

Administration (CD)
TOTAL 595,000 620,531

595,000 620,531CD

Annual salaries, benefits, supplies, and overhead for planning, implementation, and evaluation of projects funded with Community Development Block 
Grant  funds.

Audio Logging Equipment Replacement  [P00308]
TOTAL 125,000 88,985

125,000 88,985IT

Replacement of 7 year old equipment that records emergency calls on tape with equipment utilizing a hard drive.  Carryover from 2004.  Purchase order 
awarded to Stephen Campbell & Associates @ $88,985.

Debt Service
TOTAL 25,426,000 23,871,635

22,543,000 23,121,635IT
750,000 750,000JEDD-CAP
310,000 0JEDD-ECON

1,823,000 0TT

Annual service on general obligation debt for capital projects.
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Project FUNDING SOURCE BUDGET COMMITTED

Equipment Replacement
TOTAL 1,385,000 1,376,964

150,000 150,000EMS
35,000 26,964EQ

1,084,000 1,200,000GO
116,000 0IT

Annual replacement of obsolete or otherwise unusable rolling stock.  See Appendix A for details.

Fire Vehicle Refurbishment Program  [P00304]
TOTAL 50,000 41,300

50,000 41,300IT

Annual program to refurbish vehicle bodies on mechanically sound Fire and EMS vehicles.  Ordinance #419-2005 authorizing contracts passed 7/18/05.  
Contract awarded to American Fleet Services @ $41,300 on 9/19/05.

HUD 108 and OPWC Loan Repayment  [VF0502]
TOTAL 625,000 52,532

625,000 52,532CD

Repayment of loan used for Market/Forge, Mass Transit Station, Middlebury, etc. and repayment of loans used in Community Development areas.

Neighborhood Partnerships
TOTAL 200,000 224,744

100,000 101,119ACF
50,000 56,000CD
50,000 67,625IT

Matching grants of up to $7,500 for neighborhood organizations for small, competitive projects which build neighbor collaboration.  See Table B for details.
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Table B
2005 Neighborhood Partnership

Organization IT CD ACF
Academy at Robinson $7,500 $7,500
Akron African American Education Reform Coalition $3,500 $3,500
Akron Area YMCA $5,000 $5,000
Akron ShoBiz Kids $2,960 $2,960
Akron Weed and Seed Madison Resource Center $1,500 $1,500
Alchemy, Inc. $7,500 $7,500
Alpha Kappa Alpha $2,000 $2,000
BARC $5,000 $5,000
Bondage Breakers, Inc. $2,500 $2,500
Boys and Girls Clubs of Summit County $7,500 $7,500
Case Elementary PTA $3,100 $3,100
Charisma Community Connections $4,300 $4,300
Christopher Columbus Memorial Park $940 $940
Community Fellowship Chapel $4,150 $4,150
Ellet Women's Club $11,000 $11,000
Exousia Community Development Corporation $3,500 $3,500
Fairlawn PTA $600 $600
Firestone Park Citizen's Council $7,490 $7,490
Firestone Park Home and Garden Club $1,419 $1,419 $0
Margaret Park Elementary $7,500 $7,500
Good Shepherd Athletic Club $750 $750
Harris Elementary $5,000 $5,000
Hereford / Highland Area Block Watch $5,790 $5,790
Kenmore Boad of Trade $7,500 $7,500
Lincoln Elementary $7,500 $7,500
Linden Birchwood Block Watch $1,179 $1,179
Minerva Foundation of Akron, Ohio $3,500 $3,500
Morgan Avenue / Lovers Lane Block Club $800 $800
Mountain of the Lord Fellowship $2,000 $2,000
Nantucket Building Association and Downtown Akron Kiwanis Club $4,300 $4,300
Neighborhood Services Committee $5,500 $5,500
New Millenium Baptist Church $15,000 $15,000
Project Shine $6,000 $6,000
R.I.G.H.T. $6,941 $6,941
Rankin Elementary $7,500 $7,500
Saint Anthony Grade School $7,500 $7,500
Saint Martha Parish $1,500 $1,500
Saint Vincent Church $7,500 $7,500
Sam Salem Elementary School PTA $1,121 $1,121
Schumacher Elementary $7,500 $7,500
Success Through Economic Development, Inc. $5,000 $5,000
Summit County Housing Network $1,287 $1,287
Summit Lake Neighborhood Association $7,025 $7,025
Tennis Allstars $2,342 $2,342
United Baptist Church $2,250 $2,250
West Akron Community Organization $2,000 $2,000
West Hill Neighborhood Organization $6,500 $6,500
Youth Excellence Performing Arts Workshop $5,000 $5,000

$67,625 $56,000 $101,119



Project FUNDING SOURCE BUDGET COMMITTED

Parking Meters  [P00248]
TOTAL 60,000 131,226

60,000 131,226IT

Annual progam to replace mechanical  parking meters with digital electronic meters.  2005 contract awarded to Duncan Parking Technologies @ $58,900 
on 1/10/05.  Installation complete.  2006 contract awarded to Duncan Parking Technologies @ $72,326 on 12/19/05.  Installation in spring 2006.

Radio Tower
TOTAL 0 500,000

0 500,000STATE

Construction of 300' radio tower on Brownstone.  Contract awarded to Northrop Grumman @ $500,000.  Construction scheduled for February 2006 
through July 2006.

Railway Crossing Repair  [P00314]
TOTAL 81,000 73,206

51,000 43,206IT
30,000 30,000RAIL

Annual program to replace existing materials at railroad crossings with concrete pavement.  N. Seiberling Street to be repaired in 2005.  Ordinance #417-
2005 authorizing agreements with Wheeling and Lake Erie Railway Company passed 7/18/05.  Construction complete.

Replace Telephone 911 Equipment
TOTAL 130,000 0

45,000 0EMS
30,000 0IT
55,000 0SUMMIT

Upgrade of Communications Center telephone equipment to allow it to receive location information from cell phone callers.  Carryover to 2006.
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Project FUNDING SOURCE BUDGET COMMITTED

Street Trees
TOTAL 213,000 123,318

20,000 20,000CD
100,000 103,318IT

93,000 0ODNR

Annual replacement of street trees removed because of age, disease, or accidents.  Ordinance #113-2005 authorizing contracts passed 3/7/05.  Purchase 
order awarded to Barberton Tree Service @ $4,995.  Contract awarded to Landscape by Design @ $114,994 on 3/15/05.  Planting complete.
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Project FUNDING SOURCE BUDGET COMMITTED

PUBLIC UTILITIES 15,405,000 10,419,007

Compost Facility Improvements 450,000 0

Pushwall Extension
TOTAL 200,000 0

200,000 0SCF

Vertical extension of the pushwall in the storage area.

Roof Repairs
TOTAL 250,000 0

250,000 0SCF

City share of repairs to Odor Control Facility roof.  Carryover to 2006.

Joint Economic Development Districts (Sewer) 100,000 1,908,240

Bath:  Cleveland-Massillon Rd. Pump Station  [P01069]
TOTAL 0 1,777,667

0 1,777,667JEDD-SEWR

Pump station to replace existing treatment plant.  Ordinance #485-2005 authorizing contracts passed 9/19/05.  Contract awarded to Wingfoot Rental @ 
$1,647,560 on 11/21/05.  Amendatory #1 awarded to DLZ @ $60,401 and amendatory #2 awarded to DLZ @ $22,200.  Payment for professional services 
@ $24,958.  Tax, title and appraisal fees @ $6,300.  Construction scheduled for March through December 2006.

Includes engineering @ $9,432

Copley:  Closeouts
TOTAL 0 54,628

0 54,628JEDD-SEWR

Includes:
Commerce Dr. (P01076) - Supplemental #1 awarded to Campbell @ ($8,374) on 4/25/05.  
Copley Rd. (Centerview-21) (P01079) - Supplemental #1 awarded to Wingfoot Rental @ ($12,613).  
Pigeon Creek Sewer, Ph. 2 & 3 (P01045, P01021) - Supplemental #3 awarded to Wingfoot Rental @ ($8,195) on 5/31/05.

Includes engineering @ $83,786
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Project FUNDING SOURCE BUDGET COMMITTED

Copley:  Copley Meadows Pump Station/Force Main  [P01082]
TOTAL 0 13,222

0 13,222JEDD-SEWR

Pump station to replace existing package treatment plant.  Construction scheduled for April 2006 through November 2006.

Includes engineering @ $12,454

(Centerview Cirlce - S.R. 21)
Copley:  Copley Road  [P01089]

TOTAL 0 15,669

0 15,669JEDD-SEWR

Sanitary sewer extension.  To be bid in May.  Construction scheduled for Summer 2006.

Includes engineering @ $15,659

Copley:  Extension Studies (sewer)  [P01033]
TOTAL 35,000 38,438

35,000 38,438JEDD-SEWR

Studies to develop project limits for sanitary sewer extension requests.  

Includes engineering @ $35,510

Coventry:  Extension Studies (sewer)  [P01034]
TOTAL 35,000 2,457

35,000 2,457JEDD-SEWR

Studies to develop project limits for sanitary sewer extension requests.  

Includes engineering @ $2,457

Springfield:  Extension Studies (sewer)  [P01035]
TOTAL 30,000 6,159

30,000 6,159JEDD-SEWR

Studies to develop project limits for sanitary sewer extension requests. 

Includes engineering @ $6,159
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Project FUNDING SOURCE BUDGET COMMITTED
Joint Economic Development Districts (Water) 798,000 1,104,495

Copley:  Aberth Drive & Mina Avenue  [P01083]
TOTAL 461,000 429,692

461,000 429,692JEDD-WATR

Extension of a water line along Aberth Drive (Copley Rd. - north end of Aberth Dr.) and along Mina Avenue (Copley Rd. - 600' north).  Contract awarded to 
Don Wartko Construction @ $356,066 on 1/3/05.  Supplemental #1 awarded to Wartko @ $10,260 on 5/31/05.  Includes tax, title, and acquisition fees @ 
$16,480.  Construction complete.

Includes engineering @ $42,859

Copley:  Extension Studies (water)
TOTAL 20,000 0

20,000 0JEDD-WATR

Studies to develop project limits for service area extension projects.

Coventry:  Closeouts
TOTAL 0 12,380

0 12,380JEDD-WATR

Includes:
Chaffin (P01080) - Supplemental #2 to H.M. Miller @ $1,550 on 3/28/05 and engineering @ $6,852.
Harrington (P01070) - Includes payment to DLZ @ $3,599.

Coventry:  Extension Studies (water)
TOTAL 20,000 0

20,000 0JEDD-WATR

Studies to develop project limits for service area extension projects.
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Project FUNDING SOURCE BUDGET COMMITTED

Coventry:  Manchester Road  [P01085]
TOTAL 77,000 103,507

77,000 103,507JEDD-WATR

Relocation of waterline along Manchester Road (Robinson Avenue - 1,000' south of State Road) for ODOT roadway widening.  Ordinance #136-2005 
authorizing contracts passed 3/14/05.  Contract with ODOT @ $101,610.  Construction undeway, to be complete in March 2006.

Includes engineering @ $1,897

     Arlington Rd. (800' S. of Summit Co. - 500' N. of Swartz)
Springfield:  Arlington Rd./Krumroy Rd.  [P01087]

TOTAL 0 61,228

0 61,228JEDD-WATR

Ordinance authorizing agreements with Summit Co. passed 5/23/05.  Contract with Summit County @ $60,645.  Construction underway, to be complete in 
June 2006.

Includes engineering @ $583

Springfield:  Closeouts
TOTAL 0 497,688

0 497,688JEDD-WATR

Includes:
Killian Rd. (P01074) - Contract with Summit County @ $484,972.  Construction complete.

Includes engineering @ $8,928

Springfield:  Extension Studies (water)
TOTAL 20,000 0

20,000 0JEDD-WATR

Studies to develop project limits for service area extension projects.

Springfield:  Township Service Area Extensions
TOTAL 200,000 0

200,000 0JEDD-WATR

Design and construction of service area extensions.  
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Project FUNDING SOURCE BUDGET COMMITTED
Major Sanitary Trunk Sewer Projects 1,036,000 33,641

Fairlawn CC Stream Erosion Protection  [P05087]
TOTAL 900,000 9,143

441,000 0CLEANOH
359,000 9,143SCF
100,000 0WCF

Stabilization of stream banks from east of Revere Road to Sand Run Parkway.  Carryover to 2006.  To be bid in Spring.

Includes engineering @ $7,285

Hawkins Trunk Sewer Lining  [P05133]
TOTAL 60,000 4,140

60,000 4,140SCF

Lining of sanitary sewer (Garman - Sand Run Parkway).  OPWC application approved.  To be bid in July 2006.

Includes engineering @ $4,140

Mill Street Sewer Relocation  [150231]
TOTAL 76,000 17,669

76,000 17,669SCF

Plans for relocation of Mill Street sewer to the Market Street sewer via College Street.  College street will receive full improvements.  Construction 
scheduled for 2007.

Includes engineering @ $17,669

Sand Run Parkway Sewer Lining  [P05132]
TOTAL 0 2,688

0 2,688SCF

Lining of sanitary sewer (Sand Run Parkway - MetroParks maintenance facility).  OPWC application submitted June 30.

Includes engineering @ $2,688
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Project FUNDING SOURCE BUDGET COMMITTED
Sanitary Sewers 4,149,000 4,882,828

Action Plan Recommendations
TOTAL 100,000 0

100,000 0SCF

Purchase of materials and equipment.

Barcelona Sewer Lining  [P05123]
TOTAL 556,000 374,624

284,000 182,662OPWC
272,000 191,962SCF

Lining of sanitary sewers in area bounded by Barcelona Drive, Hilton Drive, Portage Path, and Middlecoff Drive.   Ordinance #103-2005 authorizing 
contracts passed 2/28/05.  Contract awarded to American Water @ $328,712 on 5/2/05.  Supplemental #1 awarded to American Water @ $2,513 on 
1/30/06 (to be committed in 2006 progress report).  Construction complete.

Includes engineering @ $44,034

CSO Long Term Control Plan  [CSO006]
TOTAL 120,000 120,374

120,000 120,374SCF

Completion of Long Term Control Plan document to meet EPA requirements.  Amendatory #1 awarded to Hatch Mott MacDonald @ $25,400.  Amendatory 
#2 awarded to Hatch Mott MacDonald @ $58,303.  Carryover from 2004.

Includes engineering @ $16,666

CSO Rack 25 Separation  [CSO005]
TOTAL 0 19,294

0 19,294SCF

Construction of separate sanitary and storm sewers.

Includes engineering @ $19,294
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Project FUNDING SOURCE BUDGET COMMITTED

CSO Rack 9 Separation  [P05089]
TOTAL 0 43,116

0 43,116SCF

Closeout charges for construction of separate sanitary and storm sewers within the area to eliminate Combined Sewer Overflow Rack #9.  Supplemental 
awarded to Wingfoot Rental @ $41,175 on 2/28/05.  Construction complete.

Includes engineering @ $2,228

Flow Monitoring/Rain Gauge Maintenance  [P05108]
TOTAL 120,000 49,754

120,000 49,754SCF

Rain gauge and flow monitoring program.  Contract awarded to ADS @ $48,141.

Includes engineering @ $1,446

Little Cuyahoga Interceptor
TOTAL 0 47,722

0 0OPWC
0 47,722SCF

Closeout charges for lining of truck sewer sections to minimize infiltration.  Supplemental #1 awarded to Spinello @ $45,117 on 1/24/05.  Construction 
complete.

Includes engineering @ $87

Miscellaneous Building Improvements  [P05130]
TOTAL 400,000 475,496

400,000 475,496SCF

Roof replacement, masonry repair, miscellaneous improvements.  Contract awarded to Cardinal Environmental Services @ $234,870 on 5/16/05.  
Purchase order awarded to Ohio Desk Co. @ $4,340.  Payment to DEKTEK @ $198,994.  Supplemental #1 awarded to Cardinal Environmental @ $2,037 
on 1/23/06 (to be committed in 2006 progress report).  Construction complete.

Includes engineering @ $35,229
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Project FUNDING SOURCE BUDGET COMMITTED

Miscellaneous Improvements including Pump Stations  [P05121]
TOTAL 100,000 16,900

100,000 16,900SCF

Miscellaneous improvements to sewage pumping stations such as repair and/or replacement of pumps, motors, electric controls and building 
improvements such as roofs, windows and spouting.  St. Michael's Pump Station complete.

Includes engineering @ $14,860

Miscellaneous Sewer Separations  [CSO005]
TOTAL 400,000 19,294

400,000 19,294SCF

Construction of separate sanitary and storm sewers within combined sewer areas to eliminate combined sewer overflows.  Carryover from 2004.  

Includes engineering @ $19,294

Nine Minimum Controls Improvement
TOTAL 200,000 0

200,000 0SCF

Improvements related to O&M of sanitary system to maximize capacity and reduce floatables.  Carryover from 2004.

Rack 26/28 Treatment Basin
TOTAL 500,000 0

500,000 0SCF

Design of storage/treatment basin to eliminate overflows from CSO Rack 26/28.

Rack 40 Elimination
TOTAL 1,000,000 2,070,903

1,000,000 2,070,903SCF

Closeout charges for construction of storage/treatment basin to eliminate overflows from CSO Rack 40/31.  Construction management contract awarded to 
H.R. Gray @ $927,127.  Amendatory #1 awarded to DLZ @ $340,142.  Contract awarded to Washington Group International @ $81,053.  Contract 
awarded to URS @ $304,547.  Payment for permit fees @ $115,066.  Purchase order awarded to Ohio Edison @ $6,196.  Construction underway, to be 
complete in July 2006.

Includes engineering @ $277,549
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Project FUNDING SOURCE BUDGET COMMITTED

Sanitary Sewer Reconstruction
TOTAL 228,000 1,552,714

228,000 1,552,714SCF

Annual program of reconstructing broken or damaged sections of sanitary or combined sewers.
Supplemental #1 awarded to Cioffi & Sons for 2002 program (P05091) @ $30,233 on 1/24/05.  
Willow Run Trunk Sewer (P05128) - Emergency contract awarded to Wingfoot Rental @ $321,721.  Construction complete.    
Mud Run Trunk Sewer (P05126) - Contract awarded to Wingfoot Rental @ $493,741.  Construction complete.  
Brookshire (B04021) - Contract awarded to Northern Valley @ $150,000.  Purchase orders awarded to Vizmeg Landscaping @ $3,300 and Sentry Fence 
@ $4,500.  Construction complete.  
Fox Rd. Pump Station (P05085) - Supplemental #1 awarded to ABC Piping @ ($2,414) on 4/25/05.  Construction complete.
Mill St. Emergency (P05094) - Purchase order awarded to Kenmore Construction @ $7,513.  Construction complete.  
2005 Program (P05124) - Payment for professional services @ $4,160.  
Inman St. (P05096) - Supplemental #2 awardede to United Survey @ ($19,680).  Construction complete.  
Sand Run Parkway Emergency (P05131) - Emergency contract awarded to H.M. Miller @ $413,331.  Construction complete.  
Main/Market Emergency (P05133) - Emergency contract awarded to Kenmore @ $49,739.  Construction complete.

Includes engineering @ $95,072

Sanitary Sewer Vehicle & Equipment Replacement
TOTAL 250,000 92,637

250,000 92,637SCF

Replacement of motor vehicles, machinery and miscellaneous equipment.  

Security Improvements
TOTAL 75,000 0

75,000 0SCF

Design and construction of security improvements.

Sewer System I/I Correction Studies/Remediation
TOTAL 100,000 0

100,000 0SCF

Determine sources of inflow/infiltration,  rehabilitate sewer.
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Project FUNDING SOURCE BUDGET COMMITTED
Storm Water Systems 1,196,000 391,601

Bath Road Erosion Control  [P32173]
TOTAL 796,000 0

531,000 0ACE
235,000 0GO

30,000 0NPS

Bank stabilization between the Cuyahoga River and the north side of Bath Road (east of Riverview Road).  Carryover to 2006.

Elm Drive/Wigley Avenue Storm Outlet  [B04005]
TOTAL 50,000 135,698

50,000 135,698GO

Plans for new storm sewer and outlet to remedy flooding problems on E. Market Street near Elm Drive.  To be coordinated with E. Market Street widening 
project scheduled for construction in 2006.  Design underway.  Contract awarded to Arcadis @ $124,900.  Carryover to 2006.

Includes engineering @ $10,479

Miscellaneous Storm Sewers
TOTAL 300,000 255,903

300,000 255,903GO

Miscellaneous construction and reconstruction of storm sewers and outlets throughout the City.  Contract awarded to Michael Construction @ $110,285 on 
2/7/05.  Supplemental #1 awarded to Michael @ $55,971.  Construction complete.  
Perkins Park Dr. Emergency (B05004) - Contract awarded to H.M. Miller @ $10,805.  Construction complete.  
Portage Path Emergency - Ordinance #618-2005 authorizing emergency contracts passed 11/28/05.  Emergency contract awarded to Kenmore 
Construction @ $47,764.  Construction complete.
2004 contract awarded to Wingfoot Rental @ $165,961 on 1/30/06 (to be committed in 2006 progress report).

Includes engineering @ $27,937

Schiller Avenue Storm Sewer Extension
TOTAL 50,000 0

50,000 0IT

Storm sewer extension in Schiller Avenue (Olive Street - Mosser Place) to alleviate ponding at the intersection of Schiller/ Mosser.  Carryover to 2006.
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Project FUNDING SOURCE BUDGET COMMITTED
Utilities Services 220,000 75,000

Computer Equip. & Bus. Off. Improvements
TOTAL 50,000 0

50,000 0WCF

Purchase necessary materials and equipment for improvements to the Utilities Services facility to make the operation more cost effective.  

Miscellaneous/Supplemental Engineering Studies
TOTAL 100,000 75,000

100,000 75,000WCF

Consultant design where special engineering expertise is needed.  Ordinance #138-2005 authorizing contracts passed 3/14/05.  Contract awarded to GPD 
@ $75,000.

Security Improvements'
TOTAL 50,000 0

50,000 0WCF

Design and construction of security improvements.

Vehicle & Equipment Replacement
TOTAL 20,000 0

20,000 0WCF

Replacement of motor vehicles, machinery and miscellaneous equipment.  
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Project FUNDING SOURCE BUDGET COMMITTED
Water Distribution 5,546,000 1,492,129

Action Plan Recommendations'
TOTAL 100,000 0

100,000 0WCF

Purchase of materials and equipment necessary to implement the recommendations of the Field Operations Core Team Action Plan for the reengineering 
of the Water Distribution Division.

Brittain Road Reservoir Rehabilitation Study
TOTAL 50,000 0

50,000 0WCF

Update of outdated reservoir rehabilitation report.

Fairlawn Pump Station Improvements
TOTAL 300,000 0

300,000 0WCF

Replacement of obsolete pumps.  Carryover to 2006.

First Ave., Second, Ave., Warner Rd. Waterline
TOTAL 50,000 50,000

50,000 50,000WCF

City's share of joint OPWC project in Mogadore Village.
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Project FUNDING SOURCE BUDGET COMMITTED

Force Main Reconstruction, Ph. V
TOTAL 0 194,535

0 194,535WCF

Closeout charges for replacement of various existing water transmission mains.  Supplemental #3 for contract 784 awarded to H.M. Miller @ $19,297 on 
3/28/05.  Supplemental #4 awarded to H.M. Miller @ $44,821 on 6/27/05.  Supplemental #5 awarded to H.M. Miller @ $85,641 on 9/19/05.  Supplemental 
#6 awarded to H.M. Miller @ $44,776 on 12/12/05.  Supplemental #7 awarded to H.M. Miller @ $144,631 on 3/13/06 (to be committed in 2006 progress 
report).  Construction complete.

Materials for Water System Replacement
TOTAL 150,000 0

150,000 0WCF

Materials for Distribution crews for installing new services, making water main connections, minor extensions, adjustments and installing new and 
replacement valves, hydrants, and appurtenances.  

Miscellaneous Improvements
TOTAL 50,000 9,950

50,000 9,950WCF

Purchase of necessary equipment and materials for Johnston St. Yard and pump station/water reservoir improvements/repairs.  Includes some large meter 
purchases.  Includes improvements to water storage facilities.  Purchase order awarded to Utilicon Corporation @ $9,950.

Mogadore Road
TOTAL 21,000 21,121

21,000 21,121WCF

City's share of joint OPWC project for Mogadore Road (Cleveland Avenue - 1,400' east) in Mogadore Village.
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Project FUNDING SOURCE BUDGET COMMITTED

Security Improvements''
TOTAL 100,000 0

100,000 0WCF

Design and construction of security improvements.

Standby Generator Improvements
TOTAL 100,000 0

100,000 0WCF

Install generators to provide backup power in event of utility power outage.  Carryover to 2006.

Tank Cleaning and Inspection
TOTAL 25,000 8,745

25,000 8,745WCF

Programmed repainting of elevated water tanks.  Purchase order awarded to Liquid Engineering Corp. @ $8,745 on 10/24/05.  Painting to occur in Spring 
2006.

Water Distribution Telemetry System
TOTAL 100,000 0

100,000 0WCF

Replacement of obsolete water storage and pumping station telemetry system.  Carryover to 2006.

Water Distribution Vehicle & Equipment Replacement
TOTAL 500,000 80,656

500,000 80,656WCF

Purchase replacement motor vehicles, machinery and equipment as necessary.  
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Project FUNDING SOURCE BUDGET COMMITTED

Water Main New and Replacement
TOTAL 0 916,145

0 491,800OPWC
0 424,345WCF

Closeout charges for construction of new and replacement water mains.  Ordinance #282-2005 authorizing contracts passed 5/23/05.  2006 contract 
awarded to H.M. Miller @ $983,600 on 11/28/05.  Construction to begin in Spring 2006.  Supplemental #2 awarded to Kenmore for contract #790 @ 
($67,455) on 8/29/05.

Water Meter Reading System  [P32205]
TOTAL 4,000,000 210,977

2,000,000 105,489SCF
2,000,000 105,489WCF

Systems and equipment for curb meter pits and reading system to provide accurate and timely information for monthly billing.  Installation of residential 
meters complete.  Contract awarded to Hershey Meters @ $210,977 on 8/15/05.

Water Pollution Control Station 680,000 337,157

Concrete Repairs
TOTAL 150,000 0

150,000 0SCF

Replacement of concrete deck over grit tanks 3 & 4 and effluent channel, including miscellaneous repairs.

Headworks & GBT Boiler Replacement
TOTAL 130,000 0

130,000 0SCF

Replacement of failing units with modified duel fuel burners for more reliable landfill gas operation.  Carryover to 2006.
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Project FUNDING SOURCE BUDGET COMMITTED

Laboratory & Administration Building Roofs
TOTAL 100,000 224,350

100,000 224,350SCF

Replacement of existing membrane roofs.  Ordinance #299-2005 authorizing contracts passed 6/6/2005.  Contract awarded to Cardinal Maintenance & 
Service @ $224,350 on 6/13/05.  Construction complete.

Miscellaneous Improvements'  [P05161]
TOTAL 250,000 92,307

250,000 92,307SCF

Improvements to the wastewater plant and laboratory that can be accomplished over a short period of time and generally cost less than $40,000 each.  
Purchase orders awarded to Belding Tanks @ $9,630; Workman Industrial @ $5,837 and $14,050; Thompson Electric @ $5,594; Action Door Service @ 
$8,525; and The Apostolos Group, Inc. @ $28,987; and WP Kolens & Associates @ $20,183.

WPCS Vehicle & Equipment Replacement
TOTAL 50,000 20,500

50,000 20,500SCF

Replacement of motor vehicles, machinery and miscellaneous equipment.  

Water Supply Facilities 1,230,000 193,917

CT Monitoring Station
TOTAL 0 183,800

0 183,800WCF

Closeout charges for construction of a permanent contact time monitoring station.  Contract awarded to Ingersoll Bldg. Corp. @ $183,800 on 3/22/05.  
Construction complete.
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Project FUNDING SOURCE BUDGET COMMITTED

East Branch Dam Concrete Slab Lifting, Repairs
TOTAL 30,000 0

30,000 0WCF

Minor repairs to restore integrity of East Branch Reservoir dam.  Carryover to 2006.

Filter Building Instrumentation & Control Improv.
TOTAL 650,000 0

650,000 0WCF

Upgrade of instrumentation wiring, conduit and control system.  Carryover to 2006.

Filter Media Replacement
TOTAL 100,000 0

100,000 0WCF

Replacement of water filter media.

Master Plan Update
TOTAL 300,000 0

300,000 0WCF

Update of master plan to meet new USEPA and Ohio EPA regulations.  Carryover to 2006.

Miscellaneous Improvements and Replacements
TOTAL 150,000 10,117

150,000 10,117WCF

Replacements/improvements to repair/replace broken equipment at the Water Plant and in the Watershed.  Purchase order awarded to Trivaco @ 
$10,117.
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Project FUNDING SOURCE BUDGET COMMITTED

HOUSING & HUMAN RESOURCES 9,325,000 9,066,182

Clearance, Land Assembly and Housing Development 5,175,000 4,792,741

Acquisition/Relocation/Clearance
TOTAL 1,650,000 2,260,642

1,650,000 2,260,642CD

Acquisition, relocation, and clearance of dilapidated structures or vacant lots in neighborhood development and redevelopment areas, land assembly to 
assist non-profits, and neighborhood blight removal.  

CHDO/CDC Housing
TOTAL 1,050,000 592,000

1,050,000 592,000CD

Matching funds for non-profit community housing development organizations.  Contracts awarded to Nazareth @ $70,000; Mustard Seed @ $180,000; 
WENDCO @ $147,000; AMHA/Oriana House @ $40,000; Access @ $50,000; and EANDC @ $105,000.

Demolition  [P73015]
TOTAL 600,000 1,247,889

600,000 1,247,889CD

Demolition of vacant, abandoned, and/or deteriorated housing, garages, and commercial buildings.  

HOPE VI  [P73099]
TOTAL 600,000 411,817

600,000 411,817CD

Funding to support AMHA HOPE VI Rehabilitation development project.  Purchase order awarded to Cardinal Environmental @ $14,500 and Safeair 
Contractors @ $14,500.  Includes acquisition, tax, title, and appraisal fees @ $383,817.
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Project FUNDING SOURCE BUDGET COMMITTED

New Housing Incentive  [P73130]
TOTAL 25,000 5,394

25,000 5,394CD

Predevelopment assistance for new housing downtown and selected areas including market analysis, concept plans, and environmental assessment. 

UNDC  [P73060]
TOTAL 250,000 275,000

250,000 275,000CD

Support for new housing construction in older neighborhoods by the Urban Neighborhood Development Corporation (UNDC).

University/Downtown Housing
TOTAL 1,000,000 0

1,000,000 0HUD108

Support for new housing in the University of Akron area and Downtown.

Community Services 500,000 440,000

(Human Resources)
Community Services

TOTAL 500,000 440,000

500,000 440,000CD

Public Services to primarily serve CD area residents, including youth, seniors, and families.  Programs include education, neighborhood security, and 
recreation.  See Table C for details.

Other Housing 980,000 1,030,309

American Dream  [P74500]
TOTAL 100,000 112,500

100,000 112,500CD

Down payment assistance for low-income, first time home buyers of homes produced by CDC's.
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Table C
2005 Community Services

Agency Amount
Lock 3 Summer Arts $44,000
Weathervane Community Playhouse $19,000
Akron Summit Community Action, Inc. $45,000
Alchemy, Inc. $22,000
Children’s Hospital Medical Center of Akron $25,000
Summa Health Systems $5,000
Info-Line, Inc. $40,000
International Institute $12,000
Victim Assistance Program $35,000
Fair Housing Contact Service $100,000
Info-Line, Inc. $35,000
Mature Services $30,000
Westside neighborhood Development Corporation $18,000
Dove Program $10,000

Total $440,000

  



Project FUNDING SOURCE BUDGET COMMITTED

CDC Support
TOTAL 175,000 100,000

175,000 100,000CD

Operating support for activities of Community Development Corporations.  Contracts with WENDCO @ $25,000; Housing Network @ $25,000; Kenmore 
Development Corporation @ $25,000; and Nazareth @ $25,000.

Disability Modifications
TOTAL 50,000 50,000

50,000 50,000CD

Provision of housing modifications for people with disability.  Contract awarded to Tri-County Independent Living @ $50,000.

Emergency and Transitional Housing
TOTAL 320,000 320,000

20,000 20,000CD
300,000 300,000ESG

Emergency Shelter Grant Program provides funding for sheltering the homeless.  Funding awarded on a request for proposal basis to eligible, non-profit 
providers for emergency shelter housing and for intermediate term housing and homeless prevention services for homeless individuals and families.  
Contract with Infoline for administration of HMIS.

Minor Home Repair
TOTAL 300,000 410,809

300,000 410,809CD

Emergency home repair for low-income, elderly, and handicapped homeowners.  Contracts awarded to Rebuilding Together @ $125,000 and $75,000; 
and Housing Network @ $100,000.
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Project FUNDING SOURCE BUDGET COMMITTED

Paint Program  [P73010]
TOTAL 35,000 37,000

35,000 37,000CD

Reimbursement for neighborhood non-profit organizations to operate a paint program for low income homeowners.  Contract awarded to Greater Westside 
Council of Block Clubs @ $35,000.

Rehabilitation Assistance 2,670,000 2,803,131

Rehabilitation Assistance
TOTAL 2,670,000 2,803,131

2,670,000 2,803,131CD

Grants and loans for housing rehabilitation and lead paint abatement to owners of property.  
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Project FUNDING SOURCE BUDGET COMMITTED

ECONOMIC DEVELOPMENT 35,805,000 12,556,187

Brownfields 2,012,000 870,526

Beech Street Power Plant
TOTAL 921,000 303,923

405,000 266,365CLEANOH
516,000 37,557GO

Continuation of remediation and demolition of former Beech Street Power Plant.  Demolition complete.  Contract for site work remediation was awarded to 
Cavanaugh Bldg. Corp. @ $265,031 on 11/14/05.  Construction underway, to be complete in April.

Includes engineering @ $37,557

Brownfields Remediation
TOTAL 399,000 4,967

363,000 0CLEANOH
36,000 0GO

0 4,967JEDD-ECON

Application for competitive and non competitive funding for cleanup and revitalization of various Brownfield areas throughout the City.  Ordinance 
authorizing consultants passed 2/28/05.  Includes legal fees @ $1,700.

Includes engineering @ $3,267

Imperial Electric  [VF0403]
TOTAL 5,000 6,753

0 0CLEANOH
5,000 0GO

0 6,753JEDD-ECON

Environmental assessment and building demolition.  Carryover to 2006.

Includes engineering @ $6,753
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Project FUNDING SOURCE BUDGET COMMITTED

Middlebury, Phase 2  [VF0405]
TOTAL 206,000 191,747

187,000 187,128CLEANOH
19,000 0GO

0 4,619JEDD-ECON

Environmental assessment to allow cleanup and revitalization.  Ordinance #220-2005 authorizing consultant contracts passed 4/25/05.  Contract awarded 
to Floyd Browne Group @ $187,000.

Includes engineering @ $4,619

Morgan Avenue
TOTAL 231,000 118,248

210,000 115,500CLEANOH
21,000 0GO

0 2,748JEDD-ECON

Environmental assessment to allow cleanup and revitalization.  Consultant contract awarded to Burgess & Niple @ $115,500.  Includes taxes @ $2,748.

USEPA Brownfield Grant
TOTAL 250,000 244,888

200,000 200,000EPA
50,000 44,888JEDD-ECON

New grant program for assessment and cleanup of various sites.  Possible sites include the Ohio Canal Corridor, Middlebury and University of Akron area, 
City-wide industrial sites and vacant gas stations.  Consultant contract awarded to Floyd Browne Group @ $200,000.  Payment for professional services @ 
$12,091.

Includes engineering @ $30,797

Commercial/Industrial Development 19,792,000 5,543,650

ABS Expansion
TOTAL 1,500,000 0

250,000 0SCF
1,250,000 0TIF

Relocation of sewer line and construction of power sub station to assist Aircraft Braking Systems (ABS) expansion.  Ordinance #625-2005 authorizing loan 
agreements with ABS passed 12/5/05.
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Project FUNDING SOURCE BUDGET COMMITTED

AES Campus Building (Tell)  [GJHQ20]
TOTAL 30,000 0

30,000 0TIF

Additional environmental testing to support receiving Covenant Not to Sue.  Carryover to 2006.

Akron Fulton Airport  [P32072]
TOTAL 10,000 8,000

10,000 8,000TIF

Infrastructure improvements to support development of industrial and commercial parcels.  Contract awarded to Leighty & Snider @ $8,000.

Akron Square  [P32244]
TOTAL 50,000 0

50,000 0TIF

Site preparation and infrastructure improvements to support development of last parcel.  

Ascot Industrial Park
TOTAL 50,000 36,795

50,000 36,795TIF

Closeout charges for Phase II of public improvements in support of industrial development.  Includes taxes @ $12,764.  Construction complete.

Includes engineering @ $24,156

Brown Graves Development
TOTAL 200,000 0

200,000 0TIF

Plans for site preparation and public improvements in support of development of industrial  park.  Construction scheduled for 2006.  
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Project FUNDING SOURCE BUDGET COMMITTED

Development Rights Purchase  [JEDDLD]
TOTAL 125,000 125,617

125,000 125,617JEDD-DEV

Purchase of development rights to guide future development.  Acquisition of property easement in Geauga County @ $125,000.

Industrial Incubator
TOTAL 3,565,000 4,382,912

1,775,000 1,775,000EDA
0 0GO

190,000 200,000JEDD-ECON
1,600,000 2,407,912PORT

Build-out of remainder of Industrial Incubator located at Canal Place Building #5.  Carryover from 2004.  Purchase order awarded to S. A. Comunale @ 
$3,697.  Contract awarded to Knoch Corp. @ $3,608,200 on 6/13/05.  Ordinance authorizing construction manager passed 5/16/05.  Contract awarded to 
Ruhlin @ $415,073.  Includes Incubator subsidy @ $200,000.  Construction underway, to be complete in July 2006.

Includes engineering @ $71,398

Landbanking 
TOTAL 1,000,000 437,893

0 301,660IT
1,000,000 136,233JEDD-ECON

Acquisition of vacant land and buildings in designated areas.  Ordinance #281-2005 authorizing acquisition of 32 Edgerton St. passed 5/23/05.  Includes 
payment for 32 Edgerton @ $21,435 (total purchase price @ $350,000).  Includes acquisition of 395 Kennedy Rd. @ $299,000.  Includes demo of 80 E. 
Exchange and 417 S. Broadway @ $49,200.  Includes tax, title and appraisal fees @ $64,113.

71



Project FUNDING SOURCE BUDGET COMMITTED

Lockheed Martin Infrastructure Support  [B03034]
TOTAL 10,100,000 50,214

2,000,000 0ADF
2,000,000 0EDA
1,350,000 50,214GO
2,000,000 0SC LOAN
2,000,000 0SUMMIT

750,000 0TIF

Public improvements and financial support of Lockheed Martin High Altitude Air Ships prototype production and plans for manufacturing.  Includes plans 
for improvement to Exeter Road.  Contract with Squire, Sanders & Dempsey @ $52,213.

Market-Forge Urban Renewal Area
TOTAL 0 400,153

0 400,153HUD108

Closeout of acquisition, relocation, demolition, site preparation, and public improvements to support commercial development.  Purchase orders awarded 
to Cardinal Environmental Services @ $21,500; Emerald Environmental Services @ $21,500; and Safeair Contractors @ $28,500.  Acquisition of 347 
Parkwood Ave. @ $67,500, 346-348 Parkwood Ave. @ $10,200, and 351 Parkwood Ave. @ $60,000.  Includes demo @ $65,053; relocation @ $79,661 
and tax, title, and appraisal fees @ $41,529.

Morgan Avenue Industrial Redevelopment
TOTAL 1,500,000 0

64,000 0LS
936,000 0PORT
500,000 0TIF

Completion of acquisition, relocation, environmental assesments, demolition, site preparation and public improvemtents to support industrial park 
development.
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Project FUNDING SOURCE BUDGET COMMITTED

Romig Road Area
TOTAL 100,000 0

100,000 0JEDD-ECON

Study and analysis of the Romig Road area for revitalization.

Smith/Ghent Detention Pond  [EE0003]
TOTAL 1,462,000 92,191

1,462,000 92,191TIF

Slope stabilization around detention pond at the Ghent Road Office park.  Amendatory #1 awarded to URS @ $76,440.  Construction scheduled for Fall.

Includes engineering @ $13,347

University Technology Park
TOTAL 100,000 9,876

100,000 9,876TIF

Closeout charges in support of development of  polymer industrial  park.  Includes acquisition of vacant lot E. of Broadway (Beacon Journal) @ $5,304 and 
taxes @ $1,775.  Construction complete.

Includes engineering @ $2,632

Downtown Improvements 11,075,000 4,623,714

Canal Park Tower  [B05018]
TOTAL 0 1,430,208

0 1,430,208GO

Acquisition and demolition.  Ordinance #591-2005 authorizing acquisition passed 11/14/05.  Acquisition @ $920,000.  Ordinance #594-2005 authorizing 
contracts for demolition passed 11/14/05.  Demo contract awarded to Eslich Wrecking @ $404,600 on 12/5/05.  Contract awarded to Roetzel & Andress@ 
$60,000 and Osborn Engineering @ $10,000.  Payment for professional services @ $13,392.  Demolition to occur in March.

Includes engineering @ $21,379
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Project FUNDING SOURCE BUDGET COMMITTED

Cedar/High Parking Lot  [P00321]
TOTAL 0 87,549

0 87,549IT

Parking lot expansion.  Ordinance #504-2005 authorizing contracts passed 9/26/05.  Contract awarded to Vasco Asphalt @ $103,341 (74,492 attributable 
to Cedar/High) on 10/31/05.  Construction underway, to be complete in April.

Includes engineering @ $11,498

Downtown Financial Assistance  [P32118]
TOTAL 20,000 31,250

20,000 31,250KE

Financial assistance programs in the Central Business District.  
Boba's - 356 S. Main St. - grant @ $1,250
Street Treats - 147 S. Main St. - grant @ $15,000
Mango & Paninni's - 271-273 S. Main St. - grant @ $15,000

High/Market Parking Deck
TOTAL 600,000 675,507

600,000 675,507GO

Closeout charges for and construction of parking deck.  Supplemental #3 awarded to Thomarios @ $669,742 on 3/9/05.  Construction complete.

Includes engineering @ $6,015

Lock III Redevelopment  [B03021]
TOTAL 9,500,000 320,373

100,000 0JEDD-ECON
9,400,000 0PORT

0 320,373TIF

Redevelopment of the area along Lock 3.  Supplemental #6 awarded to Northern Valley @ ($15,951) on 3/14/05.  Contract awarded to Arcadis @ 
$276,500.  Includes payment for professional services @ $27,617 and payment to Ohio Edison @ $2,966.

Includes engineering @ $35,531

74



Project FUNDING SOURCE BUDGET COMMITTED

Mass Transit Station  [VF0302]
TOTAL 300,000 0

300,000 0HUD108

Acquisition for development of mass transit station on E. Market Street  to remove traffic off S. Main Street.  City and METRO are seeking Federal grants. 

North Main/Furnace Streetscape  [150187]
TOTAL 220,000 212,548

220,000 212,548TIF

Closeout charges for parking improvements, full depth pavement reconstruction, street lighting, ornamental pedestrian lighting, walk, curb, and 
underground utility relocation on North Main Street (Furnace Street - south end) and Furnace Street (High Street - Howard Street).  Supplemental #1 
awarded to Kenmore @ $202,117 on 11/21/05.  Construction complete.

Includes engineering @ $5,508

Northside Development  [B05017]
TOTAL 435,000 1,866,279

435,000 1,866,279TIF

First phase of support of housing and commercial development.  Contract with Testa Enterprises @ $1,850,000.  Payment for professional services @ 
$16,279.  Ordinance authorizing construction of tie backs under sidewalk @ 1 Furnace St. passed 12/19/05.

Financial & Technical Assistance Programs 874,000 692,176

Advance Greater Akron
TOTAL 50,000 50,000

50,000 50,000OG

Implementation of marketing plan to promote economic development in Akron area.
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Project FUNDING SOURCE BUDGET COMMITTED

Akron Initiative
TOTAL 500,000 517,176

500,000 517,176CD

Funds to asisist business development and expansion and provide technical assistance.  

Greater Akron Chamber
TOTAL 124,000 125,000

124,000 125,000KE

Annual contract with Greater Akron Chamber (formerly ARDB) for services that improve the economic well being of the city.  Ordinance #445-2005 
authorizing agreements passed 7/25/05.

School Construction Diversity Program
TOTAL 200,000 0

200,000 0CD

School construction diversity support to support minority contractors.

Neighborhood Business Districts 2,052,000 826,122

Five Points Renewal Area
TOTAL 577,000 28,263

400,000 28,263GO
50,000 0SA

127,000 0SLA

Public improvements in support of business expansions.  Payment for professional services @ $4,045.  Construction scheduled for March through May 
2006.

Includes engineering @ $23,087
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Project FUNDING SOURCE BUDGET COMMITTED

Middlebury Development
TOTAL 1,000,000 650,130

1,000,000 0BEDI
0 84,000CD
0 187,000CLEANOH
0 0GO
0 379,130TIF

Next phase of improvements in support of commercial development.  Ordinance authorizing consultant contracts for Ph. II environmental assessments 
passed 4/25/05.  Includes acquisition of 895 E. Exchange St. @ $316,800; demo @ $21,663; relocation @ $169,596; and a business relocation grant @ 
$84,000.  Supplemental #2 awarded to Bob Bennet @ $38,985.  Supplemental #1 awarded to Michael Construction @ ($37,418).

Includes engineering @ $28,967

Neighborhood Business Districts
TOTAL 475,000 147,730

75,000 147,730CD
400,000 0GO

Matching façade grants, loans, and other assistance to support businesses in designated areas.  Includes Kenmore Boulevard, Highland Square/West 
Market Street, Spicertown, and South Main Street.  Includes the following grants:  Great Trail Council @ $20,000; Tri-Power MTP @ $6,896; Stan's Auto 
Service @ $30,000; Starfire Gas Station @ $30,000; Abulhilwa "Alex" @ $8,843; RT Partners @ $7,705; Smith's House of Carpet @ $4,044; Fred Vigder, 
DDS @ $5,432; Tangier @ $4,685; and Williams Flooring @ $30,000.
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Appendix A
2005 Equipment Replacement Program

City Division/Type of Equipment
Budget 

Qty Amount
Awarded 

Qty Amount
SAFETY
Fire
Fleet Car* 4 $60,000 4 $57,532
Van* 1 $22,000 1 $18,997
Med Unit* 2 $220,000 2 $184,026
Med Unit* 2 $180,000 2 $179,326
Cargo Van* 3 $66,000 3 $49,937
4WD SUV* 1 $32,000 1 $28,829
TOTAL FIRE $580,000 $518,647

Police
Cruiser (Marked)* 17 $360,000 17 $364,259
Paddy Wagon* 1 $25,000 1 $32,975
TOTAL POLICE $385,000 $397,234

TOTAL SAFETY $965,000 $915,881

SERVICE
Health (Air Quality)
Fleet Car* 1 $15,000 1 $14,383
Van* 1 $20,000 1 $20,798

Health (Counseling)
15-Passenger Van* 1 $20,000 1 $21,910

Health (Housing)
Fleet Car* 1 $15,000 1 $14,383

Highway Maintenance
5-Ton Dump Truck w/Plow and liquid tanks* 1 $90,000 0 $0
Mowing Tractor* 1 $55,000 1 $55,228
¾ Ton Pickup Truck* 1 $20,000 1 $24,905

Parks Maintenance
5-Ton Dump Truck w/Plow and liquid tanks* 1 $90,000 0 $0
1-Ton Dump w/Hydraulics* 1 $30,000 1 $47,286

Traffic Engineering
1-Ton Bucket Truck* 1 $65,000 1 $68,995



Sewer Maintenance
10-Ton Dump Truck 1 $118,000 1 $92,637

Water Distribution
5-Ton Dump Truck 1 $75,000 1 $80,656

Water Pollution
Van 1 $23,000 1 $20,500
2-Man Utility Vehicle 2 $12,000 0 $0

TOTAL SERVICE $648,000 $461,681
Includes misc. equipment $193,195

TOTAL EQUIPMENT REPLACEMENT $1,613,000 $1,570,757

*Total Equipment Replacement 
as reported on page 40. $1,385,000 $1,376,964



Appendix B
Resurfacing Program

RESIDENTIAL
STREET FROM TO
9TH ST SW S/L MONTANA AVE N/L CHESTER AVE
ANNADALE AVE CARROLL ST BUCHTEL AVE
ANNADALE AVE EXCHANGE ST E CARROLL ST
CLEMMER AVE EXCHANGE ST W ELMDALE AVE
CLEMMER AVE JEFFERSON AVE EXCHANGE ST W
CLEMMER AVE MULL AVE JEFFERSON AVE
COLLEGE ST BUCHTEL AVE MILL ST
DANIELS AVE MASSILLON RD HILBISH AVE
DORCHESTER RD DELIA AVE JEFFERSON AVE
FORGE ST HILL ST COLLEGE ST
GLENWOOD AVE WEST END HOWARD ST N
HILL ST BUCHTEL AVE E FORGE ST
HILLSIDE TERR E/L OF BRITTAIN RD NEWTON ST
HILLTOP DR S END OF EASTON DR N END OF EASTON DR
KESSEL AVE EASTON DR GORGE BLVD
LARCHMONT RD WINSTON RD THURMONT RD
LITCHFIELD RD GOODYEAR BLVD NEWTON ST
MISSION DR BROWN ST HIGHVIEW AVE
MOSSER PL MAIN ST N JESSE AVE
ORRIN ST NOME AVE HAWKINS AVE
PALM AVE ASTER AVE BROWN ST
PALMETTO AVE DEAD END EAST 715' WEST
PALMETTO AVE GLENMOUNT AVE BROWN ST
RAVINEVIEW DR BASTOGNE DR DEAD END
SILVER ST VALLEY ST HICKORY ST
STRADER RD CUL DE SAC NEWTON ST
VALLEY ST CROSBY ST MARKET ST W



ARTERIAL/COLLECTOR
STREET FROM TO
ARCHWOOD AVE BEARDSLEY ST BROWN ST
ARCHWOOD AVE INMAN ST ARLINGTON ST S
BOWERY ST MAIN ST S BROADWAY ST
BROOKLANDS THE CONGO ST NEWTON ST
BROWN ST DEAD END WATERLOO RD
BROWN ST WATERLOO RD DRESDEN AVE
BUCHTEL AVE E HILL ST UNION ST
CARNEGIE AVE CUL DE SAC CORY AVE
COLE AVE SWEITZER AVE GRANT ST
CORY AVE SUTHERLAND AVE IVOR AVE
CRAMER AVE HORTON AVE HOOVER AVE
DAYTON ST CUYAHOGA FALLS AVE IUKA AVE
E. MARKET ST ARLINGTON MARTHA
EXCHANGE ST E GOODKIRK ST BEAVER ST
FIRESTONE BLVD FIRESTONE PKWY MAIN ST S
FIRESTONE BLVD N INMAN ST ARLINGTON ST S
FORGE ST 270'W W/L ARLINGTON ST 1570' WEST
GARMAN RD HAWKINS AVE N PORTAGE PATH
GLENWOOD AVE HOWARD ST N XWAY
GRANT ST ARCHWOOD AVE STEINER AVE
GRANT ST SOUTH ST EXCHANGE ST E
HARDESTY BLVD LAWTON ST COPLEY RD
HAWKINS AVE S COPLEY RD ELMDALE AVE
HAWKINS AVE S VERNON ODOM BLVD DIAGONAL RD
HOWARD ST N BURNS AVE NORTH CORP LINE
LOVERS LN INMAN ST ARLINGTON ST S
MAIN ST S MILLER AVE THORNTON ST
MAIN ST S STEINER AVE MILLER AVE
MEMORIAL PKWY PORTAGE PATH HICKORY ST
MERRIMAN RD RIVERVIEW RD PORTAGE PATH N
MERRIMAN RD S/L HAWTHORN AVE MEMORIAL PKWY
MULL AVE KILDAIRE RD 625' EAST
PRESTON AVE MORNINGVIEW AVE ADELAIDE BLVD
SOUTH ST BELLOWS ST SPICER ST
THURMONT RD THORNHILL DR 120' WEST W/L WINSLOW AVE



UNIMPROVED
STREET FROM TO
31ST ST SW ALLEY N OF KOHLER AVE 500' NORTH
BRENNEMAN BLVD DEAD END (W OF NESBITT) PELTON AVE
BREWER ST BRINER AVE EASTWOOD AVE
BROOKSIDE AVE FIRESTONE PKWY MAIN ST S
BYE ST NOME AVE HAWKINS AVE
CLAIRMONT AVE WAYNE AVE WILBETH RD
CONRAD AVE NESMITH LAKE BLVD BRENNEMAN BLVD
CRESTVIEW AVE THORNDALE DR MULL AVE
EASTGATE AVE TUDOR AVE CANTON RD
EASTLAND AVE EASTWOOD AVE NORTH CORP LINE
EVERGREEN AVE CLINTON AVE WAYNE AVE
HARCOURT DR DARTMOUTH AVE BRYDEN DR
HARCOURT DR MARKET ST W DARTMOUTH AVE
HIGHPOINT AVE MARKET ST E ARDENDALE AVE
HONODLE AVE MALACCA ST EAST PARK BLVD
INDIAN TR 13TH ST SW 8TH ST SW
INDIAN TR 8TH ST SW 6TH ST SW
JASON AVE I-277 EAST AVE
MOGADORE RD CANTON RD FOREST PARK BLVD
MOHAWK AVE ONONDAGO AVE OSAGE AVE
MOHAWK AVE OSAGE AVE EASTWOOD AVE
MULTNOMA AVE BRITTAIN RD GOODYEAR BLVD
NESBITT AVE NESMITH LAKE BLVD BRENNEMAN BLVD
NICKEL ST DEAD END GOLD ST
ORRIN ST CRESTVIEW AVE DORCHESTER RD
ORRIN ST GREENWOOD AVE CRESTVIEW AVE
ORRIN ST HAYDEN AVE NOME AVE
ORRIN ST ORLANDO AVE GREENWOOD AVE
PECKHAM ST HAWKINS AVE GLENDORA AVE
PELTON AVE NESMITH LAKE BLVD BRENNEMAN BLVD
PENTHLEY AVE MASSILLON RD FULMER AVE
PORTAGE TRL EXT AKRON-PENINSULA RD NORTHHAMPTON RD
REA AVE BENTON ST MARKET ST E
SCHNEIDER PARK DR SUNSET VIEW DR MULL AVE
SOUTHWOOD RD HAMPSHIRE RD MARKET ST W
SPRINGHILL TER DEAD END EAST AVE
STABLER RD SAND RUN RD PERSHING AVE
TORREY ST SHERMAN ST DEAD END
TORREY ST SUMNER ST ALLYN ST
WELSH AVE 50'W W/L 30TH ST SW 200' WEST
WELSH AVE 55'E E/L 30TH ST SW 650' EAST
WHEATON RD N WILTSHIRE RD OVERWOOD RD
WOODMERE AVE MILLBROOK RD CANTON RD
ZEMIL AVE DEAD END VERNON ODOM BLVD



PARTIAL DEPTH
STREET FROM TO
FOUNTAIN ST EXCHANGE ST E 1000' S
ROMONA RD BURBANK AVE DEAD END
SAGAMORE RD FAIRLAWN BLVD E STOCKBRIDGE RD
STOCKBRIGE RD FAIRLAWN BLVD E (S OF YARMOUTH RD) FAIRLAWN BLVD E (S OF RIDGEWOOD RD)

MICRO PAVING
STREET FROM TO
CUYAHOGA FALLS AVE MAIN ST. N DAYTON ST
CUYAHOGA ST 5523'N OF UHLER NORTH CORP LINE
RIVERVIEW RD SMITH RD MERRIMAN RD
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