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All-America Bridge Rehabilitation

Date: August 9, 2010

Status: Contractor is working on the southbound lanes of the bridge doing concrete
overlay, expansion joints, fencing, lighting, and concrete repairs. Southbound traffic is
prohibited and is detoured via Olive St., Howard St., and Martin Luther King Blvd.

One lane is open for northbound traffic. One lane will remain closed to work on the
fencing and lighting.



